
DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 (7+2aP) 

OU 7-70 Staged lnterim Action 
Stage Ill Project - Compact All with Incineration Option 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMS/S. N. WASLEY 

- Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

Material Subcontractor TOTAL - Hrs Resource Labor Eauipment Code Description Contractor Qtv UOM - 
4.2.03.01 INCINERATOR - GENERAL CONDITIONS 

GEN U.C. per$ 

Memo, Mobilizatioddemobilization costs @ 6% of direct construction $. 
Mobilization & Demobilization 6,380,464.00 $ 

0 0 
0 CN-SKWK $0 $0 

0 0.006 
$0 $38,283 

0.006 
$38,283 

GEN U.C. per HRS 
CONSTRUCTION EQUIPMENT ALLOWANCE 20,820.00 HRS 

Memo: @ $2.50 LABOR HOUR. 
0 

0 4 
$0 $83,280 

0 0 
$0 $0 

4 
$83,280 

GEN 
SMALL TOOLS & CONSUMABLES 

Memo: @ 4% of construction labor $. 

U.C. per$ 
2,646,882.00 $ 

0 0 
$0 $0 

0.04 0 
$1 05,875 $0 

0.04 
$105,875 0 

GEN 
GENERAL CLEANUP 

Memo: @ 8% of construction labor hours 

U.C. per HRS 
20,820.00 HRS 

0.08 $31.58 2.526 0 
1,666 CN-LABR $52,600 $0 

0 0 
$0 $0 

2.526 
$52,600 

GEN U.C. per HRS 
CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 20,820.00 HRS 

Memo: G3 5% of labor hours. 

0.05 $34.52 1.726 0 
1,041 CN-SKWK $35,935 $0 

0 0 
$0 $0 

1.726 
$35,935 

Subtotal $188,471 $83,280 $1 05,875 $38,283 $0 $41 5,909 
Sales Tax $0 $0 $6,353 $0 $0 $6,353 
INEEUSubcontractor Overheads 29.03% $54,713 $24,176 $32,580 $11,113 $0 $1 22,583 

Subtotal Estimate $544,844 
Escalation $32,489 $14,356 $19,346 $6,599 $0 $72,791 
Contingency $1 36,026 $60,106 $80,999 $27,630 $0 $304,762 

--Total 4.2.03.01 INCINERATOR - GENERAL CONDITIONS 5,205 $41 1,700 $1 81,919 $245,153 $83,626 $0 $922,397 

4.2.03.02 INCINERATOR - SITEWORK 

U.C. per CY 
2.964.00 CY 

0 
$0 

0 0 3.51 0 3.51 
$0 $0 $10,404 $0 $1 0,404 

DIRT 
FOUNDATION EXCAVATION 

DIRT 
FOUNDATION BACKFILL & COMPACT 

U.C. per CY 
2,779.00 CY 

0 
$0 

0 
$0 

0 13.87 0 13.87 
$0 $38.545 $0 $38,545 

INEEL 
09/25/2003 15:16:03 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 45 Estimating Services Department 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (Ic2aP) 

OU 7-10 Staged Interim Actlon 
Stage Ill Project - Compact All with Incineration Optlon 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. AOAMSB. N. WASLEY 

Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL - Code Description Contractor 

4.2.03.02 INCINFRA TOR - SITEWORK 

DIRT U.C. perCY 
SPREADEXCESSEXCAVATEDMATERIAL 185.00 CY 

0 0 0 1.8 0 1.8 
$0 $0 $0 $333 $0 $333 0 

~ ~~ 

Subtotal $0 $0 $0 $49,281 $0 $49,281 

INEEUSubcontractor Overheads 41.93% $0 $0 $0 $20,665 $0 $20,665 

Subtotal Estimate $69,947 

Contingency $0 $0 $0 $39,125 $0 $39,125 

--Total 4.2.03.02 INCINERATOR - SITEWORK 0 $0 $0 $0 $1 18,416 $0 $118,416 

Sales Tax $0 $0 $0 $0 $0 $0 

Escalation $0 $0 $0 $9,345 $0 $9,345 

4.2.03.03 INCINERATOR - CONCRETE 

GEN 
FOUNDATION WALLS 

U.C. perCY 
93.00 CY 

0 
$0 

0 
$0 

0 
$0 

430 
$39,990 

0 
$0 

430 
$39,990 

430 
$39,560 

430 
$39,560 

GEN 
COLUMN FOOTINGS 

U.C. per CY 
92.00 CY 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

GEN 
FLOORS 

U.C. per CY 
342.00 CY 

0 
$0 

0 
$0 

430 
$147,060 

0 
$0 

430 
$147,060 0 

INEEL 
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Material Costs where applicable Include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (1iZaP) 

OU 7-10 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLE Y 

- Code Description Contractor 

4.2.03.03 INCINERATOR - CONCRETE 

Qtv UOM Hrs Resource Labor Eauiprnent Material Subcontractor Other TOTAL 

GEN U.C. perCY 
MISC. PADS & EQUIP. FOUNDATIONS 60.00 CY 0 

0 0 0 430 0 430 
$0 $0 $0 $25,800 $0 $25,800 

~ ~~ 

Subtotal $0 $0 $0 $252,410 $0 $252.410 

INEEUSubcontractor Overheads 29.03% $0 $0 $0 $73,275 $0 $73,275 

Subtotal Estimate $325,685 
Escalation $0 $0 $0 $4331 1 $0 $4331 1 

Sales Tax $0 $0 $0 $0 $0 $0 

Contingency $0 $0 $0 $1 82.1 74 $0 $182,174 

-Total 4.2.03.03 INCINERATOR - CONCRETE 0 $0 $0 $0 $551,370 $0 $551,370 

4.2.03.05 INCINERATOR - METALS 

STEEL 
STRUCTURAL STEEL 

STEEL 
ROOF DECK 

U.C. per TONS 10.2 $42.71 435.676 241.57 1668 0 0 2345.246 
111.00 TONS 1,132 STEEL1 $48,360 $26,814 $185,140 $0 $0 $260,322 

U.C. per SF 0.012 $42.71 0.519 0.288 2.683 0 0 3.49 
13,820.00 SF 168 STEEL1 $7,172 $3,977 $37,079 $0 $0 $48,228 

Subtotal $55,532 $30,791 $222,227 $0 $0 $308,550 

INEEUSubcontractor Overheads 41.93% $23,286 $12,912 $98,778 $0 $0 $134,976 

Subtotal Estimate $456,859 
Escalation $10,530 $5,839 $44,668 $0 $0 $61,036 
Contingency $44,088 $24,445 $187,014 $0 $0 $255,547 

Sales Tax $0 $0 $13,334 $0 $0 $1 3,334 

-Total 4.2.03.05 INCINERATOR - METALS 1,300 $133,436 $73,987 $566,020 $0 $0 $773,443 

4.2.03.07 INCINERATOR -THERMAL & MOISTURE PROTECTION 

ROOF 
ROOF INSULATION 

INEEL 
09/25/2003 15:16:03 

U.C. per SF 
13,820.00 SF 0 

0 0 0 0 1.931 1.931 
$0 $0 $0 $0 $26,691 $26,691 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (1+2aP) 

OU 7-10 Staged interim Actlon 
Stage //I Project - Compact A// with lnclneration Option 

Code DescriDtion Contractor Qtv UOM - 
4.2.03.07 INCINERATOR -THERMAL & MOISTURE PROTECTION 

ROOF 
ROOFING 

STEEL 
SANDWICH WALL PANELS 

U.C. parSF 
13,820.00 SF 

U.C. p r S F  
40,750.00 SF 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. AOAMSB. N. WASLEY 

- Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL 

0 
0 0 0 0 2.938 2.938 

$0 $0 $0 $0 $40,596 $40,596 

0.068 $42.71 2.883 1.599 13.94 0 0 18.422 
2,751 STEEL1 $1 17.488 $65,144 $568,055 $0 $0 $750,687 

~ 

Subtotal $1 17,488 $65,144 $568,055 $0 $67,287 $81 7.974 
Sales Tax $0 $0 $34,083 $0 $0 $34,083 
INEEVSubcontractor Overheads 38.62% $49,266 $27,317 $252,495 $0 $0 S329,078 

Subtotal Estimate $1,181 ,I 35 
Escalation $22,278 $1 2,353 $1 14,179 $0 $8,990 $157,800 
Contingency $93,275 $51,718 $478,044 $0 $37,637 $660,675 

-Total 4.2.03.07 INCINERATOR -THERMAL & MOISTURE PROTECTION 2,751 $282,308 $1 56,532 $1,446,856 $0 $113,914 $1,999,610 

4.2.03.08 INCINERATOR -DOORS &WINDOWS 

GEN 
PERSONNEL DOORS 3x7 

GEN 
PERSONNEL DOORS 6x7’ 

U.C. par EA 6.885 $35.81 246.551 
8.00 EA 55 CN-CARP $1,972 

U.C. p e r 0  14.58 $35.81 522.1 1 
3.00 EA 44 CN-CARP $1,566 

0 
$0 

0 
$0 

903.89 
$7,231 

2089.37 
$6,268 

0 0 1150.44 1 
$0 $0 $9,204 

0 0 261 1.48 
$0 $0 $7,834 

INEEL 
09/25/2003 151  6:03 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (1+2aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

Code Description Contractor - 
4.2.03.08 INCINERATOR -DOORS & WINDOWS 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. 0. ADAMSB. N. WASLEY 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - -  

GEN U.C. per EA 
12x12 OH DOOR W/ OPERATOR 6.00 EA 0 

0 
$0 

0 
$0 

0 4014.75 0 4014.75 
$0 $24,089 $0 $24,089 

Subtotal $3,539 $0 $13,499 $24,089 $0 $41,126 

INEEUSubcontractor Overheads 29.03% $1,027 $0 $4,154 $6,993 $0 $12,174 

Subtotal Estimate $54,111 
Escalation $61 0 $0 $2,467 $4,152 $0 $7,229 
Contingency $2,554 $0 $10,327 $1 7,386 $0 $30,267 

-Total 4.2.03.08 INCINERATOR - DOORS & WINDOWS 99 $7,730 $0 $31,257 $52,619 $0 $91,607 

Sales Tax $0 $0 $81 0 $0 $0 $81 0 

4.2.03.09 INCINERATOR - FINISHES 

PAINT 
EPOXY FLOOR COATING 

U.C. perSF 0.108 $38.W 4.104 
13,820.00 SF 1,493 CN-PNTS $56,717 

0 1.07 
$0 $14.787 

0 0 5.174 
$0 $0 $71,505 

Subtotal $56,717 $0 $14,787 $0 $0 $71,505 
Sales Tax $0 $0 $887 $0 $0 $887 
INEEUSubcontractor Overheads 41.93% $23,783 $0 $6,573 $0 $0 $30,356 

Subtotal Estimate 
Escalation 

$102,748 
$10,755 $0 $2,972 $0 $0 $1 3,727 

~ 

Contingency $45,028 $0 $12,444 $0 $0 $57.473 

-Total 4.2.03.09 INCINERATOR - FINISHES 1,493 $136,284 $0 $37,664 $0 $0 $173,948 

4.2.03.11 INCINERATOR - EQUIPMENT-INSTALL GFE 

Memo: From "Plant Design and Economics for Chemical Engineers," the average Installation costs are about 25% of purchase price. Due to the very specialized nature of some of these systems 
(and the very high system purchase prices), assume installation will be one-half the average or 12.5% of purchase price. This factor will only apply to the non-WAC and non-l&C equipment. 
HVAC and /&C equipment installation will be detailed separatley. 

EQUIPMENT INSTALLATION ' 

INEEL 
09/25/2003 15:16:03 

U.C. per $ 
5,807,812.00 $ 0 

0.125 0 0 0 0 
$725,977 $0 $0 $0 $0 

Estimating Services Department 
Material Costs where applicable include Idaho State Sales Tax 

PageNo. 49 

0.125 
$725.977 



DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 (7+2aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 

Code Description Contractor Qtv UOM && Resource Labor EaUiDment Material Subcontractor Other TOTAL - 
4.2.03.11 INCINERATOR - EQUIPMENT-INSTALL GFE 

Memo: From "Plant Design and Economics for Chemical Engineers, " the average installation costs are about 25% of purchase price. Due to the very specialized nature of some of these systems 
(and the very high system purchase prices). assume installation will be onehalf the average or 12.5% of purchase price. This factor will only apply to the non-HVAC and non-l&C equipment. 
HVAC and I&C equipment installation will be detailed separatley. 

Subtotal $725,977 $0 $0 $0 $0 $725,977 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $725,977 
Escalation $96,990 $0 $0 $0 $0 $96,990 
Contingency $406,079 $0 $0 $0 $0 $406,079 

-Total 4.2.03.11 INCINERATOR - EQUIPMENT-INSTALL GFE 0 $1,229,046 $0 $0 $0 $0 $1,229,046 

4.2.03.15.01.01 INCINERATOR - INSTALL HVAC EQUIPMENT & DUCTWORK 

HVAC U. C. per LBS 
STAINLESS STEEL DUCTWORK (based on 3 Ibdsf) 41,460.00 LBS 

0.2 $36.82 
8,292 CN-SHEE 

7.364 
$305,311 

0.3 
$1 2,438 

2 
$82,920 

0 
$0 

0 
$0 

9.664 
$400,669 

HVAC U. C. per LBS 
GALVANIZED STEEL DUCTWORK (based on 3lbdsf) 41,460.00 LBS 

0.08 $36.82 
3,317 CN-SHEE 

2.946 
$122,125 

0.3 
$1 2,438 

0.75 
$31,095 

0 
$0 

0 
$0 

3.996 
$165,658 

HVAC U. C. per EA 
HEPA filter (1 H X 1 W HEPA HOUSING) 1.00 EA 

24 $36.82 
24 CN-SHEE 

883.68 
$884 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

883.68 
$884 

HVAC U. C. per EA 
HEPA filter (4H X 4W HEPA HOUSING) 7.00 EA 

120 $36.82 
840 CN-SHEE 

4418.4 
$30,929 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

4418.4 
$30,929 

HVAC U. C. per EA 
HEPA filter (1H X 1 W HEPA HOUSING) 5.00 EA 

24 $36.82 
120 CN-SHEE 

883.68 
$4,418 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

883.68 
$4,418 

294.56 
$295 

HVAC 
Exhaust Fan 300 CFM 

U.C. per EA 
1.00 EA 

8 $36.82 
8 CN-SHEE 

294.56 
$295 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

HVAC 
Exhaust Fan 300 CFM 

U.C. per EA 
1.00 EA 

8 $36.82 
8 CN-SHEE 

294.56 
$295 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

294.56 
$295 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (7+2aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

- Code Description Gontractor Qtv UOM - 
4.2.03.15.01.01 INCINERATOR - INSTALL HVAC EQUIPMENT & DUCTWO RK 

HVAC 
Exhaust Fan 300 CFM 

HVAC 
Exhaust Fan 55,000 CFM 

HVAC 
Exhaust Fan 55,000 CFM 

HVAC 
Exhaust Fan 55,000 CFM 

HVAC 
Exhaust Fan 2.100 CFM 

HVAC 
Exhaust Fan 2,100 CFM 

HVAC 
Exhaust Fan 2,100 CFM 

HVAC 
Air Handling Unit 55.000 CFM 

HVAC 
Air Handling Unit 55,000 CFM 

HVAC 
Air Handling Unit 55,000 CFM 

HVAC 
Air Handling Unit 2,100 CFM 

HVAC 
Air Handling h i t  2,100 CFM 

HVAC 
Air Handling Unit 2,100 CFM 

INEEL 
09/25/2003 15:16:03 

U.C. perGI 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

U.C. per EA 
1.00 EA 

DETAIL ITEM REPORT 

- Hrs Resource Labor EauiDment 

8 $36.82 
8 CN-SHEE 

110 $36.82 
110 CN-SHEE 

110 $36.82 
110 CN-SHEE 

110 $36.82 
110 CN-SHEE 

20 $36.82 
20 CN-SHE€ 

20 $36.82 
20 CN-SHEE 

20 $36.82 
20 CN-SHEE 

108 $36.82 
108 CN-SHEE 

108 $36.82 
108 CN-SHEE 

108 $36.82 
108 CN-SHEE 

26 $36.82 
26 CN-SHE€ 

26 $36.82 
26 CN-SHEE 

26 $36.82 
26 CN-SHE€ 

294.56 
$295 

4050.2 
$4,050 

4050.2 
$4,050 

4050.2 
$4,050 

736.4 
$736 

736.4 
$736 

736.4 
$736 

3976.56 
$3,977 

3976.56 
$3,977 

3976.56 
$3,977 

957.32 
$957 

957.32 
$957 

957.32 
$957 

Estimating Services Department 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. AOAMSB. N. WASLEY 

Material Subcontractor 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

Other - 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

TOTAL 

294.56 
$295 

4050 2 
$4.050 

4050.2 
$4,050 

4050.2 
$4,050 

736.4 
$736 

736.4 
$736 

736.4 
$736 

3976.56 
$3,977 

3976.56 
$3,977 

3976.56 
$3,977 

957.32 
$957 

957.32 
$957 

957.32 
$957 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (7+2aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project - Compact All with Incineration Option 

Qtv UOM - Code Description Contractor 

4.2.03.15.01.01 INCINERATOR - INSTALL HVAC EQUIPMENT & DUCTWORK 

HVAC 
Heater (1 15,000 BTU) 

HVAC 
Heater (1 15,000 BTU) 

HVAC 
Heater (1 15,000 BTU) 

HVAC 
Heater (115,000 BTU) 

HVAC 
Heater (1 15,000 BTU) 

HVAC 
Heater (1 15,000 BTU) 

U.C. per EA 
1.00 EA 

U.C. per EA 
1.00 EA 

U.C. per EA 
1.00 EA 

U.C. per EA 
1.00 EA 

U.C. per EA 
1.00 EA 

U.C. per EA 
1.00 EA 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 

- Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

8 $36.82 294.56 0 0 0 0 294.56 
a CN-SHEE $295 $0 $0 $0 $0 $295 

8 $36.82 294.56 0 0 0 0 294.56 
a CN-SHEE $295 $0 $0 $0 $0 $295 

8 $36.82 294.56 
a CN-SHE $295 

0 0 0 0 294.56 
$0 $0 $0 $0 $295 

8 $36.82 294.56 0 0 0 0 294.56 
a CN-SHEE $295 $0 $0 $0 $0 $295 

8 $36.82 294.56 0 0 0 0 294.56 
a CN-SHEE $295 $0 50 $0 $0 $295 

8 $36.82 294.56 0 0 0 0 294.56 
a CN-SHEE $295 $0 $0 $0 $0 $295 

Subtotal 5495,479 $24,876 $1 14,015 $0 $0 $634,370 

IN EEUSubcontractor Overheads 45.64% $226,115 $1 1,352 $55,153 $0 $0 $292,621 

Subtotal Estimate 5933,832 
Escalation $96,405 $4.840 $23,515 $0 $0 $124,760 
Contingency $403,628 $20,265 $98,452 $0 $0 $522,344 

-Total 4.2.03.15.01.01 INCINERATOR - INSTALL HVAC EQUIPMENT 13,457 $1,221,628 $61,333 $297,976 $0 $0 $1,580,936 

Sales Tax $0 $0 $6,841 $0 $0 $6,841 

& DUCTWORK 

4.2.03.15.01.02 INCINERATOR - EXHAUST STACY 

U C per LES 0 0 0 394 0 3 94 
EXHAUST STACK 40" X 65 FT HIGH (C S ) INCLUDING 41,39300 LBS 0 $0 $0 $0 $1 63,088 $0 $163,088 
BASE 

Memo Costs are based on the exhaust stack built and installed for the GEM project. but sized accordingly to support this Stage 111 project Assume the stack base to be 105" in dia and a 40" dia for the main stack section x 65 
ft high, all fabricated from carbon steel materials Estimated weight including base to be around 41,393 Ibs 

INEEL 
09/25/2003 15:16:03 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 (1+2sP) 

OU 7-10 Staged Interim Action 
Stage 111 Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 

Code Description Contractor Qtv UOM Hrs Resource Labor EClUiDment Material Subcontractor Other TOTAL - 
4.2.03.15.01.02 INCINERATOR - EXHAUST STACK 

U.C. per  LBS 0 0 0 2.3 0 2.3 
INSTALLATION OF EXHAUST STACK 41,393.00 LBS 0 $0 $0 $0 $95,204 $0 $95,204 

Memo: Stack installation costs are based on the GEM project, and increased accordingly to the new stack ROM design dimensions. Estimated weight, including base 41,393 Ibs 
~~ 

Subtotal $0 $0 $0 $258,292 $0 $258,292 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 5250,292 
Escalation $0 $0 $0 $34,508 $0 $34,508 
Contingency $0 $0 $0 $144,477 $0 $144,477 

-Total 4.2.03.15.01.02 INCINERATOR - EXHAUST STACK 0 $0 so $0 $437,270 $0 $437,270 

4.2.03.1 5.01.03 INCINERATOR - EMISSIONSNOC MONITORIONG 

Memo: Based on the GEM project design and cost. Assume the GEM project system will be sufficent, not cost adjustment needed for larger stack. 

U.C. per  EA 
EXHAUST STACK MONITOIRING EQUIPMENT 1.00 EA 0 

U.C. per  LS 
INSTALLATION OF MONITORING EQUIPMENT 1.00 LS 0 

0 
$0 

0 
$0 

0 16oow 
$0 $160,000 

0 
$0 

U. C. per  LS 0 0 
VOC MONITORING EQUIPMENT 1.00 LS 0 $0 $0 

Memo: Cost are based on an allowance provided by Ryan McMuftrey, Ryan has experience in this type of system on other projects of this nature. 

0 0 160000 
$0 $0 $160,000 

0 goo0 0 9000 
$0 $9,000 $0 $9,000 

0 lwo00 0 100000 
$0 $100,000 $0 $100,000 

Subtotal 
Sales Tax 
INEEUSubcontracror Overheads 0.00% 

$0 $0 $160,000 $1 09,000 $0 5269,000 
$0 $0 $9,600 $0 $0 $9,600 
$0 $0 $0 $0 $0 $0 

Subtotal Estlmate 5270,600 
Escalation $0 $0 $22,659 $14,562 $0 $37,221 
Contingency $0 $0 $94,867 $60,970 $0 $155,037 

--Total 4.2.03.1 5.01.03 INCINERATOR - EMISSIONSNOC 0 $0 $0 $207,125 $1 04,532 $0 5471,650 
MONITORIONG 

INEEL 
09/25/2003 15: 1 6:03 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (1+2aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 

Code Descridion Contractor Qtv UOM Resource Labor Eauipment Material Subcontractor Other TOTAL - 
4.2.03.15.02 INCINERATOR - FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. Fire system control costs are based on the GEM Project design, assume the same type system and coverage will be required for 
this facility. 

U. C. per SF 0 0 0 3.4 0 
INCINERATOR BLDG- FIRE SYSTEM CONTROLS 13.820.00 SF 0 $0 $0 $0 $46,988 $0 

FP U. C. per SF 0 0 0 3.65 0 
INCINERATOR BLDG-DRY PIPE FIRE PROTECTION 13,820.00 SF 0 CN-SPRI $0 $0 $0 $50,443 $0 

FP U.C. per SF 
INCINERATOR BLDG-DRY PIPE FIRE PROTECTION 13,820.00 SF 
(SECONDARY COVERAGE UNDER EQUIPMENT) 

0 CN-SPRI 
0 

$0 
0 

$0 
0 3.65 0 
$0 $50,443 $0 

FP U.C. per LF 0 0 0 65.3 0 
INCINERATOR BLDG- FEED MAINS 500.00 LF 0 CN-SPRI $0 $0 $0 $32,650 $0 

U.C. per LS 
INCINERATOR-EXTRA HAZARD FOAM SYSTEM (EOIPMENT 1.00 LS 0 
ONLY) 

U.C. per SF 
INCINERATOR BLDG-EXTRA HAZARD FOAM PIPING 13,820.00 SF 
DISTRIBUTION SYSTEM 

U.C. per EA 
INCINERATOR BLDG-EXTRA HAZARD FOAM MONITOR NOZZLES 4.00 EA 

INEEL 
09/25/2003 15:16:03 

0 

0 

0 0 0 1ooooo 0 
$0 $0 $0 $100,000 $0 

0 
$0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

0 4.35 0 
$0 $60,117 $0 

0 low0 
$0 $4o,ooo 

0 
$0 

3.4 
$46,988 

3.65 
$50,443 

3.65 
$50,443 

65 3 
$32,650 

1 m o o  
5100,000 

4.35 
$60,117 

1 m o  
$40,000 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (1+2aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMS/S. N. WASLEY 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.03.15.02 INCINERATOR - FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of t h e  as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM proiect. Fire system control costs are based on the GEM Proiect design, assume the same type system and coverage will be required for 
this facility. 

U.C. per CF 
TD GLOVEBOX F.P. MIST SYSTEM 588.00 CF 0 

Memo: Cost per cubic foot is based on the GEM facility gloveboxe fire protection misting system. 

0 0 0 60.35 0 60.35 
$0 $0 $0 $35,486 $0 $35,486 

Subtotal $0 $0 $0 $41 6,i 27 $0 $41 6,127 

INEEUSubcontractor Overheads 13.46% $0 $0 $0 $55,996 $0 $55,996 

Subtotal Estimate $472,122 
Escalation $0 $0 $0 $63,076 $0 $63,076 
Contingency $0 $0 $0 $264,085 $0 $264,085 

-Total 4.2.03.15.02 INCINERATOR - FIRE PROTECTION 0 $0 $0 $0 $799,283 $0 $799,283 

Sales Tax $0 $0 $0 $0 $0 $0 

4.2.03.15.03 INCINERATOR -PLANT AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. Equipment cost for the compressor is by the retrieval proiect. 

U.C. perSF 
INCINERATOR BLDG-PLANT AIR DIST. SYSTEM 13,820.00 SF 0 

0 0 0 204 0 2.04 
$0 $0 $0 $28,193 $0 $28,193 

Subtotal $0 $0 $0 $28,193 $0 $28,193 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $28,193 
Escalation $0 $0 $0 $3,767 $0 $3,767 
Contingency $0 $0 $0 $15,770 $0 $1 5,770 

-Total 4.2.03.15.03 INCINERATOR - PLANT AIR 0 so $0 $0 $47,729 $0 $47,729 

INEEL 
09/25/2003 1 5 1  6:03 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 55 



Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (1+2aP) 

OU 7-10 Staged lnterlm Action 
Stage 111 Project - Compact A// with lncineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. 0. ADAMSB. N. WASLEY 

Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 
7 

4.2.03.15.04 INCINERATOR - BREATHING AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. No costs for the breathing air compressor have been included, 
assume provided to the project by the 88Wl equipment pool at no cost to this project. 

U.C. per SF 
INCINERATOR BLDG-BREATHING AIR DIST. SYSTEM 13,820.00 SF 0 

0 0 
$0 $0 

0 11.2 0 112 
$0 $154,784 $0 SI 54,784 

Subtotal $0 $0 $0 $154,784 $0 $154,784 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEVSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $154,704 
Escalation $0 $0 $0 $20,679 $0 $20,679 
Contingency $0 $0 $0 $86.579 $0 $86,579 

-Total 4.2.03.15.04 INCINERATOR - BREATHING AIR 0 $0 $0 $0 $262,043 $0 $262,043 

4.2.03.15.05 INCINERATOR - PROCESS PIPING 

Memo: Allowance is based on previous detail take-off process piping system. 

PIPE 
PROCESS PIPING ALLOWANCE 

U.C. per SF 0.182 $39.33 7.158 0 32.7 
9,460.00 SF 1,722 CN-PIPE $67,715 $0 $309,342 

0 0 39.858 
$0 $0 $377,057 

Subtotal $67,715 $0 $309,342 $0 $0 $377,057 
Sales Tax $0 $0 $18,561 $0 

$0 S190,308 $1 8,561 

Subtotal Estimate $585,926 
Escalation $13,399 $0 $64.881 $0 $0 $78,280 
Contingency $56,097 $0 $271,644 $0 $0 5327,741 

INEEUSubcontractor Overheads 48.10% $32,574 $0 $157,734 $0 $0 

-Total 4.2.03.15.05 INCINERATOR - PROCESS PIPING 1,722 $169,705 SO $022,162 $0 $0 $991,947 

4.2.03.16.01 INCINERATOR - GENERAL FACILITIES ELEC- 

Memo: Costs are based on the GEM project calculated square footage. 

FACILITY RACEWAYS 
U.C. per SF 

13,820.00 SF 0 
0 
$0 

0 0 77 0 17 
$0 $0 $234,940 $0 S234,940 

INEEL 
09/25/2003 15: 16:03 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 56 



Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (1+2aP) 

OU 7-10 Staged Interim Actlon 
Stage 111 Project - Compact All with Incineration Option 

Code Description Contractor Qtv UOM - 
4.2.03.16.01 INCINERATOR - GENERAL FACILITIES ELECTRICAL 

Memo: Costs are based on the GEM project calculated square footage. 

FACILITY WIRE & CABLE 

FACILITY LIGHTING 

U.C. per SF 
13,820.00 SF 

U.C. perSF 
13,820.00 SF 

U.C. per SF 
FACILITY MISC. (TELEPHONE, LIGHTNING PROTECTION, 13,820.00 SF 
ETC.) 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSK. N. WASLEY 

Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - 

0 

0 

0 

0 0 0 6.36 0 6.36 
$0 $0 $0 $87,895 $0 $87,895 

0 0 0 8.75 0 8.75 
$0 $0 $0 $120,925 $0 $120,925 

0 0 0 5.45 0 5.45 
$0 $0 $0 $75,319 $0 $75,319 

Subtotal $0 $0 $0 $519,079 $0 $51 9,079 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $51 9,079 
Escalation $0 $0 $0 $69,349 $0 $69,349 
Continoencv $0 $0 $0 $0 $290,350 $290,350 

-Total 4.2.03.16.01 INCINERATOR - GENERAL FACILITIES 
ELECTRICAL 

0 

4.2.03.16.03 INCINERATOR - MONITORING AND CONTROLS 

Memo: Installation, raceways, and cabling @ 50% of I&C procurement cost. 

U.C. per LS 
I&C INSTALLATION, RACEWAYS, & CABLE 1.00 LS 0 

INEEL 
09/25/2003 151 6:03 

$0 so $0 $870,770 $0 $070,778 

0 
$0 

0 
$0 

0 137475 
$0 $1 37,475 

0 137475 
$0 $1 37,475 

Materlal Costs where applicable include Idaho State Sales Tax 
Estimating Services Department PageNo. 57 



Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (1+2aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. 0. ADAMSB. N. WASLEV 

- Code Description Contractor Qtv UOM & Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.03.16.03 INCINERATOR - MONITORING AND CONTROLS 

Memo: Installation, raceways, and cabling @ 50% of I&C procurement cost. 

Subtotal $0 $0 $0 $1 37,475 $0 $1 37,475 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continaencv 

$137,475 
$0 $0 $0 $18.367 $0 $1 8,367 
$0 $0 $0 $76,897 $0 $76,897 

--Total 4.2.03.16.03 INCINERATOR - MONITORING AND CONTROLS 0 $0 $0 $0 $232,739 $0 $232,739 

4.2.03.16.04 INCINERATOR - CRITICALITY & RAD MONITORING SYS TEMS INSTALLATION 

U. C. per EA 
CRITICALITY SYSTEM INSTALLATION 3.00 EA 0 

Memo: Based on the GEM project installation costs for criticality equipment. 

U.C. per LS 
RADIOLOGICAL MONITORING EQUIPMENT INSTALLATION 1.00 LS 0 

0 0 0 20185 0 20 185 
$0 $0 $0 $60,555 $0 $60,555 

0 0 0 16349 0 16349 
$0 $0 $0 $16,349 $0 $16,349 

Subtotal $0 $0 $0 $76,904 $0 $76,904 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEVSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $76,904 
Escalation $0 $0 $0 $10,274 $0 $1 0,274 
Continoencv $0 $0 $0 $43,017 $0 $43,017 

-Total 4.2.03.16.04 INCINERATOR - CRITICALITY & RAD 
MONITORING SYSTEMS INSTALLATION 

INEEL 
09/25/2003 15:16:03 

0 $0 $0 $0 $130,195 $0 $130,195 

Material Costs where applicable include Idaho State Sales Tax 
Estimating Services Department PageNo. 58 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (7+2aP) 

OU 7-10 Staged interim Action 
Stage Ill Project - Compact AN with Incineration Option 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 

- Code Description Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL 

Memo: Costs are based on the GEM project calculatedsquare foolage. 

U. C. per SF 
CCTV MONITORING SYSTEM-INSTALLATION LABOR 13,820.00 SF 0 

Memo: Unit costs are based on the GEM project. Camera equipment costs are included in the procurement WBS 

0 0 0 1.36 0 1.36 
$0 $0 $0 $1 8,795 $0 $18,795 

Subtotal $0 $0 $0 $18.795 $0 $1 8,795 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $18,795 
Escalation $0 $0 $0 $251 1 $0 $2,511 
Contingency $0 $0 $0 $10,513 $0 $1 051 3 

-Total 4.2.03.16.05 INCINERATOR - CCTV MONITORING SYSTEM 0 so so so 531,819 50 531,819 

4.2.06.01 AIRLOCK - GENERAL CONDITIONQ 

GEN 
SUPERVISION 

Memo: @ 12% of labor hrs. 

U.C. per HRS 
25,272.00 HRS 

0.12 $40.00 4.8 
3,033 CN-SUPR $1 21,306 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

4.8 
$121,306 

GEN U.C. per$ 

Memo: Mobilization/demobilization costs @ .6% of direct construction $. 
Mobilization & Demobilization 2,060,547.00 $ 

0 
0 CN-SKWK $0 

0 
$0 

0 
$0 

0. W6 
$12,363 

0 
$0 

0.006 
$1 2,363 

GEN U.C. per HRS 
CONSTRUCTION EQUIPMENT ALLOWANCE 25,272.00 HRS 

Memo: @ $2.50 /LABOR HOUR. 
0 

0 
$0 

4 
$101,088 

0 
$0 

0 
$0 

0 
$0 

4 
$1 01,088 

GEN 
SMALL TOOLS & CONSUMABLES 

U.C. per $ 
1,027.484.00 $ 0 

0 
$0 

0 
$0 

0.04 
$41,099 

0 
$0 

0 
$0 

0.04 
$41,099 

Memo: Q 4% of construction labor $ 

GEN 
GENERAL CLEANUP 

Memo: @ 8% 01 construction labor hours 

U.C. per HRS 
25,272.00 HRS 

0.08 $31.58 2.526 
2,022 CN-LABR $63,847 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

2.526 
$63,847 

INEEL 
09/25/2003 15:16:03 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number5974-2 (1+2af) 

OU 7-10 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment - 
4.2.06.01 AIRLOCK - GENERAL CONDITIONS 

GEN U.C. per HRS 0.05 $34.52 1.726 0 
CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 25,272.00 HRS 1,264 CN-SKWK $43.61 9 $0 

Memo: @ 5% of labor hours. 

GEN U.C. per Wk 80 $34.20 2736 7250 
Craning Allowance - W I  Operator & Oiler 26.00 Wk 2,080 CN-ENGR $71 ,I 36 $32,500 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 

Material Subcontractor Other TOTAL 

0 0 0 1.726 
$0 $0 $0 $43,619 

0 
$0 

0 0 3986 
$0 $0 $103,636 

Subtotal $299,908 $1 33,588 $41,099 $12,363 $0 $486,959 
Sales Tax $0 $0 $2,466 $0 $0 $2,466 
INEEUSubcontractor Overheads 29.03% $87,063 $38,781 $12,647 $3,589 $0 $142,080 

Subtotal Estimate $631,505 
Escalation $51,699 $23,028 $7,510 $2,131 $0 $84.369 
Contingency $216,455 $96.41 5 $31.443 $8,923 $0 $353,236 

-Total 4.2.06.01 AIRLOCK - GENERAL CONDITIONS 0,390 $655,126 $291,012 $95,165 $27,007 $0 $1,069,110 

4.2.06.02 AIRLOCK - SITEWORK 

DIRT U.C. per SF 
SF COST FROM RETRIEVAL PORTION 3,860.00 SF 0 

0 0 0 4 0 4 
$0 $0 $0 $15,440 $0 $1 5,440 

Subtotal $0 $0 $0 $1 5,440 $0 $1 5,440 

INEEUSubcontractor Overheads 4 1 .93% $0 $0 $0 $6,474 $0 $6,474 

Subtotal Estimate $21,914 
Escalation $0 $0 $0 $2.928 $0 $2,928 
Continaencv $0 $0 $0 $1 2,258 $0 $1 2,258 

Sales Tax $0 $0 $0 $0 $0 $0 

-Total 4.2.06.02 AIRLOCK - SITEWORK 

4.2.06.03 AIRLOCK - CONCRETE 

GEN 
SF COST FROM RETRIEVAL PORTION 

U.C. per SF 
3.860.00 SF 

0 $0 $0 $0 $37,100 $0 $37,100 

0 
0 

$0 
0 0 16.28 0 16.28 

$0 $0 $62,841 $0 $62,841 

INEEL 
09/25/2003 1 5 1  6:03 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (7+2aP) 

OU 7-70 Staged lnterim Action 
Stage 111 Proiect - Compact All with lncineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 

- Code Description Contractor 

4.2.06.03 AIRLOCK - CONCRETE 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

Subtotal $0 $0 $0 $62,841 $0 $62,841 

INEEUSubcontractor Overheads 29.03% $0 $0 $0 $1 8,243 $0 $18,243 

Subtotal Estimate $81,083 
Escalation $0 $0 $0 $10,833 $0 $10,833 

Sales Tax $0 $0 $0 $0 $0 $0 

Contingency $0 $0 $0 $45,355 $0 $45,355 

-Total 4.2.06.03 AIRLOCK - CONCRETE 0 $0 $0 $0 $1 37,271 $0 $137,271 

4.2.06.05 AIRLOCK - METALS 

STEEL U.C. per SF 2 $43.62 87.24 5.538 21 0 0 1 13.778 
SF COST FROM RETRIEVAL PORTION 3,860.00 SF 7,720 E4 $336,746 $21,375 $81,060 $0 $0 $439,181 

Subtotal $336,746 $21,375 $81,060 $0 $0 $439.1 81 
Sales Tax $0 $0 $4,864 $0 $0 $4,864 
INEEUSubcontractor Overheads 41.93% $141,208 $8,963 $36,030 $0 $0 $1 86,201 

~~ ~ 

Subtotal Estimate S 6 3 0,2 4 6 
Escalation $63,855 $4,053 $1 6.293 $0 $0 $84,201 
Contingency $267,347 $16,970 $68,216 $0 $0 $352,532 

-Total 4.2.06.05 AIRLOCK - METALS 7,720 $809,156 $51,361 $206,463 $0 $0 $1,066,979 

4.2.06.09 AIRLOCK - FINISHES 

SF COST FROM RETRIEVAL PORTION 

INEEL 
09/25/2003 15:16:03 

U.C. per SF 
3,860.00 SF 0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

3.5 
$13,510 

0 
$0 

3.5 
$13,510 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: IN€€L-RWMC 
Estimate Number:5974-2 (1+2aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 

Qtv UOM Hrs Resource Labor Eaubment Material Subcontractor Other TOTAL - Code Description Contractor 

4.2.06.09 AIRLOCK - FINISHES 

~ 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $13,510 $0 $1 351 0 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate $1 3,510 
Escalation $0 $0 $0 $1.805 $0 $1,805 
Contingency $0 $0 $0 $7,557 $0 $7,557 

-Total 4.2.06.09 AIRLOCK - FINISHES 0 $0 $0 $0 $22,872 $0 $22,872 

4.2.06.13 AIRLOCK - SPECIAL CONSTRUCTION 

U.C. per  SF 
ERECT-AIRLOCK CHARACTERIZATION STRUCTURE- FRAME, 3,860.00 SF 0 
FABRIC 

U.C. per  SF 
ERECT- PERSONNEL AIRLOCK STRUCTURE 3,860.00 SF 0 

0 0 30 12.6 0 42.6 
$0 $0 $1 15,800 $48,636 $0 5164,436 

0 0 0 140.97 0 140.97 
$0 $0 $0 $544,144 $0 $544,144 

Subtotal $0 $0 $1 15,800 $592,780 $0 $708,580 
Sales Tax $0 $0 $6,948 $0 $0 $6,948 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Escalation $0 $0 $16,399 $79,195 $0 $95,595 

-Total 4.2.06.13 AIRLOCK - SPECIAL CONSTRUCTION 0 $0 $0 $207,807 $1,003,551 $0 $1,211,358 

Subtotal Estimate $71 5,528 

Contingency $0 $0 $68,660 $331 575 $0 $400,235 

4.2.06.15.01 AIRLOCK - HVAC 

HVAC U.C. per  LES 0.2 $36.82 7.364 
STAINLESS STEEL DUCTWORK (based on 3 Ibdsf) 12,750.00 LBS 2,550 CN-SHEE $93,891 

0.3 2 
$3.825 $25,500 

0 
$0 

0 9.664 
$0 S123,216 

INEEL 
09/25/2003 121  6:03 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:59749 (1+2aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Proiect Support 

R. D. ADAMSB. N. WASLEY 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - 
4.2.06.15.01 AIRLOCK - HVAC 

HVAC U.C. perLBS 0.08 $36.82 2.946 0.3 0.75 0 0 3.996 
GALVANIZED STEEL DUCTWORK (based on 3 Ibdsf) 12,750.00 LBS 1,020 CN-SHEE $37,556 $3,825 $9,563 $0 $0 $50,944 

Subtotal $1 31,447 $7,650 $35,063 $0 $0 $174,160 
Sales Tax $0 $0 $2,104 $0 $0 $2,104 
INEEUSubcontractor Overheads 45.64% $59,987 $3,491 $16,961 $0 $0 $80.439 

Subtotal Estimate S256,703 
Escalation $25,576 $1,488 $7,231 $0 $0 $34,295 
Contingency $107,080 $6,232 $30,276 $0 $0 si43,5aa 

-Total 4.2.06.15.01 AIRLOCK - HVAC 3,570 $324,090 $1 8,861 $91,635 $0 $0 S434,506 

4.2.06.15.02 AIRLOCK - FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
Protection systems at the INEEL, as well as the GEM project. Fire system control costs are based on the GEM Project design, assume the same type system and coverage will be required for 
this facility. 

U.C. per SF 
AIRLOCK TO CHARACTERIZATION STRUCTURE FIRE SYSTEM 4,250.00 SF 0 
CONTROLS 

FP U.C. per SF 
CHARACTERIZATION AIRLOCK STRUCTURE-DRY PIPE FIRE 4,250.00 SF 
PROTECTION 

INEEL 
09/25/2003 15:16:03 

0 CN-SPRI 

0 0 0 3.4 0 
$0 $0 $0 $14,450 $0 

0 0 0 3.65 0 
$0 $0 $0 $15,513 $0 

Estimating Services Department 

3.4 
$14,450 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 63 

3.65 
$15,513 



Project Name: 

Project Location: IN€€L-RWMC 
Estimate Number5974-2 (1+2aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N .  WASLEY 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.06.15.02 AIRLOCK - FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL. as well as the GEM project. Fire system control costs are based on the GEM Project design, assume the same type system and coverage will be required for 
this facility. 

FP U.C. per LF 0 0 0 65.3 0 65 3 
CHARACTERIZATION AIRLOCK- FEED MAINS 10000 LF 0 CN-SPRI $0 $0 $0 $6,530 $0 $6,530 

Subtotal $0 $0 $0 $36,493 $0 $36,493 

INEEUSubcontracior Overheads 25.33% $0 $0 $0 $9,243 $0 $9,243 

Subtotal Estimate $45,736 
Escalation $0 $0 $0 $6,110 $0 $6,110 
Contingency $0 $0 $0 $25,582 $0 $25,582 

-Total 4.2.06.15.02 AIRLOCK - FIRE PROTECTION 0 $0 $0 $0 $77,420 $0 $77,420 

Sales Tax $0 $0 $0 $0 $0 $0 

4.2.06.15.03 AIRLOCK - PLANT AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. Equipment cost for the compressor is by the retrieval project. 

U.C. per SF 
AIRLOCK TO CHARACTERIZATION-PLANT AIR DIST. SYSTEM 4,250.00 SF 0 

0 0 0 2.04 0 2.04 
$0 $0 $0 $8,670 $0 $8,670 

Subtotal 
Sales Tax 
INEEUSubcontracior Overheads 0.00% 

$0 $0 $0 $8,670 $0 $8,670 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate $8,670 
Escalation $0 $0 $0 $1,158 $0 $1 ,I 58 
Contingency $0 $0 $0 $4,850 $0 $4,850 

--Total 4.2.06.15.03 AIRLOCK - PLANT AIR 0 $0 $0 $0 $1 4,670 $0 $1 4,670 

INEEL 
09/25/2003 15:16:03 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (1+2aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Optlon 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEV 

Code DescriDtion Contractor Qtv UOM Hrs Resource Labor EUUiDment Material Subcontractor Other TOTAL - 
4.2.06.15.04 AIRLOCK - BREATHING AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. No costs for the breathing air compressor have been included, 
assume provided to the project by the BBWl equipment pool at no cost to this project. 

U.C. per 0 0 0 7 1  2 0 17 2 
AIRLOCK TO CHARACTERIZATION-BREATHING AIR DIST. 4,250.00 0 $0 $0 $0 $47,600 $0 $47,600 
SYSTEM 

Subtotal $0 $0 $0 $47,600 $0 $47,600 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $47,600 
Escalation $0 $0 $0 $6,359 $0 $6,359 
Contingency $0 $0 $0 $26,625 $0 $26,625 

-Total 4.2.06.15.04 AIRLOCK - BREATHING AIR 0 $0 $0 $0 $80,585 $0 $80,585 

4.2.06.16.01 AIRLOCK - GENERAL FACILITIES ELECTRICAL 

Memo: Costs are based on the GEM project calculated square footage. 

FACILITY RACEWAYS 

FACILITY WIRE & CABLE 

FACILITY LIGHTING 

INEEL 
09/25/2003 15:16:03 

U. C. per SF 
4,250.00 SF 

U. C. per SF 
4,250.00 SF 

U. C. per SF 
4,250.00 SF 

0 
$0 

0 
$0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

17 
$72,250 

6.36 
$27,030 

8.75 
$37,180 

0 
$0 

0 
$0 

0 
$0 

77 
$72,250 

6.36 
$27,030 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 65 



Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (7+2aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 

Code Description Contractor Qtv UOM Hrs Resource Labor Eaubment Material Subcontractor Other TOTAL - 
4.2.06.16.01 AIRLOCK - GENERAL FACILITIES ELECTRICAb 

Memo: Costs are based on the GEM project calculated square footage. 

U.C. per SF 
FACILITY MISC. (TELEPHONE, LIGHTNING PROTECTION, 4,250.00 SF 0 
ETC.) 

0 
$0 

0 
$0 

0 5.45 0 5.45 
$0 $23,163 $0 $23,163 

Subtotal $0 $0 $0 $159,630 $0 $159,630 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $159,630 
Escalation $0 $0 $0 $21,327 $0 $21,327 
Contingency $0 $0 $0 $89,290 $0 $89,290 

-Total 4.2.06.16.01 AIRLOCK - GENERAL FACILITIES ELECTRICAL 0 $0 $0 $0 $270,247 $0 $270,247 

9.2.06.16.03 AIRLOCK - MONITORING AND CONTROLS 

Memo: Unit costs are based on the GEM project calculated square footage. This unit cost also included W A C  controls. 

U.C. perSF 
MONITORING AND CONTROLS-INSTRUMENTATION (BASED ON 4,250.00 SF 0 
THE GEM PROJECT SF) 

U.C. per SF 
MONITORING AND CONTROLS-CABLES (BASED ON THE GEM 4,250.00 SF 0 
PROJECT SF) 

Memo: Unit costs were adjusted down by 50% from the GEM project due to the economy of scale. 

0 
$0 

0 
$0 

INEEL 
09/25/2003 15:16:03 Estimating Services Department 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

5.9 
$25,075 

1.5 
$6,375 

0 
$0 

0 
$0 

5.9 
$25,075 

Material Costs where applicable include Idaho State Sales Tax 
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1.5 
$6,375 



Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (7+2aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Optlon 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL - -  
4.2.06.16.03 AIRLOCK - MONITORING AND CONTROLS 

Memo: Unit costs are based on the GEM project calculated square footage. This unit cost also included HVAC controls. 

U.C. per SF 
MONITORING AND CONTROLS-RACEWAYS (BASED ON THE 4,250.00 SF 0 
GEM PROJECT SF) 

Memo Unit costs were adjusted down by 50% from the GEM project due to the economy of scale. 

0 0 0 1.45 0 1.45 
$0 $0 $0 $6,163 $0 $6,163 

Subtotal $0 $0 $0 $37,613 $0 $37.61 3 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $37,613 
Escalation $0 $0 $0 $5,025 $0 $5,025 
Contingency $0 $0 $0 $21,039 $0 $21,039 

-Total 4.2.06.16.03 AIRLOCK - MONITORING AND CONTROLS 0 so $0 $0 $63,676 $0 $63,676 

4.2.06.16.04 AIRLOCK - CRITICALITY & RAD MONITORING SYSTEMS INSTALLATION 

U.C. per EA 
CRITICALITY SYSTEM INSTALLATION 1.00 EA 

Memo: Based on the GEM project installation costs for criticality equipment. 

U.C. per LS 
RADIOLOGICAL MONITORING EQUIPMENT INSTALLATION 1.00 LS 

0 

0 

0 0 0 20185 0 20185 
$0 $0 $0 $20,185 $0 $20,1 a5 

0 0 0 16349 0 16349 
$0 $0 $0 $16,349 $0 $1 6,349 

Subtotal $0 $0 $0 $36,534 $0 $36,534 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $36,534 
Escalation $0 $0 $0 $4,881 $0 $4,081 
Continoencv $0 $0 $0 $20,436 $0 $20,436 

--Total 4.2.06.16.04 AIRLOCK - CRITICALITY & RAD MONITORING 
SYSTEMS INSTALLATION 

INEEL 
09/25/2003 15:16:03 

0 $0 $0 $0 $61,850 $0 $61,850 

Estimating Services Department 
Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (7+2aP) 

OU 7-10 Staged Interim Action 
Stage 111 Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 

- Code Description Contractor QW UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

4.2.06.16.05 AIRLOCK - CCTV MONITORING SYSTFM 

Memo: Costs are based on the GEM project calculated square footage. 

U.C. per SF 
CCTV MONITORING SYSTEM-INSTALLATION LABOR 4.250.00 SF 0 

Memo: Unit costs are based on the GEM project. Camera equipment costs are included in the procurement WBS 

0 0 0 1.36 0 1.36 
$0 $0 $0 $5.780 $0 $5,780 

Subtotal $0 $0 $0 $5,780 $0 $5,780 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $5,780 
Escalation $0 $0 $0 $772 $0 $772 
Contingency $0 $0 $0 $3,233 $0 $3,233 

-Total 4.2.06.16.05 AIRLOCK - CCTV MONITORING SYSTEM 0 $0 $0 $0 $9,785 $0 $9,785 

4- 

Memo: Office area costs are based on historical costs of three office buildings constructed at the INEEL. The three buildlng are CFA Training Facility (5000 sf), TRA 678 office building (5000 sf), and 
ICPP Ops Training Facility CPP 1651. Estimate file contains historical back-up Information. 

OFFICE AREAS 
U.C. perSF 

1,400.00 SF 0 
0 0 0 178.13 0 
$0 $0 $0 $249,382 $0 

U.C. perSF 0 0 0 143.73 0 
REST ROOM AREA 30  X 60  1,800.00 SF 0 $0 $0 $0 $258,714 $0 

Memo: Unit costs for this pre-engineered metal building is based on historical cost of a facility erected at the RWMC area in 1996, the RWMC Maintenance Facility. The reflected unit cost includes slab on grade, building 
structure, mechanical, and electrical. The estimate file containes the historical cost data sheet. 

PIPE 
WATER CLOSETS 

PIPE 
URINALS 

PIPE 
LAVATORIES 

PIPE 
SHOWERS 

INEEL 
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U.C. per EA 
8.00 EA 0 CN-PIPE 

0 
$0 

0 
$0 

0 1250 0 
$0 $10,000 $0 

U.C. per EA 0 0 0 750 0 
$0 $0 $0 $2,250 $0 3.00 EA 0 CN-PIPE 

U.C. per EA 0 0 0 650 0 
5.00 EA 0 CN-PIPE $0 $0 $0 $3,250 $0 

U.C. per EA 
8.00 EA 

0 
$0 0 CN-PIPE 

0 0 1000 0 
$0 $0 $8,000 $0 

Material Costs where applicable include Idaho State Sales Tax 
Estimating Services Department PageNo. 68 

178.13 
$249,382 

143.73 
9258,714 

1250 
$1 0,000 

750 
$2,250 

650 
$3,250 

1000 
$8,000 



Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (1+2aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project - Compact All with Incineration OptIOn 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: ProJect Support 

R. D. ADAMSB. N. WASLEY 

7 Code DescriDtion Contractor Qtv UOM & Resource Labor Ecruipment Material Subcontractor Other TOTAL 

4.2.07 OFFlCElRESTROOM AREAS 

Memo: Office area costs are based on historical costs of three office buildings constructed at the INEEL. The three building are CFA Training Facility (5000 sf), TRA 678 office building (5000 sf), and 
ICPP Ops Training Facility CPP 1651. Estimate file contains historical back-up information. 

PIPE 
WATER COOLER 

PIPE 
LOCKERS 

U.C. par EA 
1.00 EA 0 CN-PIPE 

0 
$0 

0 
$0 

0 990 0 
$0 $990 $0 

990 
$990 

U.C. per EA 0 0 0 30 0 30 
80.00 EA 0 CN-PIPE $0 $0 $0 $2,400 $0 $2,400 

Subtotal $0 $0 $0 $534,986 $0 $534.986 

INEEUSubcontractor Overheads 2.42% $0 $0 $0 $12,935 $0 $1 2,935 

Subtotal Estimate 5547,921 
Escalatlon $0 $0 $0 $73,202 $0 $73,202 
Contingency $0 $0 $0 $306,483 $0 $306,483 

-Total 4.2.07 OFFICEIRESTROOM AREAS 0 so $0 $0 $927,606 $0 $927,606 

Sales Tax $0 $0 $0 $0 $0 $0 

4.2.08 INTERIM STORAGE FACILITY 

Memo: Cost are based on actual construction cost informatlon provlded by the BBWl PCE group. A facility of this type was constructed at the RWMC facility WMF-628 and WMF-629 these costs 
were captured on a cost closing statement report, and is included in the estimate back-up file. 

INTERIM STORAGE FACILITY 
U.C. perLS 

1.00 LS 0 
0 0 0 2726000 0 2726000 
$0 $0 $0 $2,726,000 $0 $2,726,000 

Subtotal $0 $0 $0 $2,726,000 $0 $2,726,000 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $2,726,000 
Escalation $0 $0 $0 $364.1 94 $0 S364,194 
Contingency $0 $0 $0 $1.524.805 $0 $1,524,805 

-Total 4.2.08 INTERIM STORAGE FACILITY 0 so $0 $0 $4,614,998 $0 $4,614,998 

INEEL 
09/25/2003 15:16:03 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: lNEEL-RWMC 
Estimate N um ber: 5974-2 (7 +2aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S, L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. 0. ADAMSB. N. WASLEY 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

6.1 TESTING AND TURNOVER PLANNING 

Memo: Percentage allowances derived by the project team on the CSIWRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

U. C. per $ 
TESTING & TURNOVER PLANNING 136,934,960.00 $ 0 

0 0 0 0 0. OM 0.002 
$0 $0 $0 $0 $273,870 $273,870 

Subtotal $0 $0 $0 $0 $273,870 S273,870 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate S273,070 
Escalation $0 $0 $0 $0 $44,038 $44,038 
Contingency $0 $0 $0 $0 $272,998 3272.998 

-Total 6.1 TESTING AND TURNOVER PLANNING 0 $0 $0 $0 $0 $590,906 5590,906 

6.2.01 S. 0. TESTING 

S. 0. TESTING 
U.C. per$ 

136,934,960.00 $ 0 
0 0 0 0 0.03 0.03 

$0 $0 $0 $0 $4,108,049 $4,108,049 

Subtotal $0 $0 $0 $0 $4,108,049 $4,108,049 
Sales Tax $0 $0 $0 $0 $0 $0 
iNEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $4,100,049 
Escalation $0 $0 $0 $0 $660,574 $660,574 
Contingency $0 $0 $0 $0 $4,094,965 $4,094,965 

$0,063,500 $0 $0,063,500 -Total 6.2.01 S. 0. TESTING 0 $0 $0 $0 

5.2.02 TRIAL BURN 

BURN TEST - SAMPLE CREW 

BBWI-A 
BURN TEST - OPERATORS 

INEEL 
09/25/2003 15:16:03 

U.C. per LOT 
1.00 LOT 

U.C. per LOT 
1.00 LOT 

0 
0 

$0 

4725 552.05 245940.75 
4,725 T21 $245,941 

Estimating Services Department 

0 
$0 

0 200000 0 200000 
$0 $200,000 $0 $200,000 

0 0 
$0 $0 

0 0 245940.75 
$0 $0 5245,941 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEL-RWMC 
Estimate Number:5974-2 (1+2aP) 

Code Description Contractor 

9.2.02 TRIAL BURN 

OU 7-10 Staged Interim Action 
Stage / I /  Project - Compact All with Incineration Option 

- Qtv UOM 

BURN TEST - FUEL 

PARTICULATES (IN LIQUIDS) 

DENSITY 

HEAT OF COMBUSTION 

TOTAL CHLORINE 

TOTAL ORGANIC HALOGENS 

VISCOSITY 

ICP METALS 

MERCURY 

TSS 

TDS 

TOC 

PH 

INEEL 
09/25/2003 15:16:03 

U.C. par LOT 

U.C. per TESTS 

U.C. per TESTS 

U.C. par TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. par TESTS 

U.C. par TESTS 

U.C. per TESTS 

U.C. per TESTS 

1.00 LOT 

15.00 TESTS 

6.00 TESTS 

3.00 TESTS 

6.00 TESTS 

6.00 TESTS 

6.00 TESTS 

18.00 TESTS 

18.00 TESTS 

12.00 TESTS 

12.00 TESTS 

12.00 TESTS 

12.00 TESTS 

DETAIL ITEM REPORT 

Hrs Resource Labor Equipment - 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
$0 

800 
$12,000 

800 
$4,800 

3000 
$9,000 

2000 
$1 2,000 

3000 
$18.000 

800 
$4,800 

go00 
$162,000 

3000 
$54,000 

1000 
$1 2.000 

lo00 
$12,000 

2000 
$24,000 

1000 
$12,000 

Estimating Services Department 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAM=. N. WASLEY 

Material Subcontractor 

100000 0 
$100,000 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

- Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

TOTAL 

1 o m o  
$100,000 

800 
$1 2,000 

800 
$4,800 

3000 
$9,000 

2000 
$1 2,000 

3000 
$18,000 

800 
$4,800 

9000 
$162,000 

3000 
$54,000 

1000 
$1 2,000 

1000 
$1 2,000 

2000 
$24,000 

1000 
$1 2,000 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 71 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (7+2aP) 

- Code Description Contractor 

6.2.02 TRIAL BURN 

OU 7-10 Staged lnterlm Action 
Stage lll Project - Compact All w/tb Incineration Option 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMS/S. N. WASLEV 

QW UOM - Hrs Resource Labor Eauiument Material Subcontractor - Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

TOTAL 

U.C. p e r  TESTS 

U.C. p e r  TESTS 

U.C. per  TESTS 

U.C. p e r  TESTS 

U.C. p e r  TESTS 

U.C. p e r  TESTS 

U.C. p e r  TESTS 

U.C. p e r  TESTS 

U.C. p e r  TESTS 

U.C. p e r  TESTS 

U.C. p e r  TESTS 

U.C. p e r  TESTS 

U.C. p e r  LOT 

0 
2000 

$24,000 
0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

2000 
$24,000 HALOGENS 12.00 TESTS 

18.00 TESTS 

18.00 TESTS 

12.00 TESTS 

24.00 TESTS 

36.00 TESTS 

12.00 TESTS 

12.00 TESTS 

36.00 TESTS 

36.00 TESTS 

9.00 TESTS 

3.00 TESTS 

1.00 LOT 

0 
5000 

$90,000 
0 
$0 

5000 
$90,000 PCB 

0 
3 m  

$540,000 
0 
$0 

3WOO 
$540,000 TCLP 

0 
5 m  

$60,000 
0 

$0 
5000 

$60.000 DIOXINS AND FURANS 

0 
1m 

$24,000 
0 
$0 

1000 
$24,000 PARTICULATES (IN GASES) 

0 
3000 

$108,000 
0 
$0 

3000 
$108,000 HCL AND CL2 

0 
1woO 

$1 20,000 
0 
$0 

lo000 
$120,000 VOLATILE ORGANICS 

0 
lwoo 

$1 20,000 
0 
$0 

lo000 
$120,000 SEMI-VOLATILE ORGANICS 

0 
9wo 

$324,000 
0 
$0 

9000 
$324,000 ICP METALS 

0 
3000 

$108,000 
0 
$0 

3000 
$108,000 MERCURY 

0 
5000 

$45,000 
0 
$0 

5000 
$45.000 PCB 

0 
looW 

$30.000 
0 
$0 

10000 
$30.000 CONTINUOUS CO & 0 2  MONITORING 

215323.13 
2,700 E08 $215,323 
2700 $79.75 0 

$0 
2 15323.13 
$21 5,323 EPA COMPREHENSIVE TEST REPORT 

INEEL 
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Material Costs where applicable Include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMSB. N. WASLEY 
Project Name: OU 7-70 Staged Interim Action 

Staue Ill Proiect - Compact All with Incineration Option 
Project Location: INEEL-RWA~C 
Estimate Number:5974-2 (1+2aP) 

- Code DeSCriRtiOn .€ontractor 

5.2.02 TRIAL BURN 

RCRA TRIAL BURNlDRE TEST REPORT 

BURN TEST SAMPLE VALIDATION 

WASTE FEED ANALYSIS SAMPLES 

WASTE FEED ANALYSIS SAMPLE VALIDATION 

NEPA SUPPORT 

PUBLIC MEETINGS 

REPRODUCTION AND TECH EDITOR COSTS 

TOTAL - Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

QW UOM - Hrs Resource Labor Eauipment Material Subcontractor 

1350 $79.75 107661.57 0 
1.350 E08 $107,662 $0 

0 0 
$0 $0 

107661.57 
$1 07,662 

U.C. per LOT 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per LOT 

U.C. per LOT 

U.C. per LOT 

1.00 LOT 

351.00 EA 

20.00 EA 

120.00 EA 

1.00 LOT 

1.00 LOT 

1.00 LOT 

0 EO8 
0 0 
$0 $0 

0 45 
$0 $15,795 

45 
$1 5,795 

0 15000 
$0 $300,000 

15000 
$300,000 0 E08 

0 
$0 

0 
$0 

0 E08 
0 
$0 

0 
$0 

0 45 
$0 $5,400 

45 
$5,400 

750 $79.75 59811.98 0 
750 E08 $59,812 $0 

0 0 
$0 $0 

5981 1.98 
$5981 2 

450 $79.75 35887.19 0 
450 E08 $35,887 $0 

0 0 
$0 $0 

35887.19 
$35,887 

0 0 
$0 $0 

0 32oooO 
$0 $320,000 

320000 
$320,000 0 

Subtotal $2,594,225 $0 $1OO,OOo $841 ,I 95 $0 $3,535,420 
Sales Tax $0 $0 $6,000 $0 $0 $6,000 
INEEUSubcontractor Overheads 0.79% $28,037 $0 $0 $0 $0 $28,037 

Subtotal Estimate $3,569,457 
Escalation $433,460 $0 $17,522 $139,050 $0 $590,031 
Contingency $2,624,044 $0 $106,072 $841,767 $0 $3,571,882 

-Total 6.2.02 TRIAL BURN 9,975 $5,679,765 $0 $229,594 $1,822,011 $0 $7,731,370 

5.3 ORR SUPPORT 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

U.C. per $ 
136,934,960.00 $ 

0 0 0 0 0.002 0.002 
$0 $0 $0 $0 $301,257 S301.257 ORR SUPPORT 0 

INEEL 
09/25/2003 15:16:03 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (7+2aP) 

OU 7-70 Staged lnterim Action 
Stage /// Project - Compact A// with lncineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Proled Support 

R. 0. ADAMWS. N. WASLEY 

- Code DescriDtion Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL 

9.3 ORR SUPPORT 

Memo: Percentage allowances derived by the project team on the CSiXTRU Grout Feasibility Study, produced by Washington Group International. December, 2 W .  

Subtotal $0 $0 $0 $0 $301,257 $301,257 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate S301,257 

Contingency $0 $0 $0 $0 $300,297 S300,297 

-Total 6.3 ORR SUPPORT 0 $0 $0 $0 $0 $649,996 $649,996 

Escalation $0 $0 $0 $0 $48,442 $48,442 

6.4 FACILITY ACCEPTANCE REVIEW 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2OOO. 

FACILITY ACCEPTANCE REVIEW 
U.C. per 5 

136,934,960.00 $ 0 
0 0 0 0 0. w2 0.002 

$0 $0 $0 $0 $205,402 $205,402 

Subtotal $0 $0 $0 $0 $205,402 $205,402 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continoencv 

$205,402 
$0 $0 $0 $0 $33,029 $33,029 
$0 $0 $0 $0 $204.748 $204.748 

--Total 6.4 FACILITY ACCEPTANCE REVIEW 0 $0 $0 $0 $0 $443,179 $443,179 

5.5 RADIOLOGICAL CONTROL SUPPORT 

Memo: Percentage allowances derived by the project team on the CSiXfTRU Grout Feasibillty Study, produced by Washington Group International, December, 2OOO. 

RAD CONTROL SUPPORT 

INEEL 
09/25/2003 15:16:03 

U.C. per 5 
0 136,934,960.00 $ 

0 0 0 
$0 $0 $0 

0 0.00 1 
$0 $150,628 

0.00 1 
$1 50,628 

Estimating Services Department 
Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (7+2aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project - Compact AN with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. 0. ADAMS/S. N. WASLEY 

- Code Description Contractor Qtv UOM & Resource Labor EaUipment Material Subcontractor Other TOTAL 

6.5 RADIOLOGICAL CONTROL SUPPORT 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2 W .  

Subtotal $0 $0 $0 $0 $150,628 $150.628 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 5150,628 
Escalation $0 $0 $0 $0 $24,221 $24,221 
Contingency $0 $0 $0 $0 $150,149 5150,149 

-Total 6.5 RADIOLOGICAL CONTROL SUPPORT 0 $0 $0 $0 $0 $324,998 $324,998 

6.6 OPERATOR TRAINING 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

OPERATOR TRAINING 
U.C. per $ 

136,934,960.00 $ 0 
0 0 0 0 0.02 0.02 

$0 $0 $0 $0 $2,738,699 $2,730,699 

Subtotal $0 $0 $0 $0 $2,738,699 $2,730,699 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $2,738,699 
Escalation $0 $0 $0 $0 $440,383 5440,383 
Contingency $0 $0 $0 $0 $2,729,977 $2,729,977 

--Total 6.6 OPERATOR TRAINING 0 $0 $0 $0 $0 $5,909,059 $5,909,059 

6.7 OPERATING PROCEDURES 

Memo: Percentage allowances derived by the project team on the CSIX/TRU Grout Feasibility Study, produced by Washington Group Internatlonal, December, 2000. 

OPERATING PROEDURES 

INEEL 
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U.C. per$ 
136,934,960.OO $ 0 

0 0 0 0 0.004 0.004 
$0 $0 $0 $0 $602,514 $602,514 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number: 5974-2 (1+2aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMS/S. N. WASLEY 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - Code Description Contractor - -  
6.7 OPERATING PROCEDURES 

Memo: Percentage allowances derived by the project team on the CSiXfTRU Grout Feasibility Study, produced by Washington Group International, December, 2OOO. 

Subtotal $0 $0 $0 $0 $602,514 $602,514 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $602.514 
Escalation $0 $0 $0 $0 $96,884 $96,884 
Contingency $0 $0 $0 $0 $600,595 $600,595 

-Total 6.7 OPERATING PROCEDURES 0 $0 $0 $0 $0 $1,299,993 $1,299,993 

6.8 START-UP COORDINATION 

Memo: Percentage allowances derived by the project team on the CSix/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

STARTUP COORDINATION 
U. C. per $ 

136,934,960.00 $ 0 
0 0 0 0 0.00 1 0.00 1 
$0 $0 $0 $0 $178,015 $1 78,015 

Subtotal $0 $0 $0 $0 $178,015 $178,015 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $178,015 
Escalation $0 $0 $0 $0 $28,625 $28,625 
Contingency $0 $0 $0 $0 $177,449 $1 77,449 

-Total 6.8 START-UP COORDINATION 0 $0 $0 $0 $0 $384,089 $384,089 

6.9 SPARES 

Memo: In support of start-up and testing only. Percentage allowances derived by the project team on the CSix/TRU Grout Feasibility Study, produced by Washington Group Internatlonal, December, 
2 m .  

U.C. per LS 
SPARES 84,714,343.00 LS 0 

Memo: Calculated at 6% of procurement costs. 

0 
$0 

INEEL 
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0 0.06 
$0 $5,082,861 

0 0 0.06 
$0 $0 $5,082,861 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (7+2aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project - Compact All with Incineration Option 

DETAIL ITEM REPORT 
S. L. Austad 
R. D. ADAMSB. N. WASLEY 

Client: 
Prepared By: 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

5.9 SPARES 

Memo: In support of start-up and testing only. Percentage allowances derived by the project team on the CSiXfTRU Grout Feasibility Study, produced by Washington Group International, December, 
2000. 

Subtotal $0 $0 $5,082,861 $0 $0 $5,082,861 
Sales Tax $0 $0 $304,972 $0 $0 $304,972 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $5,387,832 
Escalation $0 $0 $866,363 $0 $0 $866,363 
Contingency $0 $0 $5,370,673 $0 $0 $5,370,673 

-Total 6.9 SPARES 0 $0 $0 $1 1,624,869 $0 $0 $1 1,624,869 

7.0 PROJECT MANAGEMENT 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE Ill - LCB, estimate I 5974-1. Also considered were 
percentage allowances derived by the project team on the CSiXfTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

U.C. per $ 
PROJECT MANAGEMENT SUPPORT 136,934,960.00 $ 0 

0 0 0 0 0.09 0.09 
$0 $0 $0 $0 $',"*,"' $12,324,146 

Subtotal $0 $0 $0 $0 $1 2,324,146 $1 2,324,146 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $12,324,146 
Escalation $0 $0 $0 $0 $1,318,684 $1,318,684 
Contingency $0 $0 $0 $0 $5,017,236 $5,017,236 

-Total 7.0 PROJECT MANAGEMENT 0 $0 $0 $0 $0 $1 8,660,066 $18,660,066 

INEEL 
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Project Name: 

Project Location: INEL-RWMC 
Estimate Number5974-2 (7+2aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project - Compact AI/ with Incineration Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R, D. ADAMSB. N. WASLEY 

- Code Description Contractor Qtv - -  UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

Subtotal COMPACT ALL WITH INCINERATION 
Sales Tax 
INEEUSubcontractor Overheads 

$21,218,783 $1,060,686 $91,284,515 $32,496,870 $95,040,057 $r*,***,*** 
$0 $0 $5,477,071 $0 $0 $5,477,071 

$2,843,112 $343,370 $2,574,083 $2,219,970 $0 $7,980,534 

Subtotal Estimate 
Escalation 

$**,**'?*** 
$3.297.795 $187.582 $8.973.652 $3.419.001 $9.215.820 $25.093.849 

Contingency $14,616,431 $785,367 $66,930,474 $20,915,211 $64,177,558 $**,+**,*** 

Total COMPACT ALL WITH INCINERATION 222,354 $41,976,120 $2,377,004 $1 75,239,795 $59,051,053 $1 68,433,435 $447,077,407 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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TPC Summary Report 
Project Name: 

Project Location: IN€€L-RWMC 
Project Number: 59762 (26*3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

ESTIMATE ELEMENT Estimate Subtotal Escalation Continaency TOTAL 

Total Estimated Cost (TEC) 
10.02% 61.51% 

$260,699,059 $26,134,779 $176,425,380 $463,259,218 

Total Project Cost (TPC) 

Rounded TPC (Rounded to the nearest $ ~OOOOOO) 

70.02% 61.51% 
$260,699,059 $26,134,779 $176,425,380 $463,259,218 

$463,000,000 

I I Remarks 

Type of Estimate: Proiect SUDDOI~ 

Estimator: R.D. A D W  S.N. WASLEY 

Checked By: I 
Approved By: 41 

INEEL 
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Project Summary Report 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number59742 (2b+3aP) 

OU 7 4 0  Staged Interim Action 
Stage Ill Project Treatment-Melt ail with Thermal Disorption Option 

- Level 
i .O 

1.01 

1.02 

1.03 

1.04 

1.05 

1.07 

1.08 

1.09 

2.0 

2.01 

2.02 

2.03 

2.04 

3.0 

3.1 

3.2 

3.2.01 

3.2.01.01 

3.2.01.02 

3.2.01.03 

3.2.02 

3.2.02.01 

3.2.02.02 

INEEL 

Descriotion 
ESHBQ 

--ENVIRONMENTAL 

--SAFETY ANALYSIS 

--SAFETY 8 HEALTH 

--FIRE PROTECTION 

--RADIOLOGICAL CONTROLS 

--EMERGENCY PLANNING 

--SAFEGUARDS 8 SECURITY 

--QUALITY 

DESIGN ENGINEERING 

--CONCEPTUAL DESIGN 

--PRELIMINARY DESIGN 

--FINAL DESIGN 

--TRANSURANIC REPORTING SYSTEM (TRIPS) 

PROCUREMENT 

--PROCUREMENT MANAGEMENT 

--PROCUREMENT - EQUIPMENT 

-EQUIPMENT PROCUREMENT (WRPF) 

---WRPF EQUIPMENT 

----WRPF-HVAC EQUIPMENT 

--WRPF I&C PROCUREMENT 

-EQUIPMENT PROCUREMENT (TDF) 

-TDF- THERMAL DESORBER FEED SYSTEM 

-----TDF-SWEEP GAS SYSTEM 

Estimate Subtotal 
$18,323,543 

$8,941,434 

$1,449,962 

$2,601,403 

$21 3,230 

$781,842 

sna,s3i 

$4646 

$4,264,595 

$45,030,633 

$5,686,127 

$8,529,190 

$14,215,317 

$1 6,600,000 

f94,72?,324 

$2,302,881 

$79,293,447 

$61,320,957 

$59,891,017 

$1,259,386 

$170,554 

$2,448,017 

$81,252 

$95,089 

Escalation 
$4,486,039 

$725,150 

t117,592 

$210,974 

$17,293 

$63,407 

$2,306 

$3,459 

$345,859 

$3,104 979 

$147,839 

$458,017 

$1,152,862 

$1,346,260 

$7.682.386 

$186,764 

$6,430,699 

$4,973,130 

$4,857,161 

$1 02.1 36 

$13,832 

$198,534 

$6,590 

$7.712 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Continqency 
t i  4,347,339 

$7,001,145 

$1,135,321 

$2,036,899 

$1 66,959 

$61 2,183 

$22,261 

$33,392 

$3,339,179 

$32,259.412 

$3,909,794 

$6,023,026 

$10,299,410 

$12,027,183 

$61,916,828 

$1,505,237 

$51,828,750 

$40,081,351 

$39,146,696 

$823,175 

$1 11,480 

$1.600.1 03 

$53,109 

$62,154 

Continaencv % 
72.43% 

72.43% 

72.43% 

72.43% 

72.43% 

72.43% 

72.43% 

72.43% 

72.43% 

67.02% 

67.02% 

67.02% 

67.02% 

67.02% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

TOTAL 
$34,156,921 

$1 6,667,730 

$2,702,875 

$4,849,276 

t397,4a2 

$1,457,433 

$52,998 

$79,496 

$7,949,633 

$a0,395,024 

$9,743,760 

$1 5,010,233 

$25,667,589 

$29,973,443 

$164,326,537 

t3,994,8a2 

$137,552,896 

5106,375,437 

$103.894.874 

$2,184,697 

$295.866 

$4,246,654 

$140.951 

$164,955 
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Proiect Summary Report 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number59762 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

- Level 
3.2.02.03 

3.2.02.04 

3.2.02.05 

3.2.02.06 

3.2.02.07 

3.2.04 

3.2.04.01 

3.2.04.02 

3.2.04.03 

3.2.04.04 

3.2.04.05 

3.2.04.06 

3.2.04.07 

3.2.06 

3.3 

4.0 

4.1 

4.2 

4.2.01 

4.2.01.01 

4.2.01.02 

4.2.01.02.01 

4.2.01.02.01.01 

4.2.01.02.01.02 

4.2.01.02.01.03 

DescriDtion 
-----TDF-ROTORY SCREW THERMAL DESORBER 

----TDF-DESORBER SOIL COLLECTION SYSTEM 

---TDF- WATER 8 VOC COLLECTION 8 PROCESS 

-TDF-HVAC EQUIPMENT 

--TDF I8C PROCUREMENT 

-EQUIPMENT PROCUREMENT (MELTER) 

--MELTER FEED SYSTEM 

----MELTER SYSTEM 

-MELTER OFF GAS SYSTEM 

--MELTER DRUM HANDLING 

---MELTER I8C 

--MELTER VENTILATION SYSTEM 

-----MELTER UTILITIES 

-EQUIPMENT PROCUREMENT (AIRLOCK TO 
CHARATERIZATION) 

--BBWI MATERIAL HANDLING FEE 

CONSTRUCTION 

--CONSTRUCTION MANAGEMENT 

--CONSTRUCTION SUBCONTRACTS 

-(WRPF) WASTE RECEIVING 8 PREP BLDG. 

---WRPF - GENERAL CONDITIONS 

--WRPF - SITEWORK 

UTILITY 8 SUPPORT 

UTILITY 8 SUPPORT - FIRE PUMP HOUSE 

UTILITY 8 SUPPORT - POTABLE WATER SYSTEM 

---- UTILITY a SUPPORT - SANITARY WASTE SYSTEM 

Estimate Subtotal 
$278,208 

$71 1,005 

$642,488 

$462.690 

$177,285 

$1 5,497,444 

$79,911 

$1 2,084,000 

$1,148,173 

$406,727 

$409,690 

$1,269.717 

$99,226 

$27,030 

$1 3,130,995 

$72,326,682 

$9,950,722 

$62,375,960 

$39,595,786 

$8,646,399 

$3,146,171 

$3,146,171 

$1 72,476 

$86,73 I 

$201.51 1 

Escalation 
$22,563 

$57,662 

$52,106 

$37.524 

$14,378 

$1,256,843 

$6,481 

$980,012 

$93,117 

$32,986 

$33,226 

$102,974 

$8,047 

$2,192 

$1,064,924 

$9i66f.845 

$1,329,416 

$8,333,428 

$5,289,997 

$1 ,I 55,159 

$420,328 

$420,328 

$23.043 

$1 1,587 

$26.922 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Contingency 
$181.845 

$464,735 

$419,951 

$302,429 

$115,879 

$1 0,129,628 

$52,233 

$7,898,491 

$750,483 

$265,850 

$267,787 

$829,928 

$64,857 

$17,668 

$8,582,841 

$43,879,830 

$6,036,997 

$37,842,833 

$24,022,343 

$5,245,679 

$1,908,748 

$1,908,748 

$104,639 

$52,619 

$122.255 

Continaencv Yo 
60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

60.46% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

TOTAL 
$482.61 6 

$1,233,402 

$1.1 14.545 

$802,643 

$307,542 

$26,883,915 

$138.625 

$20,962,504 

$1,991,773 

$705,563 

$710,702 

$2,202,619 

$1 72,130 

$46,890 

$22,778,760 

$125,869,357 

$17,317,135 

$1 08,552,221 

$68,908,126 

$15,047,237 

$5.475,248 

$5,475,248 

$300,158 

$150.936 

$350,688 

INEEL 
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Project Summary Report 
Project Name: 

Project Location: IN€€L-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal DiSOrptiOn Option 

- Level 
4.2.01.02.01.04 

4.2.01.02.01.05 

4.2.01.02.01.05.2 

4.2.01.02.01.05.3 

4.2.01.02.01.05.4 

4.2.01.02.01.05.4.1 

4.2.01.02.01.05.4.2 

4.2.01.02.01.05.4.3 

4.2.01.02.01.05.4.4 

4.2.01.02.01.05.4.5 

4.2.01.02.02 

4.2.01.03 

4.2.01.05 

4.2.01.07 

4.2.01.08 

4.2.01.09 

4.2.01.11 

4.2.01 .I5 

4.2.01.15.01 

4.2.01 .I 5.02 

4.2.01 .I 5.03 

4.2.01.15.04 

4.2.01.16 

4.2.01.16.01 

4.2.01.16.02 

Description 
UTILITY 8 SUPPORT - FIRE PIPING SYSTEM 

_I- ELECTRICAL SUPPLY 

SITEWORK 

-- CONCRETE 

ELECTRICAL 

SWITCHGEAR 

___ TRANSFORMERS 

---_I STANDBY GENERATOR 

CONDUCTORS AND GROUNDING 

-- TESTING 

---WRPF EARTHWORK 

-WRPF - CONCRETE 

-WRPF - METALS 

---WRPF -THERMAL 8 MOISTURE PROTECTION 

--WRPF -DOORS 8 WINDOWS 

---WRPF -FINISHES 

---WRPF - EQUIPMENT-INSTALL GFE 

-WRPF - MECHANICAL 

WRPF - INSTALL HVAC EQUIPMENT 8 DUCT 

-- WRPF - FIRE PROTECTION 

WRPF -PLANT AIR 

WRPF -BREATHING AIR 

WRPF -PROCESS PIPING 

----WRPF - ELECTRICAL 

WRPF - GENERAL FACILITIES ELECTRICAL 

Estimate Subtotal 
$1,212,046 

$1,473,407 

$3,856 

$26,721 

$1,442,830 

$615,613 

$290,001 

$379,571 

$147,015 

$10,631 

$21 3,462 

$5,400,985 

$323,847 

$1,079,325 

$21,475 

$1,216,719 

$7,665,120 

$7,957,580 

$1,322,367 

$3,872,176 

$127,500 

$700,000 

$1,935,537 

$3,924,703 

$2,347,500 

WRPF - ELECTRICAL SWITCH GEAR 8 PANEL BOARDS $1,296,149 

Escalation 
$161.929 

$196,847 

$515 

$3,570 

$ 1 92,762 

$82,246 

$38.744 

$50,711 

$19,641 

$1,420 

$28,519 

$721,572 

$43,266 

$144,198 

$2,869 

$162.554 

$1,024,060 

$1,063,133 

$176,668 

$517,323 

$17,034 

$93,520 

$258,588 

$524,340 

$313,626 

$1 73,166 

S. L. Austad Client: 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Continaency 
$735,336 

$893,900 

$2,339 

$16,211 

$875,350 

$373,486 

$175,941 

$230,282 

$89,192 

$6,450 

$129,505 

$3,276,720 

$196,474 

$654,815 

$13,029 

$738,171 

$4,650,347 

$4,827,779 

$802,266 

$2,349,208 

$77,353 

$424,683 

$1,174,270 

$2,381,076 

$1,424,203 

$786,360 

Continaencv % 
53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

TOTAL 
$2,109.31 1 

$2,564,154 

$6,710 

$46,502 

$2,510,942 

$1,071,344 

$504,686 

$660,563 

$255,848 

$18,501 

$371,486 

$9,399,278 

$563,587 

$1,878,338 

$37,372 

$2,117,443 

$13,339,526 

$13,848,492 

$2,301,301 

$6,738,708 

$221 .887 

$1,218,203 

$3,368,394 

$6,830.1 19 

$4,085,329 

$2,255,675 

INEEL 
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Project Summary Report 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number59742 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

- Level 
4.2.01.16.02.1 

DescriDtion 
SWITCHGEAR 

Estimate Subtotal Escalation 
$680,965 $90,977 

4.2.01.16.02.2 EQUIPMENT CONTROLS $74,082 $9,097 

4.2.01.16.02.3 RACEWAYS AND ENCLOSURES $112,674 $15,053 

4.2.01.16.02.4 __ CONDUCTORS AND GROUNDING $41 1,797 $55,818 

4.2.01.16.02.5 TESTING $10,631 $1,420 

4.2.01.16.03 -WRPF - MONITORING AND CONTROLS $1 19,150 $15,918 

4.2.01.16.04 

4.2.01.16.05 

4.2.02 

4.2.02.01 

4.2.02.02 

4.2.02.03 

4.2.02.05 

4.2.02.07 

4.2.02.08 

4.2.02.09 

4.2.02.1 1 

-WRPF - CRITICALITY 8 RAD MONITORING SYSTEMS 
INSTALLATION 

WRPF - CCW MONITORING SYSTEM 

-(TDF) THERMAL DESORBSION BLDG. 

-TDF -GENERAL CONDITIONS 

-TDF - SITEWORK 

-TDF - CONCRETE 

---TDF - METALS 

----TDF - THERMAL & MOISTURE PROTECTION 

---TDF - DOORS 8 WINDOWS 

--TDF - FINISHES 

-TDF - EQUIPMENT-INSTALL GFE 

$76,904 

$85,000 

$3,468,051 

$467,050 

$21,088 

$154,797 

$214,314 

$336,819 

$34,829 

$53,530 

$226,005 

$10,274 

$1 1,356 

$463,332 

$62,398 

$2,817 

$20,681 

$28,632 

$44,999 

$4,653 

$7,152 

$30,194 

4.2.02.15 ----TDF - MECHANICAL $ 1.51 8,865 $202,920 

4.2.02.1 5.01 TDF - HVAC $1,001,055 $1 33,741 

4.2.02.1 5.01.01 _I- TDF - INSTALL HVAC EQUIPMENT 8 DUCTWORK $464,163 $62,012 

4.2.02.1 5.01.02 TDF - EXHAUST STACK $258,292 $34,508 

4.2.02.15.01.03 _-I-_- TDF - EMISSIONSNOC MONITORIONG $278,600 $37,221 

4.2.02.15.02 -- TDF - FIRE PROTECTION $125,184 $16,725 

4.2.02.15.03 TDF - PLANT AIR $14,688 $1,962 

4.2.02.15.04 -_ TDF - BREATHING AIR $80,640 $10,774 

-I TDF -PROCESS PIPING $297,298 $39,719 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Continaency 
$41 3,134 

$44.945 

$68,358 

$253,473 

$6,450 

$72.287 

$46,657 

$51,569 

$2,104,030 

$283.354 

$12,794 

$93,914 

$130,022 

$204,345 

$21,130 

$32,476 

$1 37,115 

$921,480 

$607,329 

$281,603 

$156,703 

$169,024 

$75,948 

$8,911 

$48,923 

$180,368 

Contingency YO 
53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

TOTAL 
$1,185,077 

$128,924 

$196,086 

$727.087 

$18,501 

$207.355 

$1 33.835 

$147,925 

$6,035,413 

$812,803 

$36,699 

$269,392 

$372,969 

$586,163 

$60,612 

$93,158 

$393.31 5 

$2,643,265 

$1,742.125 

$807,777 

$449,503 

$484,845 

$217,856 

$25,561 

$140,337 

$51 7,385 
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Proiect Summarv Report 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Nurnbe~5974-2 (2b+3aP) 

OU 740  Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

- Level 
4.2.02.16 

DescriDtion 
---TDF - ELECTRICAL 

4.2.02.16.01 

4.2.02.16.03 

TDF - GENERAL FACILITIES ELECTRICAL 

I--- TDF - MONITORING AND CONTROLS 

4.2.02.16.04 -__ TDF - CRITICALITY & RAD MONITORING SYSTEMS 
INSTALLATION 

4.2.02.16.04 

4.2.04 --MELTER BLG. 

--- TDF - CCTV MONITORING SYSTEM 

4.2.04.01 

4.2.04.02 

4.2.04.03 

4.2.04.05 

4.2.04.07 

4.2.04.08 

4.2.04.09 

4.2.04.1 1 

4.2.04.15 

4.2.04.15.01 

4.2.04.15.01.01 

4.2.04.15.01.02 

4.2.04.15.01.03 

4.2.04.15.02 

4.2.04.15.03 

4.2.04.15.04 

4.2.04.16 

4.2.04.16.01 

4.2.04.16.03 

---MELTER - GENERAL CONDITIONS 

-MELTER - SITEWORK 

--MELTER - CONCRETE 

--MELTER - METALS 

--MELTER - THERMAL 8 MOISTURE PROTECTION 

----MELTER - DOORS &WINDOWS 

-MELTER - FINISHES 

---MELTER - EQUIPMENT-INSTALL GFE 

-MELTER - MECHANICAL 

--- MELTER - HVAC 

MELTER - INSTALL HVAC EQUIPMENT & DUCTWORK 

MELTER - EXHAUST STACK 

MELTER - EMISSIONSNOC MONITORIONG 

MELTER - FIRE PROTECTION 

MELTER - PLANT AIR 

MELTER - BREATHING AIR 

-MELTER - PROCESS PIPING 

--MELTER - ELECTRICAL 

MELTER - GENERAL FACILITIES ELECTRICAL 

MELTER - MONITORING AND CONTROLS 

Estimate Subtotal 
$440,753 

$270,432 

$83,625 

$76,904 

$9,792 

$16,072,150 

$2,296,968 

$196,208 

$899,933 

$1.263.810 

$1,827,130 

$71 .I73 

$313,420 

$1,937,180 

$5,570.802 

$2,945,911 

$2,409.01 8 

$258,292 

$278,600 

$879.453 

$78,071 

$428.624 

$1.238,744 

$1,695,524 

$1,454,323 

$112,250 

Escalation 
$58.885 

$36,130 

$11,172 

$10,274 

$1.308 

$2,147,239 

$306.875 

$26,213 

$120.231 

$168.845 

$244,105 

$9,509 

$41.873 

$258.807 

$744,259 

$393,574 

$321.845 

$34,508 

$37.221 

$1 17,495 

$10,430 

$57,264 

$165,496 

$226,522 

$194,298 

$14,997 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R.D. ADAMS / S.N. WASLEY 

Continaency 
$267,400 

$164,068 

$50,734 

$46,657 

$5,941 

$9,750,803 

$1,393,546 

$119,037 

$545,980 

$766,740 

$1,108,501 

$43,180 

$190,149 

$1,175,267 

$3,379,747 

$1,787,253 

$1,461,526 

$156,703 

$1 69,024 

$533,555 

$47,365 

$260,042 

$751,533 

$1,028,657 

$882,322 

$68,101 

Continaencv % 
53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

TOTAL 
$767,038 

$470,630 

$ 145,532 

$133.835 

$17,041 

$27,970,192 

$3,997,389 

$341,459 

$1,566,143 

$2,199,396 

$3,179,735 

$123,862 

$545,442 

$3,371,254 

$9,694,808 

$5,126,737 

$4,192.389 

$449,503 

$484.845 

$1,530,503 

$135.866 

$745,930 

$2,155,772 

$2,950,703 

$2,530,943 

$195,347 

INEEL 
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Project Summary Report 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Nurnber:59742 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

- Level 
4.2.04.16.04 

4.2.04.16.05 

4.2.06 

4.2.06.01 

4.2.06.02 

4.2.06.03 

4.2.06.05 

4.2.06.09 

4.2.06.13 

4.2.06.15 

4.2.06.15.01 

4.2.06.15.02 

4.2.06.15.03 

4.2.06.15.04 

4.2.06.16 

4.2.06.16.01 

4.2.06.16.03 

4.2.06.16.04 

4.2.06.16.05 

4.2.01 

6.0 

6.1 

6.2 

6.2.01 

6.2.02 

INEEL 

09/25/2003 15:16:50 

Description Estimate Subtotal 
-MELTER -CRITICALITY 8 RAD MONITORING SYSTEMS $76,904 
INSTALLATION 

MELTER - CCTV MONITORING SYSTEM 

-AIRLOCK TO CHARACTERIZATION 

-AIRLOCK - GENERAL CONDITIONS 

-AIRLOCK - SITEWORK 

-AIRLOCK - CONCRETE 

-AIRLOCK - METALS 

--AIRLOCK - FINISHES 

----AIRLOCK - SPECIAL CONSTRUCTION 

-AIRLOCK - MECHANICAL 

-- AIRLOCK - HVAC 

-AIRLOCK - FIRE PROTECTION 

-_I AIRLOCK - PLANT AIR 

AIRLOCK - BREATHING AIR 

--AIRLOCK - ELECTRICAL 

AIRLOCK - GENERAL FACILITIES ELECTRICAL 

-AIRLOCK - MONITORING AND CONTROLS 

-AIRLOCK - CRITICALITY L RAD MONITORING SYSTEMS 
IN STALLATION 

AIRLOCK - CCTV MONITORING SYSTEM 

4FFICEIRESTROOM AREAS 

TESPlNG 1L TURNOVER 

--TESTING AND TURNOVER PLANNING 

4.0. TESTING 

-S. 0. TESTING 

-TRIAL BURN 

$52,047 

$2,692,052 

$631,505 

$21,914 

$81,083 

$630,246 

$13,510 

$71 5,528 

$358,708 

$256,703 

$45,736 

$8,670 

$47,600 

$239,557 

$159,630 

$37,613 

$36,534 

$5,780 

$541,921 

$17,497,093 

3284,306 

37,834,052 

$4,264,595 

$3,569,451 

Escalation 
$10,274 

$6.954 

$359,658 

$84,369 

$2,928 

$10.833 

$84,201 

$1,805 

$95,595 

$47,923 

$34,295 

$6,110 

$1,158 

$6,359 

$32,005 

$21,327 

$5,025 

$4,881 

$772 

$73,202 

$2,813,533 

345,716 

31,259,716 

$685,141 

$590,031 

Estimating Services Department 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R.D. ADAMS 1S.N. WASLEY 

Continaency 
$46,657 

$31,576 

$1,633,239 

$3a3,127 

$13,295 

$49,192 

$382,364 

$8,196 

$434,103 

$217,624 

$155,739 

$27,747 

$5,260 

$28,878 

$1 45,336 

$96.846 

$22,819 

$22,165 

$3,507 

$332,418 

$17,154,719 

~278,523  

~7,688,246 

$4,177,844 

$3,510,402 

Continaencv % 
53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

53.52% 

84 .46% 

84.40% 

84.54% 

84.40% 

84.40% 

TOTAL 
$133,835 

$90,577 

$4,684,949 

$1,099,001 

$38,137 

$141,109 

$1,096,810 

$23,511 

$1,245,226 

$624.256 

$446,737 

$79,593 

$15,088 

$82,838 

$41 6,898 

$277,802 

$65,457 

$63,580 

$10,059 

$953,541 

$37,465,344 

3608,546 

3 ~ , 7 a 2 , 0 1 3  

$9,128,185 

$7,669,890 
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Project Summary Report 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:59762 (2b+3af) 

OU 7-f0 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

- Level 
6.3 

DescriDtion 
--ORR SUPPORT 

Estimate Subtotal 
$31 2,737 

Escalation 
$50,288 

6.4 --FACILITY ACCEPTANCE REVIEW $21 3,230 $34,281 

6.5 --RADIOLOGICAL CONTROL SUPPORT $156,368 $25,144 

6.6 --OPERATOR TRAlNlNG $2,843,063 $457,165 

6.7 --OPERATING PROCEDURES $625,414 $100,576 

6.8 --START-UP C 00 RDI N AT1 0 N $1 84,799 $29,716 

6.9 -SPARES $5,043,063 $810,925 

7.0 PROJECT MANAGEMENT $62,793,785 $1,368,935 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R.D. ADAMS /S.N, WASLEY 

Continaency Continaencv Yo TOTAL 
$306,375 84.40% $669,400 

$208,892 84.40% $456,409 

$1 53,188 84.40% $334,700 

$2,785,229 84.40% $6,085,451 

$612,150 84.40% $1,338,801 

$181,040 84.40% $395,555 

$4,940,416 84.40% $10,794,464 

$6.067,252 40.49% $21,029,972 

Total MELT ALL WITH TDF $260,699,059 $26,118,716 $176,425,380 61 .51% $463,243,156 

INEEL 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (Zbi3af) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Optlon 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor 

1.01 ENVIRONMENTAL 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Detailed input was 
beck-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

ENVIRONMENTAL 
U.C. per$ 

142,153,165.00 $ 0 
0 

$0 
0 0 
$0 $0 

0 0.063 0.063 
$0 $8,941,434 $8,941,434 

Subtotal $0 $0 $0 $0 $8,941,434 $8,941,434 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $0,941,434 
Escalation $0 $0 $0 $0 $725,150 $725.1 50 
Contingency $0 $0 $0 $0 $7,001,145 $7,001,145 

$16,667,730 -Total 1.01 ENVIRONMENTAL 0 $0 $0 $0 $0 $16,667,730 

1.02 SAFETY ANALYSIS 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE Ill - LCB, estimate # 5974-1. Detailed input was 
back-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

SAFETY ANALYSIS 
U.C. per$ 

142,153,165.00 $ 0 
0 0 0 0 0.01 0.01 

$0 $0 $0 $0 $1,449,962 $1,449,962 

$1,449,962 Subtotal $0 $0 $0 $0 $1,449,962 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

$1,449,962 Subtotal Estimate 
Escalation $0 $0 $0 $0 $117,592 $1 17,592 
Contingency $0 $0 $0 $0 $1 ,I 35,321 $1,135,321 

--Total 1.02 SAFETY ANALYSIS 0 $0 $0 $0 $0 $2,702,875 $2,702,075 

INEEL 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

1.03 SAFETY & HEALTH 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Detailed input was 
back-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

SAFETY & HEALTH 
U.C. per$ 

142,153,165.00 $ 0 
0 

$0 
0 
$0 

0 
$0 

0 0.018 0.018 
$2,601,403 $0 $2,601,403 

$0 $2,601,403 $2,601,403 Subtotal $0 $0 $0 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEVSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $2,601,403 
Escalation $0 $0 $0 $0 $210,974 $210,974 
Continaencv $0 $0 $0 $0 $2,036,899 $2.036.899 

-Total 1.03 SAFETY & HEALTH 0 $0 $0 $0 $0 $4,049,276 $4,049,276 

1.04 FIRE PROTECTION 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Detailed input was 
back-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

FIRE PROTECTION 
U.C. per$ 

142,153,165.00 $ 0 
0 0 0 0 0.002 $21 3,230 0.002 

$0 $0 $0 $0 $213,230 

Subtotal $0 $0 $0 $0 $213,230 $21 3,230 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate S213,230 
Escalation $0 $0 $0 $0 $17,293 $17,293 
Contingency $0 $0 $0 $0 $166,959 $166,959 

-Total 1.09 FIRE PROTECTION 0 $0 $0 $0 $0 $397,402 S397,402 
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Project Name: 

Project Location: /N€€L-RWMC 
Estimate Nurnber5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

DETAIL ITEM REPORT 
Client: S. L. Aostad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

7 Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

1.05 RADIOLOGICAL CONTROLS 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estlmate # 5974-1. Detailed input was 
back-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimirted construction and procurement costs. 

RADIOLOGICAL CONTROLS 
U.C. per 5 

142,153,165.00 $ 0 
0 

$0 
0 0 

$0 $0 
0 0.006 0.006 

$0 $781,042 5781,842 

Subtotal $0 $0 $0 $0 $781,842 $781,842 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $781,842 
Escalation $0 $0 $0 $0 $63,407 $63,407 
Continaencv $0 $0 $0 $0 $612.183 $612.183 

-Total 1.05 RADIOLOGICAL CONTROLS 0 so so $0 so $1,457,433 $1 ,457,433 

1.07 EMERGENCY PLANNING 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estlmate # 5974-1. Detailed input was 
back-calculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated construction and procurement costs. 

EMERGENCY PLANNING 
U. C. per $ 

142,153,165.00 $ 0 
0 0 0 0 0 0 

$0 $0 $0 $0 $28,431 $28.431 

Subtotal $0 $0 $0 $0 $28,431 $28.431 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $28,431 
Escalation $0 $0 $0 $0 $2,306 $2,306 
Contingency $0 $0 $0 $0 $22,261 $22,261 

-Total 1.07 EMERGENCY PLANNING 0 $0 so $0 $0 $52,998 $52,998 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (Zbi3aP) 

OU 7-10 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor 

1.08 SAFEGUARDS & SECURITY 

Qtv UOM Hrs Resource Labor ECtUiDment Material Subcontractor Other TOTAL 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Detailed input was 
backcalculated to arrive at a representative percentage of total construction and procurement costs. That percentage was applied to this estimated constructlon and procurement costs. 

SAFEGUARDS & SECURITY 
U.C. per $ 

142,153.165.00 $ 0 
0 

$0 
0 

$0 
0 0 0 0 

$0 $0 $42,646 $42,646 

Subtotal $0 $0 $0 $0 $42,646 $42,646 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $42,646 

Contingency $0 $0 $0 $0 $33,392 $33,392 

-Total 1.08 SAFEGUARDS & SECURITY 0 $0 $0 $0 SO $79,496 $79,496 

Escalation $0 $0 $0 $0 $3,459 $3,459 

1.09 QUALITY 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Also considered were 
percentage allowances derived by the project team on the CSiXflRU Grout Feaslblllty Study, produced by Washington Group International, December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

QUALITY 
U.C. per $ 

0 142,153,165.00 $ 
0 0 0 0 0.03 0.03 

$0 $0 $0 $0 $4,264,595 $4,264,595 

Subtotal $0 $0 $0 $0 $4,264,595 $4,264,595 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $4,264,595 
Escalation $0 $0 $0 $0 $345,859 $345,859 
Contingency $0 $0 $0 $0 $3,339,179 $3,339.1 79 

--Total 1 .OS QUALITY 0 $0 $0 $0 $0 $7,949,633 $7,949,633 
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Project Name: 

Project Location: IN€€L-RWMC 
Estimate Nurnber:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorptlon Option 

DETAIL ITEM REPORT 
S. L. Austad Client: 

Prepared By: R.D. ADAMS1S.N. WASLEV 
Estimate Type: Project Support 

- Code Descriotion Contractor Qtv UOM Resource Labor Eauipment Material Subcontractor Other TOT L 

2.01 CONCEPTUAL DESIGN 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Also considered were 
percentage allowances derived by the project team on the CSIWTRU Grout Feasibility Study, produced by Washington Group International. December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

CONCEPTUAL DESIGN EFFORT 
U.C. per $ 

142,153,165.00 $ 0 
0 0 0 0.04 0 0.04 
$0 $0 $0 $5,686.127 $0 $5,686,127 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$5,686,127 $0 $0 $5,686,127 $0 $0 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

~ . ~~ 

Subtotal Estimate 
Escalation 
Contingency 

~~ ~ 

$5,686,127 

$0 $0 $0 $3,909,794 $0 $3,909,794 
$0 $0 $0 $147,839 $0 $147,839 

~~ ~~ ~ 

-Total 2.01 CONCEPTUAL DESIGN 0 
~~ ~~ 

$0 $0 $0 $9,743,760 $0 $9,743,760 

2.02 PRELIMINARY DESIGN 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Also considered were 
percentage allowances derived by the project team on the CSiWTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

PRELIMINARY DESIGN 
U.C. per $ 

142,153,165.00 $ 0 
0 
$0 

0 
$0 

0 0.06 0 0.06 
$0 $8,529.190 $0 $8,529,190 

Subtotal $0 $0 $0 $8,529.190 $0 $8,529,190 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $8,529,190 
Escalation $0 $0 $0 $458,017 $0 S458,017 
Continoencv $0 $0 $0 $6.023.026 $0 $6.023.026 

-Total 2.02 PRELIMINARY DESIGN 0 $0 $0 $0 $15,010,233 $0 $15,010,233 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

2.03 FINAL DESIGN 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Also considered were 
percentage allowances derived by the project team on the CSIWTRU Grout Feasibility Study, produced by Washington Group lnternatlonal, December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

FINAL DESIGN 
u. C. per $ 

142,153,165.00 $ 0 
0 0 0 0 0.1 0.1 

$14,215,317 $0 $0 $0 $0 .$=?',*** 

$14,215,317 Subtotal $0 $0 $0 $0 $14,215,317 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $14,215,317 
Escalation $0 $0 $0 $0 $1 ,I 52,862 $1,152,862 

$1 0,299.41 0 Contingency $0 $0 $0 $0 $10,299,410 

-Total 2.03 FINAL DESIGN 0 $0 so $0 $0 $25,667,589 $25,667,589 

2.04 TRANSURANIC REPORTING SYSTEM flRlPS) 

U.C. per LS 0 0 0 0 16600000 166WOOO 
TRIPS DEVELOPMENT 1.00 LS 0 $0 $0 $0 $0 $',"'."' $1 6,600,000 

Memo: Based on input from B. L. Peterson of historic costs incurred in the development of the Transuranic Reporting System for the 3100 Cubic Meter project. Adjustments were made to remove costs in support of operations. 

Subtotal $0 $0 $0 $0 $16,600,000 $1 6,600,000 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontracIor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $16,600,000 
Escalation $0 $0 $0 $0 $1,346,260 $1,346,260 
Contingency $0 $0 $0 $0 $12,027,183 $12,027,183 

-Total 2.04 TRANSURANIC REPORTING SYSTEM (TRIPS) 0 so $0 SO $0 $29,973,443 $29,973,443 

3.1 PROCUREMENT MANAGEMENT 

PROCUREMENT SUPPORT 
U.C. per$ 

142.153,165.00 $ 0 
0 
$0 

0 0 
$0 $0 

0 0.016 0.016 
$0 $2,302,881 $2,302.881 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3af) 

OU 7-10 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Qtv UOM Hrs Resource L-bor Eauipment Material Subcontractor Other TOTA - Code Description ContractE 

3.1 PROCURE MENT MANAGEMENT 

Subtotal $0 $0 $0 $0 $2,302,881 $2,302,881 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

$2,302,881 Subtotal Estimate 
$186,764 Escalation $0 $0 $0 $0 $186,764 

Continaencv $0 $0 $0 $0 $1.505.237 $1.505.237 

-Total 3.1 PROCUREMENT MANAGEMENT 0 so $0 $0 $0 $3,994,882 $3,994,882 

3.2.01.01 WRPF EQUIPMENT 

U.C. per EA 
Sorting table walking floor 6.00 EA 0 

Memo. Based on a 6/24/03 quote from Keith Walking Floor Systems. Copy in estimate file. 

0 92000 
$0 $552,000 

0 
$0 

0 
$0 

0 
$0 

92000 
$552,000 

U.C. per EA 
tbd -box dumper or walking floor 1.00 EA 0 

Memo: Assume similar to above (4 sections only) with a,heavy stainless steel chute housing. See basis worksheet in estimate file. 

0 
$0 

0 5 13000 
$0 $513,000 

0 
$0 

0 
$0 

5 13000 
$51 3,000 

U.C. per EA 
1.00 EA 0 

0 
$0 

0 89714 
$0 $89.714 

0 
$0 

89714 
$89.714 

0 
$0 Sorting Deck Soils Trough Hopper 

Memo: See basis worksheet in estimate file. 

U.C. per EA 
Sorting Deck Bridge Crane 7.5 TON 1.00 EA 0 

Memo: 2000 quote from PaR. Escalated and site-adjusted. See basis worksheet in estimate file. 

0 
$0 

0 424229 
$0 $434,229 

0 
$0 

0 
$0 

434229 
$434,229 

U. C. per EA 
Sorting Deck Sorting Arm 2 TON 3.00 EA 0 

Memo: 7/1/2003 quote from Caterpillar. See estimate file. 

0 
$0 

0 268000 
$0 $804.000 

0 
$0 

0 
$0 

268000 
$804.000 

U.C. per EA 
Sorting deck Soil Collection Conveyor 1.00 EA 0 

Memo: 6/26/03 Jervis 8. Webb Company quote for a 130 conveyor. Used $3750/1f. as basis for all conveyors. See estimate file. 

0 
$0 

0 45oooo 
$0 $450,000 

0 
$0 

0 
$0 

450000 
$450,000 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2bi3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

S. L. Austad Client: 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Qtv UOM J-& Resource Labor Equipment Material Subcontractor Other TOTAL - Code Description Contractor 

9.2.01.01 WRPF EQUIPMENT 

U.C. per EA 0 0 485000 0 0 485000 
Soil Screen Feed Conveyor 1.00 EA 0 $0 $0 $485,000 $0 $0 $485,000 

Memo: 6/26/03 Jervis B. Webb Company quote for a 130 conveyor. Used $3750/1f. as basis for all conveyors. See estimate file. 

Soil Screen Enclosure 
U.C. per EA 

1.00 EA 0 
0 

$0 
0 4694976 

$0 $4,694,976 
0 0 4694976 

$0 $0 $4,694,976 

Soil Screen 
Memo: See estimate file. 

U.C. per EA 
' 1.00 EA 0 

0 
$0 

0 50347 
$0 $50,347 

0 0 5034 7 
$0 $0 $50,347 

U.C. per EA 
Soil Screen Maintenance Crane 5 TON 1.00 EA 0 

Memo: 912000 PaR quote with an allowance for a motorized hook. See estimate file. 

0 0 2642 13 0 0 264213 
$0 $0 $264,213 $0 $0 S264.213 

Shredder Feed Conveyor 
U.C. per EA 

1.00 EA 0 
0 

$0 
0 485000 

$0 $485,000 
0 0 485000 

$0 $0 $485,000 

U.C. per EA 0 
$0 

0 112500 
$0 $1 12,500 

0 0 1 12500 
$0 $0 $1 12,500 Oversize Mat1 Xfer Conveyor 1.00 EA 

U.C. per EA 
1.00 EA 

0 
$0 

0 9345600 0 0 9345600 
$0 $9,345,600 $0 $0 $9,345,600 Oversize Mat1 Enclosure 

U.C. per EA 
1.00 EA 

0 
$0 

0 37500 0 0 37500 
$0 $37,500 $0 $0 $37,500 Shear Feed Conveyor 

U.C. per EA 
Oversize Mal'; Shear 1.00 EA 

0 
$0 

0 5ooow 
$0 $500,000 

0 0 500000 
$0 $0 S500,OOO 

Sizing Cell Crane 5 TON 
U.C. per EA 

1.00 EA 
0 

$0 
0 2642 13 
$0 $264,213 

0 0 2642 13 
$0 $0 $264,213 

Shear Discharge Conveyor 
U.C. per EA 

1.00 EA 
0 

$0 
0 18750 0 0 18750 

$0 $18,750 $0 $0 $1 8,750 

U.C. per EA 
Sized Mat'l Output Station 1.00 EA 

Memo: 9/2000 quote from Engineered Conveyors, Inc., escalated to today. See estimate file. 

0 
$0 

0 100700 0 0 100700 
$0 $100,700 $0 $0 $100,700 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Nurnber:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Other - 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

TOTAL 

37500 
$37,500 

5000000 
$5,000,000 

5000000 
$5,000,000 

37500 
$37,500 

100700 
S100,700 

3500000 
$1 0,500,000 

37500 
$37,500 

337500 
$337,500 

262500 
$262,500 

360076 
$360,076 

1400000 
$1,400,000 

Qtv UOM Hrs Resource -abor Eauipment Material Subcontractor Code Description Contractor 

3.2.01.01 WRPF EQUIPMENT 

- 

U.C. per EA 
1.00 EA 

0 0 
$0 $0 

37500 0 
$37,500 $0 Intact DrudSpecl Mat1 Xfer Conveyor 0 

U.C. per EA 0 0 
Intact Drum & Special Mat1 Enclosure 1.00 EA 0 $0 $0 

Memo: As suggested by M. Stacey based on similar arrangement for the 3100 Cubic Meter project. E-mail in estimate file. 

5000000 0 
$5,000,000 $0 

U.C. mr LOT 0 0 5 w w w  0 
$5,000,000 $0 Intact Drum Handler 1.00 LOT 0 $0 $0 

Memo: As suggested by M. Stacey based on similar arrangement for the 3100 Cubic Meter project. E-mail in estimate file. Price includes sorting manipulator and drum contents sorting table. 

U. C. per EA 
Drum Contents Collecting Conveyor 1.00 EA 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

37500 
$37,500 

100700 
$100,700 

3 5 w  
$10,500,000 

37500 
$37,500 

337500 
$337,500 

262500 
$262,500 

360076 
$360,076 

1400000 
$1,400,000 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 

Special Mat'l Output Station 
U.C. per EA 

1.00 EA 0 
0 
$0 

U. C. per EA 0 
Container Assay Unit 3.00 EA 0 $0 

Memo: Cost were based on information recevied from BNFL Instruments Physics Group Lead (E-mail 6-30-03), included in estimating file. 

U.C. per EA 
1.00 EA 

0 
$0 Drum Contents Xfer Conveyor 0 

Soil Screen Product Xfer conveyor 
U.C. per EA 

1.00 EA 0 
0 
$0 

U.C. per EA 0 
$0 Soil Screen Rejects Xfer conveyor 1.00 EA 

1.00 EA 

1.00 EA 

U.C. per EA 
Shredder Enclosure 

0 
$0 

U.C. per EA 
2 Stage Shredder 

Memo: 5/16/2003 quote from SSI Shredding Systems, Inc. See estimate file. 

0 
$0 

U.C. per EA 
Shredded Waste Xfer conveyor 1.00 EA 0 

0 
$0 

0 167500 
$0 $187,500 

0 0 187500 
$0 $0 $187,500 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (26+3aP) 

OU 7-10 Staged lnterirn Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Suppori 

Qtv UOM Hrs - -  - Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

- Code Description Contractu 

3.2.01.01 WRPF EQUIPMENT 

Resource Labor EauiDment Material Subcontractor TOTAL 

U.C. per EA 
Shredded Waste Packaging Glove Box 1.00 EA 0 

Memo: Based on two GEM project Packaging Glovebox Systems. 

0 0 
$0 $0 

993933 0 
$993,933 $0 

993933 
$993.933 

Drum Filling Conveyor 
Memo: Price by engineering 

U.C. per EA 
2.00 EA 0 

0 0 
$0 $0 

1330000 0 
$2,600,000 $0 

13oooOO 
$2,600,000 

Shredded Waste Output Station 
U.C. per EA 

2.00 EA 0 
0 0 

$0 $0 
100700 

$201,400 
0 
$0 

100700 
$201,400 

U.C. per EA 
Shredded Waste GB Maintenance crane lTON 1.00 EA 0 

Memo, 4/25/2003 quote from American Crane plus allowance for motorized hook rotator and site factor. 

0 0 
$0 $0 

167971 
$167,971 

0 
$0 

167971 
S167.971 

Soil Hopper Enclosure 
U. C. per EA 

1.00 EA 0 
0 0 
$0 $0 

5588409 0 
$5,588,409 $0 

5588409 
$5,588,409 

U.C. per EA 0 0 
$0 $0 

37500 0 
$37,500 $0 

37500 
$37,500 Soil Storage Feed Conveyor 1.00 EA 

2.00 EA 
0 0 
$0 $0 

loo00 
$20.000 

0 
$0 

U.C. per EA 1 0000 
$20.000 Soil Storage Bin 

Memo: Allowance. 

U.C. per EA 
Soil Storage Bin Activator 2.00 EA 0 

Memo: From Richardson, 100-35, pg. 3-4, with addjustments for stainless steel construction, escalation and site factor 

0 0 
$0 $0 

8777 0 
$17,554 $0 

8777 
$1 7,554 

U. C. per EA 
Soil Storage Bin Discharge Conveyor 2.00 EA 0 

0 0 
$0 $0 

15oooO 
$300,000 

0 
$0 

150000 
$300,000 

Assay Systems feed conveyor 
U.C. per EA 

1.00 EA 0 
0 0 
$0 $0 

30000 
$30,000 

0 
$0 

30000 
$30,000 

Assay Feed Spreader #1 
U.C. per EA 

2.00 EA 0 
0 0 
$0 $0 

18285 0 
$36,570 $0 

18285 
$36,570 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged lnterim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Optlon 

- Code Description 

3.2.01.01 WRPF EQUIPMENT 

Contractg Qtv UOM Hrs Resource Labor Eauiument 

U.C. per EA 0 0 
Soil Assay System #2 2.00 EA 0 $0 $0 

Memo: 6/30/2003 quote from BNFL Instruments. Conveyorized Survey Monitor as described in note 2 of their auote. See estimate file. 

Assayed Soil Diverting Conveyor 

nonTRU Soil Xfer Conveyor 

TRU Soil Xfer Conveyor 

nonTRU Soil Packaging GB 

nonTRU Soil Packaging GB 

TRU Soil Packaging GB 

U.C. per €4 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 
TRU Soil Packaging GB 

U.C. per EA 
CONTAINER HANDLING TRUCK (1000 LBS) 

INEEL 
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1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

5.00 EA 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N, WASLEY 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL 

lwooW 0 0 1 o0Oooo 
$2,000,000 $0 $0 $2,000,000 

112500 
$1 12.500 

0 0 112500 
$0 $0 $1 12,500 

168750 0 0 168750 
$168,750 $0 $0 $168,750 

168750 
$168,750 

233026 
$233,026 

233026 
$233,026 

233026 
$233,026 

233026 
$233,026 

3000 
$15,000 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

168750 
$168,750 

233026 
$233,026 

233026 
$233,026 

233026 
$233,026 

233026 
$233,026 

3000 
$1 5,000 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 11 



Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor 

3.2.01.01 WRPF EQUIPMENT 

Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

U.C. per EA 
TRUPACT LOADING STATION - INCL. LOADING CRANE 1.00 EA 0 

0 0 648000 0 0 648000 
$0 $0 $648,ooo $0 $0 $648,000 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $56,500,959 $0 $0 $56,500,959 
$0 $0 $3,390,058 $0 $0 $3,390,058 
$0 $0 $0 $0 $0 $0 

$59,891,017 Subtotal Estimate 
Escalation $0 $0 $4,857,161 $0 $0 $4,857,161 
Contingency $0 $0 $39,146,696 $0 $0 $39,146,696 

$*t tt. ttt --Total 3.2.01.01 WRPF EQUIPMENT 0 $0 SO PI-? $0 SO I ,  

3.2.01.02 WRPF-HVAC EQUIPMENT 

Memo: Costs for the majority of the HVAC equipment were obtained from the BBWl Engineering group that contacted a local HVAC vendor that provided budgetary cost information based on 
preliminary design information. 

1000 kW HEATER SECTION (PREHEAT) 
U. C. per EA 

1.00 EA 0 
0 0 5000 0 0 

$0 $0 $5,000 $0 $0 

U.C. per EA 0 0 160000 
INLET HEPA FILTER TRAIN 6x4 (1,500 CFM / FILTER) 2.00 EA 0 $0 $0 $320,000 

Memo: The cost for this filter train includes; inlet isolation dampers, prefilter section, test inlet, HEPA filters, test outlet, & outlet isolation damper. 

0 0 
$0 $0 

U.C. per EA 0 0 390000 0 0 
OUTLET HEPA FILTER TRAIN 6x4 (1,500 CFM / FILTER) 2.00 EA 0 $0 $0 $780,000 $0 $0 

Memo: The cost for this filter train includes; inlet isolation dampers, mist eliminator, TI, charcoal filter, heater section (RH control), prefilter section, test inlet, HEPA filters, test combination, & outlet isolation damper. 

U.C. per EA 
MAIN EXHAUST FAN (62,500 CFM- 300 HP) 1.00 EA 

U.C. per EA 
BACK-UP EXHAUST FAN (1 1,000 CFM-200 HP) 1.00 EA 

RADIANT HEATERS 13.5 KW 

INEEL 
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0 

0 

U.C. per EA 
18.00 EA 0 

0 
$0 

0 
$0 

0 
$0 

Estimating Services Department 

0 23000 
$0 $23,000 

0 1 1000 
$0 $1 1 ,ooo 

0 950 
$0 $17,100 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

5000 
$5,000 

160000 
5320,000 

390000 
$780,000 

23000 
$23,000 

11000 
$1 1,000 

Material Costs where applicable include Idaho State Sales Tax 
Page No. 12 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM & Resource Labor Equipment Material Subcontractor Other TOTAL 

9.2.01.02 WRPF-HVAC EQUIPMENT 

Memo: Costs for the majority of the HVAC equipment were obtained from the BBWl Engineering group that contacted a local HVAC vendor that provided budgetary cost information based on 
preliminary design information. 

U. C. per EA 
COMPUTER ROOM AC UNIT (IO TON GLYCOL UNIT) 1.00 EA 0 

0 0 32000 0 0 32000 
$0 $0 $32,000 $0 $0 $32,000 

$1,188,100 
Sales Tax $0 $0 $71,286 $0 $0 $71,286 
Subtotal $0 $0 $0 $0 $1,188,100 

INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Escalation $0 $0 $102,136 $0 $0 
Subtotal Estimate $1,259,386 $1 02,136 

Contingency $0 $0 $823,175 $0 $0 S823,175 

-Total 3.2.01.02 WRPF-HVAC EQUIPMENT 0 $0 $0 $2,184,697 $0 $0 $2,184,697 

3.2.01.03 WRPF I&C PROCUREMENT 

INSTRUMENTS & CONTROLS 
U.C. per LS 

1.00 LS 0 
0 0 160900 0 0 160900 
$0 $0 $160,900 $0 $0 $160,900 

Subtotal $0 $0 $160,900 $0 $0 $160,900 
Sales Tax $0 $0 $9,654 $0 $0 $9,654 
lNEEUSubcontraclor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continoencv 

$170,554 
$0 $0 $13,832 $0 $0 $1 3,832 
$0 $0 $1 11,480 $0 $0 $1 11.480 

I- - I  -. 

-Total 3.2.01.03 WRPF I&C PROCUREMENT 0 $0 $0 $295,866 SO SO $295,866 

3.2.02.01 TDF- THERMAL DESORBER FEED SYSTEM 

U.C. per EA 
Wet Soil Feed Hopper w/ isolation slide valve 1.00 EA 0 

Memo: Scaled down from 9/2000 quote from Douglas Scientific. Inc.. Includes slide isolation valve. 

0 
$0 

0 45713 
$0 $45.71 3 

0 0 45713 
$0 $0 $45,713 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged lnterim Action 
Stage I / /  Project Treatment-Melt a// with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Contractor Qtv UOM Hrs Resource Labor EclUiRment Material Subcontractor Other TOTAL - Code Description 

3.2.02.01 TDF- THERMAL DESORBER FEED SYSTEM 

U.C. per EA 
Metering feed valve 1.00 EA 0 

Memo. From Richardson, 100-45, pg. 4, assuming model 203-130. 

0 0 22552 0 0 22552 
$0 $0 $22,552 $0 $0 $22,552 

Rotary Screw Auger 
Memo: From Richardson. 

U.C. per EA 
1.00 EA 0 

0 
$0 

0 8388 
$0 $8,388 

0 0 8388 
$0 $0 $8,388 

Subtotal $0 $0 $76,653 $0 $0 $76,653 
Sales Tax $0 $0 $4,599 $0 $0 $4,599 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $81,252 
Escalation $0 $0 $6,590 $0 $0 $6,590 
Contingency $0 $0 $53,109 $0 $0 $53,109 

-Total 3.2.02.01 TDF- THERMAL DESORBER FEED SYSTEM 0 so so $140,951 $0 $0 $140,951 

3.2.02.02 TDF-SWEEP GAS SYSTEM 

U.C. per EA 
1.00 EA 

0 
$0 

0 25111 
$0 $25,111 

0 
$0 

0 
$0 

251 7 1 
$25.1 11 Water Flow Control Valve 

Memo. From Richardson. 
0 

U.C. per EA 
1.00 EA 

0 
$0 

0 17965 
$0 $17,965 

0 
$0 

0 
$0 

17965 
$17,965 0 Steam Producing Boiler 

Memo: From Means. 

U.C. per EA 
1.00 EA 

0 
$0 

0 4224 
$0 $4,224 

0 
$0 

0 
$0 

4224 
$4,224 Flow Control Valve 

U.C. per EA 
1.00 EA 

0 
$0 

0 33047 
$0 $33,047 

0 
$0 

0 
$0 

33047 
$33,047 Propane Tank 

Memo: From Richardson. 

INEEL 
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Material Costs where applicable Include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Nurn ber: 5974-2 (26+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Optlon 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

3.2.02.02 TDF-SWEEP GAS SYSTEM 

U. C. per EA 
Propane Evaporator 1.00 EA 0 

Memo: Based on a recent quote from V - I  Propane. 

0 
$0 

0 9360 
$0 $9,360 

0 0 9360 
$0 $0 $9,360 

Subtotal $0 $0 $89,707 $0 $0 $89,707 
Sales Tax $0 $0 $5,382 $0 $0 $5.382 
JNEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $95,089 
Escalation $0 $0 $7,712 $0 $0 $7,712 
Contingency $0 $0 $62,154 $0 $0 $62,154 

--Total 3.2.02.02 TDF-SWEEP GAS SYSTEM 0 $0 $0 $164,955 $0 $0 $164,955 

3.2.02.03 TDF-ROTORY SCREW THERMAL DESORBER 

U. C. per EA 
Thermal Desorber 1.00 EA 

Memo: 7/2/2003 quote from UNICO Services, Inc. 

0 
$0 

0 241104 
$0 $241.104 

0 
$0 

0 
$0 

241104 
$241,104 0 

Fluid Reservoir 
U.C. per EA 

1.00 EA 
0 
$0 

0 265 
$0 $265 

0 
$0 

0 
$0 

265 
$265 

Hydraulic Fluid 
U. C. per EA 

1.00 EA 
0 

$0 
0 142 

$0 $1 42 
142 

$142 
0 

$0 
0 

$0 

Heat Exchanger 
U.C. per EA 

1.00 EA 
0 

$0 
0 14525 

$0 $14,525 
0 

$0 
0 
$0 

14525 
$14,525 

Pump 
U.C. per EA 

1.00 EA 
0 
$0 

0 2200 
$0 $2,200 

0 
$0 

0 
$0 

2200 
$2,200 

INEEL 
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Material Costs where appiicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage //I Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Contractor - Code Description Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

3.2.02.03 TDF-ROTORY SCREW THERMAL DESORBER 

Flow Control Valve 
U.C. per EA 

1.00 EA 0 
0 0 4224 0 0 4224 

$0 $0 $4,224 $0 $0 $4,224 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 

$0 $0 $262,460 $0 $0 $262,460 
$0 $0 $15,748 $0 $0 $1 5,748 
$0 $0 $0 $0 $0 $0 0.00% 

Subtotal Estimate S270,200 
Escalation $0 $0 $22,563 $0 $0 $22,563 
Contingency $0 $0 $1 81,845 $0 $0 $181,845 

-Total 3.2.02.03 TDF-ROTORY SCREW THERMAL DESORBER 0 $0 $0 $402,616 $0 $0 $402,616 

3.2.02.04 TDF-DESORBER SOIL COLLECTION SYSTEM 

Slide Isolation Valve 
U.C. per EA 

1.00 EA 
0 

$0 
0 16386 

$0 $16,386 
0 
$0 

0 
$0 

16386 
$1 6,386 

U.C. per EA 
Cooling Screw Auger 1.00 EA 

Memo: 7/2/2003 quote from UNICO Services. Inc. 

0 
$0 

0 135000 
$0 $1 35,000 

0 
$0 

0 
$0 

135000 
$1 35,000 

Feed Auger 
U.C. per EA 

1.00 EA 
0 

$0 
0 8388 

$0 $8.388 
0 

$0 
0 

$0 
8388 

$8.388 

U. C. per EA 
Dry Soil Feed Hopper, including isolation slide 1.00 EA 
valve 

0 
$0 

0 22597 
$0 $22,597 

0 
$0 

0 
$0 

22597 
$22,597 

Rotory Screw Auger 
U.C. per EA 

1.00 EA 
0 
$0 

0 8388 
$0 $8,388 

0 
$0 

8388 
$8,388 

0 
$0 0 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate N urn ber: 5974-2 (26+3aP) 

OU 7-10 Staged lnterim Action 
Stage 111 P roiect Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Contractor Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL - Code Description 

U.C. per EA 
Packaging Glovebox 1.00 EA 0 

Memo: Cost based on the GEM Project glovebox @ approx. $40,00O/running ft. 

0 0 4 8 W  0 0 480000 
$0 $0 $480,000 $0 $0 $480.000 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 

$0 $0 $670,759 $0 $0 $670,759 
$0 $0 $40,246 $0 $0 $40,246 
$0 $0 $0 $0 $0 $0 0.00% 

Subtotal Estimate 
Escalation 
Contingency 

$71 1,005 
$57,662 

$464,735 
$0 $0 $57,662 
$0 $0 $464,735 

$0 
$0 

$0 
$0 

-Total 3.2.02.04 TDF-DESORBER SOIL COLLECTION SYSTEM 0 SO $0 $1,233,402 $0 $0 $1,233,402 

3.2.02.05 TDF- WATER & VOC COLLECTION & PROCESS 

0 3 1085 
$0 $31,085 

0 
$0 

0 
$0 

3 1085 
$31,085 Tube and Shell Condenser 

Memo: From Richardson. 

U. C. per EA 
1.00 EA 0 

0 
$0 

U.C. per EA 0 
Carbon Bed 2.00 EA 0 $0 

Memo: 5/2001 quote on GAC material and 1997 quote from Seattle Boiler Works, Inc. for vessel. Scaled, escalated, and adjusted with site factor. 

0 3637 
$0 $7,274 

0 
$0 

0 
$0 

3637 
$7,274 

Off Gas Filter 
Memo: 1000 sfm (1 X 1). 

U.C. per EA 
1.00 EA 0 

0 
$0 

0 15000 
$0 $1 5,000 

0 
$0 

0 
$0 

15000 
$1 5,000 

Isolation Valve (Sol.) 
U.C. per EA 

1.00 EA 0 
0 

$0 
0 4224 
$0 $4,224 

0 
$0 

0 
$0 

4224 
$4,224 

Water Pump 
U.C. per EA 

2.00 EA 0 
0 
$0 

0 4000 
$0 $8,000 

0 
$0 

0 
$0 

4000 
$8,000 

U. C. per EA 
Organic Separator 1.00 EA 0 

Memo: Assume similar to OiIMlater Coalescer in Richardson, 100-426, pg. 1-2. 

0 
$0 

0 34742 
$0 $34,742 

0 
$0 

0 
$0 

34742 
$34,742 

Material Costs where applicable include Idaho State Sales Tax 
Page No. 17 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

DETAIL ITEM REPORT 

- Code Description Contractor 

3.2.02.05 TDF- WATER & VOC COLLECTION & PROCESS 

U.C. p e r  EA 
VOC Pump 

U.C. p e r  EA 
Water Pump 

U.C. perm 
VOC Storage 

U.C. per EA 
VOC Transfer Pump 

U.C. per EA 
Oil absorber 

U.C. per EA 
Carbon Bed 

U.C. per EA 
Carbon Bed 

U.C. per EA 
Carbon Bed 

U.C. per EA 
Carbon Bed 

U.C. per EA 
Water Evaporator 

Qtv UOM & Resource Labor Eauipment 

Memo: Based on estimate #2684 for a replacement reheater for the HLLW system. 

2.00 EA 

2.00 EA 

1.00 EA 

2.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

U.C. per EA 
Assist Evaporator 1.00 EA 

Memo: 5/2001 quote from Climate Technologies Corp. Scaled for larger size. 

U.C. per EA 
Evaporative cooling Tower 1.00 EA 

Memo: Based on quote from Carrier on larger model. Scaled down accordingly. 

INEEL 
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0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

0 
50 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Material Subcontractor 

2200 0 
$4.400 $0 

2500 0 
55,000 $0 

3689 0 
53,689 $0 

2200 
$4,400 

0 
$0 

500 0 
$500 $0 

3637 
$3,637 

0 
$0 

3637 0 
$3,637 $0 

3637 0 
$3,637 $0 

3637 0 
$3,637 50 

355358 
5355,358 

0 
$0 

70529 0 
$70,529 $0 

42557 
$42,557 

0 
$0 

- Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

TOTAL 

2200 
$4,400 

2500 
$5,000 

3689 
$3,689 

2200 
$4,400 

500 
$500 

3637 
$3,637 

3637 
$3,637 

3637 
53,637 

3637 
$3,637 

355358 
$355,358 

70529 
$70,529 

4255 7 
$42,557 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 (2bi3aP) 

OU 7-70 Staged lnterim Action 
Stage 111 Project Treatment-Me/t ail with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - -  
3.2.02.05 TDF- WATER & VOC COLLECTION & PROCESS 

U.C. per EA 
1.00 EA 0 

0 0 4815 0 0 4815 
$0 $0 $4,815 $0 $0 $481 5 Cooling water pump 

~~~ 

Subtotal $0 $0 $606,121 $0 $0 $606,121 
Sales Tax $0 $0 $36,367 $0 $0 $36,367 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $642,488 
Escalation $0 $0 $52,106 $0 $0 $52,106 
Contingency $0 $0 $419,951 $0 $0 $419,951 

-Total 3.2.02.05 TDF- WATER & VOC COLLECTION & PROCESS 0 $0 $0 $1,114,545 $0 $0 $1,114,545 

3.2.02.06 TDF-HVAC EQUIPMENT 

0 
$0 

0 10000 
$0 $30,000 

0 
$0 

0 
$0 

10000 
$30,000 

U C per EA 
AIR HANDLING UNIT 20,000 CFM (ZONE I AREA) 3.00 EA 0 

U. C. per EA 
275 kw ELECTRIC HEATER (ZONE I AREA) 1.00 EA 0 

0 
$0 

0 4500 
$0 $4,500 

0 
$0 

0 
$0 

4500 
$4,500 

0 
$0 

0 300000 
$0 $300,000 

0 
$0 

0 
$0 

300000 
$300,000 

U.C. per EA 
HEPA FILTER (4 HIGH X 5 WIDE) 20.000 CFM (ZONE I 1.00 EA 0 
AREA) 

U.C. per EA 
3.00 EA 0 

0 
$0 

0 25000 
$0 $75,000 

0 
$0 

0 
$0 

25000 
$75,000 EXHAUST FAN 40 HP 

0 
$0 

0 15000 
$0 $1 5,000 

0 
$0 

0 
$0 

15000 
$1 5,000 

U.C. per EA 
HEPA FILTER (1 HIGH X 1 WIDE) 150 CFM (ZONE Ill 1.00 EA 0 
AREA) 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number: 5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEV 
Estimate Type: Project Support 

- Code Description Contractor 

3.2.02.06 TDF-HVAC EQUIPMENT 

Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

U.C. per EA 
EXHAUST FAN 1/2 HP (ZONE 111 AREA) 3.00 EA 0 

0 0 4000 0 0 4000 
$0 $0 $12,ooo $0 $0 $12,000 

Subtotal 
Sales Tax 
INEEUSubcontraclor Overheads 0.00% 

$0 $0 $436,500 $0 $0 $436,500 
$0 $0 $26,190 $0 $0 $26,190 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Contingency 

$462,690 
$0 $0 $37,524 $0 $0 $37,524 
$0 $0 $302,429 $0 $0 $302,429 

-Total 3.2.02.06 TDF-HVAC EQUIPMENT 0 
~~ 

$0 $0 $802,643 

3.2.02.07 TDF I&C PROCUREMENT 

INSTRUMENTS & CONTROLS 
U.C. per LS 

1.00 LS 0 
0 
$0 

0 167250 
$167,250 $0 

0 0 167250 
$0 $0 SI 67,250 

- ~- ~~~ ~~ ~~ 

Subtotal $0 $0 $167,250 $0 $0 S167,250 
Sales Tax $0 $0 $1 0,035 $0 $0 $10,035 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $177,285 
Escalation $0 $0 $14,378 $0 $0 $14,378 
Contingency $0 $0 $1 15,879 $0 $0 SI 15,879 

-Total 3.2.02.07 TDF I&C PROCUREMENT 0 $0 so $307,542 so $0 $307,542 

3.2.04.01 MELTER FEED SYSTEM 

Slide Isolation valve 

Slide Isolation valve 

INEEL 
09/25/2003 15:17:12 

U. C. per EA 
3.00 EA 

U.C. par EA 
3.00 EA 

0 

0 

0 
$0 

0 
$0 

Estimating Services Dep8rtment 

0 3000 
$0 $9,000 

0 3000 
$0 $9,ooO 

0 0 3000 
$0 $0 $9,000 

0 0 3000 
$0 $0 $9,000 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: OU 7-10 Staged lnterim Action 

Staae Ill Proiect Treatment-Melt all with Thermal DiSOrDtiOn ODtion 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support Project Location: INE~L-RWA~C 

Estimate Number:5974-2 (2bi3aP) 

- Code Description Contractor 

3.2.04.01 MELTER FEED SYSTEM 

Spray Pump 

Sprayer 

Slide Isolation valve 

Metering Auger feed 

Liquid feed tank 

Liquid feed pump 

Metering Valve 

Isolation Valve 

Qtv UOM - Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

- Hrs Resource Labor Eauipment Material Subcontractor TOTAL 

U.C. per EA 
1.00 EA 0 

0 0 
$0 $0 

2200 0 
$2,200 $0 

2200 
$2,200 

U.C. per EA 
1.00 EA 0 

0 0 
$0 $0 

lo00 0 
$1,000 $0 

1000 
$1,000 

U. C. per EA 
2.00 EA 

0 0 
$0 $0 

2000 0 
$4.000 $0 

2000 
$4.000 0 

U.C. per EA 
1.00 EA 0 

0 
$0 

0 
$0 

22552 
$22.552 

0 
$0 

22552 
$22.552 

U.C. per EA 
1.00 EA 0 

0 
$0 

0 
$0 

9722 
$9,722 

0 
$0 

9722 
$9,722 

U.C. per EA 
1.00 EA 0 

0 
$0 

0 
$0 

5242 
$5,242 

0 
$0 

5242 
$5,242 

U.C. per EA 
1.00 EA 0 

0 0 
$0 $0 

4224 0 
$4,224 $0 

4224 
$4,224 

U.C. per EA 
2.00 EA 0 

0 0 
$0 $0 

4224 0 
$0,440 $0 

4224 
$0,448 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 

$0 $0 $75.300 $0 $0 $75,388 
$0 $0 $4,523 $0 $0 $4,523 
$0 $0 $0 $0 $0 $0 0.00% 

Subtotal Estimate 
Escalation 
Contingency 

~~~~ ~~ 

$79,911 
$0 $0 $6,481 $0 $0 $6,481 
$0 $0 $52,233 $0 $0 $52,233 

~ 

-Total 3.2.04.01 MELTER FEED SYSTEM 0 
~~ - 

$0 $0 $138,625 $0 $0 $1 38,625 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Project Name: 

Project Locat ion : INEEL-R WMC 
Estimate Number:5974-2 (26+3aP) 

OU 7-10 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL - Code Description 

2.2.04.02 MELTER SYSTEM 

U.C. per 0 0 114ooOOO 0 0 11400000 
MELTER SYSTEM 1 .oo 0 $0 $0 $1 1,400,000 $0 $0 $1 1,400,000 

Memo. Based on proprietary information from three vendors. The existing system prices were for non-TRU applications. Previous unrecorded observations with these vendors indicated that $1 1,400,000 was as good an 
approximation as could be reached without much further detail and development. 
This price includes the following equipment from the equipment list: Primary Chamber, Power Supply, Electrodes, AC-5001&02, V-5010&11, T-5002, P-5003&04, V-5012&13, C-5001, P-5005, H-5001, GS-5001, and 
scs-5001. 

Subtotal $0 $0 $1 1,400,000 $0 $0 $1 1,400,000 

INEEVSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 
Sales Tax $0 $0 $684.000 $0 $0 $684,000 

Subtotal Estimate $1 2,084,OOO 
Escalation $0 $0 $980,012 $0 $0 $980,012 
Contingency $0 $0 $7,898,491 $0 $0 $7,898,491 

-Total 3.2.04.02 MELTER SYSTEM 0 $0 $0 $20,962,504 $0 $0 $20,962,504 

3.2.04.03 MELTER OFF GAS SYSTEM 

0 
$0 

0 200000 
$0 $200,000 

0 
$0 

0 
$0 

2ooooo 
$200,000 

U.C. per EA 
Thermal OxidizedSecondary combustion Chamber 1.00 EA 

0 
$0 

0 58000 
$0 $58,000 

0 
$0 

0 
$0 

58000 
$58,000 02iFuel Train burner & control 

U.C. per EA 
1.00 EA 

0 25111 
$0 $50,222 

0 
$0 

0 
$0 

25111 
$50,222 metering value 

U.C. per EA 
2.00 EA 

0 
$0 

U.C. per EA 
1.00 EA 

0 
$0 

0 1 7965 
$0 $17,965 

0 
$0 

0 
$0 

17965 
$1 7.965 Propane tank 

U.C. per EA 
1.00 EA 

0 
$0 

0 9360 
$0 $9,360 

0 
$0 

0 
$0 

9360 
$9,360 Propane Vaporizer 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

7 Code Description Contractor Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

3.2.04.03 MELTER OFF GAS SYSTEM 

U.C. per EA 0 0 747635 0 0 747635 
Remainder of Off-Gas System 1.00 EA 0 $0 $0 $747,635 $0 $0 $747,635 

Memo: Refer to Andersen 2000, Inc. quote for incinerator. Includes items 6-8 from quote and 35% of items 4, and 9-14. 

~~ 

$1,083,182 Subtotal $0 $0 $1,083,182 $0 $0 
Sales Tax $0 $0 $64,991 $0 $0 $64,991 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $1,140,173 
Escalation $0 $0 $93,117 $0 $0 $93,117 
Contingency $0 $0 $750,483 $0 $0 8750,483 

--Total 3.2.04.03 MELTER OFF GAS SYSTEM 0 $0 $0 $1,991,773 $0 $0 $1,991,773 

3.2.04.04 MELTER DRUM HANDLING 

Conveyor system 
U.C. per EA 

2.00 EA 

U.C. per EA 
Remote drum handling equipment 2.00 EA 

Memo Unrecorded observations from previous WGI CSiWRU study of 2000. 

U.C. per EA 
Remote drum lid installation equip. 1.00 EA 

Memo. Unrecorded observations from previous WGI CSiWTRU study of 2000. 

INEEL 
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0 

0 
$0 

0 
$0 

0 
$0 

Estimating Services Department 

0 9880 
$0 $19,760 

0 121900 
$0 $243,800 

0 1 15805 
$0 $1 15.805 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

9880 
$19,760 

121900 
$243,800 

115805 
$1 15,805 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number59742  (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Dlsorptlon Option 

Client: S. L. Ausrad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - 
3.2.04.04 MELTER DRUM HANDLING 

Drum Weight 
U. C. par EA 

1.00 EA 0 
0 0 4340 0 0 4340 
$0 $0 $4,340 $0 $0 $4,340 

~~~ ~~ 

Subtotal $0 $0 $383,705 $0 $0 $383,705 
Sales Tax $0 $0 $23,022 $0 $0 $23,022 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $406,727 
Escalation $0 $0 $32,986 $0 $0 $32,986 
Contingency $0 $0 $0 $0 $265,850 $265,850 

-Total 3.2.04.04 MELTER DRUM HANDLING 0 $0 so $705,563 $0 $0 $705,563 

3.2.04.05 MELTER l&q 

Melter lid cameras 

Control Room Equipment 

Slag collection camera - allow 

INEEL 
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U.C. par EA 
2.00 EA 0 

U.C. par EA 
1.00 EA 0 

U.C. per LS 
1.00 LS 0 

0 
$0 

0 
$0 

0 
$0 

0 6000 
$0 $12,000 

0 1 m o  
$0 $1 00,Ooo 

0 5 m  
$0 $50,000 

0 0 6000 
$0 $0 $12,000 

0 0 100000 
$0 $0 $100,000 

0 0 50000 
$0 $0 $50,000 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2/~+3aP) 

OU 7-70 Staged lnterlm Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description 

3.2.04.05 MELTER l&G 

INSTRUMENTS & CONTROLS 

Contractp! Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

U.C. per LS 
1.00 LS 0 

0 
$0 

0 224500 
$0 $224,500 

0 0 224500 
$0 $0 5224,500 

~~ 

Subtotal $0 $0 $386,500 $0 $0 5386,500 
Sales Tax $0 $0 $23,190 $0 $0 $23,190 
INEEVSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $409,690 
Escalation $0 $0 $33,226 $0 $0 $33,226 
Contingency $0 $0 $267,787 $0 $0 $267,787 

--Total 3.2.04.05 MELTER I&C 0 $0 $0 $71 0,702 $0 $0 $71 0,702 

3.2.04.06 MELTER VENTILATION SYSTEM 

Memo: Costs for the maioritv of the HVAC equipment were obtained from the BBWl Engineering group that contacted a local W A C  vendor that provided budgetary cost information based on 
preliminary design itiformation. 

Melter facility Zone 111 HEPA (2x1 housing, 1500 
CFM) 

Melter facilityzone II HEPA (4x4 housing, 80,000 
CFM) 

Melter facility Zone I HEPA (4x4 housing, 32,000 
CFM) 

Melter Facility Zone 111 exhaust fan-750 CFM 

Melter Facility Zone Ill exhaust fan-750 CFM 

Melter Facility Zone 111 exhaust fan-750 CFM 

INEEL 
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U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. m r  EA 

1.00 EA 

5.00 EA 

2.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

Estimating Services Department 

0 3oooo 
$0 $30,000 

0 0 30000 
$0 $0 $30,000 

0 1 2 m  0 0 120000 
$0 $6oo,OOo $0 $0 $600,000 

0 12owo 
$0 $240,000 

0 0 120000 
$0 $0 $240,000 

0 1635 0 0 1635 
$0 $1,635 $0 $0 $1,635 

0 1635 0 0 1635 
$0 $1,635 $0 $0 $1,635 

0 1635 
$0 $1,635 

0 0 1635 
$0 $0 $1,635 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number59742  (2b+3aP) 

OU 7-10 Staged lnterlm Actlon 
Stage 111 Project Treatment-Melt all wlth Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS1S.N. WASLEY 
Estimate Type: Prolect Support 

Code DeSCriDtiOn Contractor Qtv UOM & Resource Labor EauiDment Material Subcontractor Other TOTAL - 
3.2.04.06 MELTER VENTILATION SYSTEM 

Memo: Costs for the majority of the W A C  equipment were obtained from the BBWl Engineering group that contacted a local W A C  vendor that provided budgetary cost Information based on 
preliminary design information. 

Melter Facility Zone I1 exhaust fan-40,000 CFM 

Melter Facility Zone II exhaust fan-40,000 CFM 

Melter Facility Zone I1 exhaust fan-40,000 CFM 

Melter Facility Zone I exhaust fan-16,000 CFM 

Melter Facility Zone I exhaust fan-l6,000 CFM 

Melter Facility Zone I exhaust fan-l6,000 CFM 

Melter Facility Zone II air handling unit-40,000 
CFM 

Melter Facility Zone II air handling unit-40,000 
CFM 

Melter Facility Zone II air handling unit-40,000 
CFM 

Melter Facility Zone I air handling unit-16,000 
CFM 

Melter Facility Zone I air handling unit-16,000 
CFM 
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U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. perEA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

1.00 EA 0 

1.00 EA 0 

1.00 EA 0 

1.00 EA 0 

1.00 EA 0 

.OO EA 0 

.00 EA 0 

.00 EA 0 

.OO EA 

1.00 EA 

1.00 EA 

0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 
$0 

0 
$0 

0 
$0 

Estimating Services Department 

47476 
$47,476 

47476 
$47,476 

47476 
$47,476 

18765 
$18,765 

18765 
$18,765 

18765 
$18,765 

30670 
$30,670 

30670 
$30,670 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

47476 
$47,476 

47476 
$47,476 

47476 
$47,476 

18765 
$1 8,765 

18765 
$18,765 

18765 
$18,765 

30670 
$30,670 

30670 
$30,670 

0 30670 0 0 30670 
$0 $30,670 $0 $0 $30,670 

0 8556 
$0 $8,556 

0 0 8556 
$0 $0 $8,556 

0 8556 0 0 8556 
$0 $8,556 $0 $0 $8,556 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (26+3aP) 

OU 7-10 Staged lnterim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor 

3.2.04.06 MELTER VENTILATION SYSTEM 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

Memo: Costs for the majority of the HVAC equipment were obtained from the BBWl Engineering group that contacted a local W A C  vendor that provided budgetary cost information based on 
preliminary design information. 

U.C. p e r  EA 
Melter Facility Zone I air handling unit-16,000 1.00 EA 
CFM 

0 
0 
$0 

0 8556 0 0 8556 
$0 $8,556 $0 $0 $8,556 

Melter Facility Zone II air handling unit heater 
U.C. p e r  EA 

1.00 EA 0 
0 0 1090 . o  0 1090 

$0 $0 $1,090 $0 $0 $1,090 

Melter Facility Zone I I  air handling unit heater 
U.C. p e r  EA 

1.00 EA 0 
0 
$0 

0 1090 
$0 $1,090 

0 0 1090 
$0 $0 $1,090 

U.C. p e r  EA 
Melter Facility Zone II air handling unit heater 1.00 EA 0 

0 
$0 

0 1090 
$0 $1,090 

0 0 1090 
$0 $0 $1,090 

U.C. p e r  EA 
Melter Facility Zone I air handling unit heater 1.00 EA 0 

0 0 1090 0 0 1090 
$0 $0 $1,090 $0 $0 $1,090 

U.C. perEA 
Melter Facility Zone I air handling unit heater 1.00 EA 0 

0 0 1090 0 0 1090 
$0 $0 $1,090 $0 $0 $1,090 

U.C. p e r m  
Melter Facility Zone I air handling unit heater 1.00 EA 0 

0 0 1090 0 0 1090 
$0 $0 $1,090 $0 $0 $1,090 

Subtotal 
Sales Tax 
INEEVSubcontraclor Overheads 

$0 $0 $1,197,846 $0 $0 $1,197,846 
$0 $0 $71,871 $0 $0 $71,871 
$0 $0 $0 $0 $0 $0 0.00% 

Subtotal Estimate $1,269,717 
Escalation $0 $0 $102,974 $0 $0 $102,974 
Contingency $0 $0 $829,928 $0 $0 $829,928 

0 
- ~~~ 

$0 $0 $2,202,619 $0 $0 $2,202,619 -Total 3.2.04.06 MELTER VENTILATION SYSTEM 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2&+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorptlon Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Description Contractor 

3.2.04.07 MELTER UTILITIES 

7 
Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other - TOTAL 

U. C. per EA 
3.00 EA 0 

0 0 10185 0 
$0 $0 $30,555 $0 

0 
$0 

10165 
$30,555 Evaporative cooling Towers 

U.C. per EA 
2.00 EA 

0 0 3377 0 
$0 $0 $6,754 $0 

0 
$0 

3377 
$6,754 Cooling water pump 0 

20817 
$41,634 Facility Air compressor 

U. C. per EA 
2.00 EA 0 

0 
$0 

0 20817 
$0 $41,634 

0 
$0 

0 
$0 

U. C. per EA 
20 ton chiller 1.00 EA 

Memo: Cost is based on Richardsons Estimating manual 2000. 
0 

0 
$0 

0 14666 
$0 $14,666 

0 
$0 

0 
$0 

14666 
$1 4.666 

Subtotal 
Sales Tax 
INEEVSubcontractor Overheads 

$0 $0 $93,609 $0 $0 $93,609 
$0 $0 $5,617 $0 $0 $5,617 
$0 $0 $0 $0 $0 $0 0.00% 

$99,226 
$0 $0 $8,047 $0 $0 $8,047 
$0 $0 $64,857 $0 $0 $64,857 

Subtotal Estimate 
Escalation 
Continoencv 

~ 

0 $0 $0 $172,130 $0 $0 $172,130 -Total 3.2.04.07 MELTER UTILITIES 

3.2.06 EQUIPMENT PROCUREMENT (AIRLOCK TO CHARATERIZATION) 

0 
$0 

0 6 
$0 $25,500 

0 
$0 

0 
$0 

6 
$25,500 

U.C. per SF 
CCTV MONITORING SYSTEM-EQUIPMENT ONLY 4,250.00 SF 0 

Memo: This unit cost is based on !he GEM project. Assume the same type of equipment and quantities will be required. 
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Project Name: 

Project Location: INEL-RWMC 
Estimate Number5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage ill Project Treatment-Melt all with Thermal Disorption Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEV 
Estimate Type: Project Support 

- Code DescriDtion Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL - -  
3.2.06 EQUIPMENT PROCUREMENT (AIRLOCK TO CHARATERIZATION) 

Subtotal $0 $0 $25.500 $0 $0 $25,500 
Sales Tax $0 $0 $1,530 $0 $0 $1,530 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estlmate $27,030 
Escalation $0 $0 $2,192 $0 $0 $2,192 
Contingency $0 $0 $17,668 $0 $0 $17,668 

-Total 3.2.06 EQUIPMENT PROCUREMENT (AIRLOCK TO 0 $0 $0 $46,090 $0 $0 $46,890 
CHAR ATERIZ ATION) 

3.3 BBWl MATERIAL HANDLING FEE 

PROCUREMENT FEE 

G&A 

U.C. per $ 
79,293,447.00 $ 0 

U.C. per$ 
9,515,214.00 $ 0 

0 
$0 

0 
$0 

0 
$0 

0 0.12 0.12 
$0 $9,515,214 $9,515,214 

0 0 0 0 0.38 0.38 
$0 $0 $0 $0 $3,615.781 $3,615,781 

Subtotal $0 $0 $0 $0 $13,130,995 $1 3,130,995 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $1 3,130,995 
Escalation $0 $0 $0 $0 $1,064,924 $1,064,924 

$8,582,841 Contingency $0 $0 $0 $0 $8,502,841 

-Total 3.3 BBWl MATERIAL HANDLING FEE 0 $0 SO $0 SO $22,770,760 $22,770,760 

4.1 CONSTRUCTION MANAGEMENT 

CONSTRUCTION MANAGMENT 

INEEL 
09/25/2003 15:17: 12 

U.C. per$ 
142,153,165.00 $ 0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

0 0.07 0.07 
$0 $9,950,722 $9,950,722 

Material Costs where applicable include Idaho State Sales Tar 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (2b+3aP) 

OU 7-70 Staged lnterim Action 
Stage 111 Project Treatment-Melt all w/th Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Description Contractor Qtv UOM & Resource Labor Eauipment Material Subcontractor Other TOTAL - 
4.1 CONSTRUCTION MANAGEMENT 

Subtotal $0 $0 $0 $0 $9,950,722 $9,950,722 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $9,950,722 
Escalation $0 $0 $0 $0 $1,329,416 $1,329,416 
Contingency $0 $0 $0 $0 $6,036,997 $6,036,997 

-Total 4.1 CONSTRUCTION MANAGEMENT 0 $0 $0 SO $0 $17,317,135 517,317,135 

4.2.01.01 WRPF - GENERAL CONDITIONS 

0 4.8 
$0 $1,204,757 

GEN 
SUPERVISION 

Memo: @ 12% of labor hrs. 

U.C. par HRS 
250,991.00 HRS 

0.12 $40.00 4.8 
30,119 CN-SUPR $1,204,757 

0 
$0 

0 
$0 

0 
$0 

GEN U.C. per $ 

Memo: Mobilizationidemobilization costs @ 5% of direct construction $. 
Mobilization & Demobilization 31,433,145.00 $ 

0 
0 CN-SKWK $0 

0 
$0 

0 
$0 

0.006 
$188,599 

0 0.006 
$0 $188,599 

GEN U.C. per HRS 
CONSTRUCTION EQUIPMENT ALLOWANCE 250,991 .OO HRS 

Memo: @ $2.50 LABOR HOUR. 
0 

0 4 
$0 $1,003,964 

0 
$0 

0 0 4 
$0 $0 $1,003,964 

GEN 
SMALL TOOLS & CONSUMABLES 

Memo: @ 4% of construction labor $. 

U.C. per $ 
17,745,623.00 $ 

0 0 0.04 0 0 0.04 
$0 $0 $709,825 $0 $0 $709,825 0 

GEN 
GENERAL CLEANUP 

Memo: @ 8% of construction labor hours 

U.C. per HRS 
250,991.00 HRS 

0.08 $31.58 2.526 
20,079 CN-LABR $63,104 

0 
$0 

0 
$0 

0 0 2.526 
$0 $0 $634,104 

GEN U.C. per HRS 
CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 250,991 .OO HRS 

Memo: @ 5% of labor hours. 

0.05 $34.52 1.726 0 0 0 0 1.726 
12,550 CN-SKWK $433,210 $0 $0 $0 $0 $433,210 

40 $70.00 .?am 
4,280 CN-MGR $299,600 

0 
$0 

0 
$0 

0 0 2800 
$0 $0 $299,600 

GEN 
QA Manager 

U.C. per wks 
107.00 wks 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (2bi3aP) 

OU 7-70 Staged Interim Actlon 
Stage Ill Project Treatment-Meit all with Thermal Disorption Option 

- Code Description Contractor 

4.2.01.01 WRPF - GENERAL CONDITIONS 

GEN 
QA Clerk 

GEN 
QC Inspector (ave 3 inspectors) 

GEN 
QAJQC Pickup (1 pickup) 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

U. C. per wks 40 $20.00 800 
107.00 wks 4,280 CN-CLRK $85,600 

U.C. per wks 120 $40.00 4800 
107.00 wks 12,840 CN-SUPR $513,600 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 0 800 
$0 $0 $85.600 

0 0 4800 
$0 $0 $51 3,600 

U.C. per wks 40 0 315.2 0 0 0 315 2 
107.00 wks 4,280 00E2060 $0 $33,726 $0 $0 $0 $33,726 

GEN U.C. per Wk 2736 1250 0 0 0 3986 80 $34.20 
Craning Allowance - WI Operator & Oiler 107.00 Wk 8,560 CN-ENGR $292,752 $133,750 $0 $0 $0 $426,502 

GEN U.C. per SF 0 0 0 75 0 75 
CONSTRUCTION WAREHOUSE 15,000.00 SF 0 $0 $0 $0 $0 $1,125,000 $1.1 25,000 

Memo: Based on Means Facility Cost manual adjusted by our Nine-Block Matrix factors assuming a #6 or 7 on the Matrix. 

~ ~- 

Subtotal $3,463,623 $1,171,440 $709,825 $1,313,599 $0 $6,658,487 
Sales Tax $0 $0 $42,589 $0 $0 $42,589 
INEEUSubcontractor Overheads 29.03% $1,005,490 $340,069 $21 8,426 $381,338 $0 $1,945,323 

Subtotal Estimate $8,646,399 
Escalation $597,073 $201,938 $129,704 $226,444 $0 $1,155,159 
Continoencv $2,711,363 $917,017 $588,999 $1,028,300 $0 $5245.679 

-Total 4.2.01.01 WRPF - GENERAL CONDITIONS 92,708 $7777,549 $2,630,464 $1,689,543 $2,949,680 $0 $15,047,237 

4.2.01.02.01.01 UTILITY & SUPPORT - FIRE PUMP HOUSE 

U. C. per sf 0 0 0 143.73 0 143.73 
PRE-ENGINEERED METAL BUILDING 30  X 40 1,200.00 Sf 0 $0 $0 $0 $172,476 $0 $1 72,476 

Memo: Unit costs for this pre-engineered metal building is based on historical cost of a facility erected at the RWMC area in 1996, the RWMC Maintenance Facility. The reflected unit cost includes slab on grade, building 
structure, mechanical, and electrical. The estimate file containes the historical cost data sheet. 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged interim Action 
Stage Ill Proiect Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contracto[ Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL 

4.2.01.02.01.01 UTILITY & SUPPORT - FIRE PUMP HOUSE 

Subtotal $0 $0 $0 $172,476 $0 SI 72,476 
Sales Tax $0 $0 $0 $0 $0 so 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $172,476 
Escalation $0 $0 $0 $23,043 $0 $23,043 
Contingency $0 $0 $0 $104,639 $0 S104,639 

-Total 4.2.01.02.01.01 UTILITY & SUPPORT - FIRE PUMP HOUSE 0 $0 $0 $0 $300,158 $0 $300,158 

4.2.01.02.01.02 UTILITY & SUPPORT - POTABLE WATER SYSTEM 

PIPE 
2" POTABLE LINE 

GEN 
EXCAVATION FOR LINE 

U.C. per LF 0 0 0 15 0 15 
1,000.00 LF 0 CN-PIPE $0 $0 $0 $1 5,000 $0 $1 5.000 

U. C. per L F 
1,000.00 LF 

0 
0 CN-ENGR $0 

0 
$0 

0 50 0 50 
$0 $50,000 $0 $50,000 

Subtotal $0 $0 $0 $65,000 $0 $65,000 

INEEUSubcontractor Overheads 33.43% $0 $0 $0 $21,731 $0 $21,731 

Subtotal Estimate $86,731 
Escalation $0 $0 $0 $1 1,587 $0 $1 1,507 
Contingency $0 $0 $0 $52,619 $0 $52,619 

-Total 4.2.01.02.01.02 UTILITY & SUPPORT - POTABLE WATER 0 $0 $0 $0 $1 50,936 $0 $1 50,936 

Sales Tax $0 $0 $0 $0 $0 $0 

SYSTEM 

4.2.01.02.01.03 U TlLlTY & SUPPORT - SANITARY WASTE SYSTEM 

PIPE 
4" SANITARY WASTE LINE 

U.C. per LF 
1,000.00 LF 

PIPE U.C. per EA 
SEWAGE LIFT STATION (ALLOWANCE) 1.00 EA 

INEEL 
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0 CN-PIPE 

0 CN-PIPE 

0 
$0 

0 
$0 

Estimating Services Department 

0 
$0 

0 40 0 40 
$0 $40,000 $0 $40.000 

0 0 42500 0 42500 
$0 $0 $42,500 $0 $42,500 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: IN€€L-RWMC 
Estimate Number5974-2 (2b4aP) 

Code Description Contractor Qtv UOM Hrs Resource Labor Eaubment 

OU 7-70 Staged Interim Actlon 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

- 
4.2.01.02.01.03 UTILITY & SUPPORT - SANITARY WASTE SYSTEM 

Client: S. L. Austad 
Prepared By: R.D. ADAMS1S.N. WASLEY 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL 

ELEC 
ELECTRICAL ALLOWANCE 

U.C. per LS 
1.00 LS 0 CN-ELEC 

0 
$0 

0 
$0 

0 1 m o  0 low0 
$0 $10,000 $0 $1 0,000 

GEN 
EXCAVATION FOR LINE 

U. C. per LF 
1,000.00 LF 0 CN-ENGR 

0 
$0 

0 
$0 

0 50 0 50 
$0 $50,000 $0 $50,000 

~~ ~ 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 

$0 $0 $0 $1 42,500 $0 $142,500 

$0 $0 $0 $59,011 $0 $59.01 1 
$0 $0 $0 $0 $0 $0 

41.41 % 
~~ ~ 

Subtotal Estimate $201,511 
Escalation $0 $0 $0 $26,922 $0 $26,922 
Contingency $0 $0 $0 $1 22,255 $0 $1 22,255 

-Total 4.2.01.02.01.03 UTlL lN & SUPPORT - SANITARY WASTE 0 SO $0 $0 8350,688 $0 $350,688 
SYSTEM 

4.2.01.02.01.04 UTILITY & SUPPORT - FIRE PIPING SYSTEM 

FP 
FIRE PUMPS 

U.C. per EA 
2.00 EA 

0 
$0 

0 
$0 

0 64500 
$0 $129,000 

0 
$0 

64500 
$129,000 0 CN-SPRI 

0 CN-SPRI 
0 38500 
$0 $38,500 

38500 
$38,500 

FP U.C. per LS 
MlSC VALVING, EQUIPMENT, & CONTROLS 1.00 LS 

Memo: Allowance @ 30% of pump costs. 

0 
$0 

0 
$0 

0 
$0 

FP U.C. perLF 
4' FIRE MAIN 1.OOO.00 LF 0 CN-SPRI 

Memo: Based on a detailed take off of pipe, PIVs, hydrants, thrust blocks, coat & wrap, jumpers testing, etc. 

0 
$0 

0 
$0 

0 50 
$0 $50,000 

0 
$0 

50 
$50,000 

0 65.3 
$0 $195,900 

65.3 
$195,900 

FP U.C. perLF 
3.000.00 LF 0 CN-SPRI 6" FIRE MAIN-LOOP 

Memo: Based on a detailed take off of pipe, PIVs, hydrants, thrust blocks, coat &wrap, jumpers testing, etC. 

0 
$0 

0 
$0 

0 
$0 

FP U.C. per EA 

Memo. Costs are based on Richardsons 2000 API Cone Roof Storage tank sec. 100-370 page 3. 
1.00 EA 0 CN-SPRI WATER STORAGE TANK 40' DIA X 40 HIGH 

0 
$0 

0 
$0 

0 130000 
$0 $1 30,000 

0 
$0 

130000 
$1 30,000 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Pro/ect Treatment-Melt all with Thermal Disorption Optlon 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Pro/ect Support 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - 
4.2.01.02.01.04 UTILITY & SUPPORT - FIRE PIPING SYSTEM 

INSUL 
TANK INSULATION 

U.C. perSF 
6,284.00 SF 

0 0 0 14.7 0 14.7 
$0 $0 $0 $92,375 $0 $92,375 0 CN-ASBE 

0 CN-ENGR 
GEN 

Memo: Allowance 0 30% of tank cost. 
TANK FOUNDATION 

U.C. per LS 
1.00 LS 

0 0 0 4oooo 0 40000 
$0 $0 $0 $40,000 $0 $40,000 

GEN 
EXCAVATION FOR LINE 

U.C. per LF 0 
4.000.00 LF 0 CN-ENGR $0 

0 
$0 

0 50 0 50 
$0 $200,000 $0 $200,000 

Subtotal $0 $0 $0 $075,775 $0 $075,775 

INEEUSubcontractor Overheads 38.40% $0 $0 $0 $336,271 $0 $336,271 
Sales Tax $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Cnntinnnncv 

$1,212,046 
$0 $0 $0 $161,929 $0 $161,929 
$0 $0 $0 $735,336 $0 $735,336 

- - ' ' - I  - -. . .. . . 

-Total 4.2.01.02.01.04 UTILITY & SUPPORT - FIRE PIPING 0 SO $0 $0 $2,109,311 $0 $2,109,311 
SYSTEM 

4.2.01.02.01.05.2 SITEWORK 

U.C. per CY 
44.00 CY 

0.39 $34.75 
17 CN-EQMD 

13.553 
$596 

1.27 
$56 

0 
$0 

0 
$0 

0 
$0 

14.823 
$652 

DIRT 
Excavate for Concrete Pad 

DIRT 
12" of Pitrun for Equipment Pad 

U.C. perCY 
33.00 CY 

0.032 $34.75 
1 CN-EQMD 

1.098 
$36 

0.711 
$23 

8 
$264 

0 
$0 

0 
$0 

9.809 
$324 

DIRT 
4" of Compacted Crushed Gravel 

1.09 $34.75 
12 CN-EQMD 

37.877 
$41 7 

30 
$330 

27 
$297 

0 
$0 

0 
$0 

94.877 
$1,044 

U.C. per CY 
11.00 CY 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2bi3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. D. ADAMS / S. N. WASLEY 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.01.02.01.05.2 SITEWORK 

DIRT 
Surveyors 

U.C. per Day 20 $33.17 663.4 0 0 0 0 663.4 
1.00 Day 20 CN-SURV $663 $0 $0 $0 $0 $663 

Subtotal $1,713 $409 $561 $0 $0 $2,683 

INEEVSubcontractor Overheads 41.93% $71 8 $1 72 $249 $0 $0 $1 ,I 39 

Subtotal Estimate $3,856 
Escalation $325 $78 $113 $0 $0 $51 5 
Contingency $1,475 $352 $51 2 $0 $0 $2,339 

-Total 4.2.01.02.01.05.2 SITEWORK 50 $4,230 $1,011 $1,469 so so $6,710 

Sales Tax $0 $0 $34 $0 $0 $34 

4.2.01.02.01.05.3 CONCRETE 

CONC 
Form & Strip 8" Concrete Pad 

U.C. p e r  LF 
240.00 LF 

0.07 $35.81 
17 CN-CARP 

2.507 
$602 

0 
$0 

0.22 
$53 

0 
$0 

0 
$0 

2.727 
$654 

CONC 
Tie Rebar For Transformer Pad 

U.C. p e r  Lbs 
4,000.00 Lbs 

0.02 $35.81 
80 CN-RODM 

0.716 
$2,865 

0 
$0 

0.3 
$1.200 

0 
$0 

0 
$0 

1.016 
$4,065 

CONC 
Place & Finish Concrete For Transformer Pad 

U.C. p e r  CY 0.591 $33.08 
24 CN-CONC 

19.55 
$782 

0 
$0 

85 
$3,400 

0 
$0 

0 
$0 

104.55 
$4,182 40.00 CY 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2/~+3aP) 

OU 7-10 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

DETAIL ITEM REPORT 
S. L. Austad Client: 

Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - -  - 
4.2.01.02.01.05.3 CONCRETE 

CONC U. C. per ea 2 $31.58 63.16 0 130 0 0 193.16 
Install Guard Post around Transformer Pad 48.00 ea 96 CN-LABR $3,032 $0 $6,240 $0 $0 $9,272 

Subtotal $7,280 $0 $10,893 $0 $0 $1 8,173 
Sales Tax $0 $0 $654 $0 $0 $654 
INEEUSubcontractor Overheads 41.93% $3,053 $0 $4,842 $0 $0 $7,895 

Subtotal Estimate $26,721 
Escalation $1,380 $0 $2,189 $0 $0 $3,570 
Contingency $6,269 $0 $9,942 $0 $0 $16,211 

-Total 4.2.01 .02.01.05.3 CONCRETE 21 6 $17,982 $0 $28,520 $0 $0 $46,502 

4.2.01.02.01.05.4.1 SWITCHGEAR 

ELEC U.C. per Ea 160 $35.89 5742.4 
2000 AMP NEMA 3R WALK-IN 5 kV DOUBLE ENDED 1.00 Ea 160 CN-ELEC $5,742 
SWITCHGEAR 

Memo: Cost for switchgear is factored from INTEC, EUSU, Sub 60 costs in 1997. This gear was 3000 amp Nema 1 .  This estimate assumes 14% 
amp bus rating of this gear. The estimate adds $lOO,OO to the estimate for the Neam 3R enclosure. 

5000 
$5,000 

scalation c 

382000 
$382.000 

0 0 392742 4 
$0 $0 $392,742 

$375,000 = $427,500. Then factors to 66% because of the 2000 

Subtotal $5,742 $5,000 $382,000 $0 $0 $392,742 
Sales Tax $0 $0 $22,920 $0 $0 $22,920 
INEEUSubcontractor Overheads 48.10% $2,762 $2,405 $1 94,783 $0 $0 $199,950 

Subtotal Estimate $61 5,613 
Escalation $1,136 $989 $80,120 $0 $0 $82,246 
Contingency $5,160 $4,493 $363,833 $0 $0 $373,486 

-Total 4.2.01.02.01.05.4.1 SWITCHGEAR 160 $14,801 $12,887 $1,043,656 $0 $0 $1,071,344 

4.2.01.02.01.05.4.2 TRANSFORMERS 

ELEC U.C. per Ea 
2000 kVA 4160-277/480 DRY TRANSFORMER 1.00 Ea 

INEEL 
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80 $35.89 
80 CN-ELEC 

2871.2 
$2,871 

Estimating Services Department 

SOW 37700 
$5,000 $37,700 

0 
$0 

0 
$0 

45571.2 
$45,571 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

7 Code Description Contractor 

4.2.01.02.01.05.4.2 TRANSFORMERS 

Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

ELEC U.C. per Ea 60 $35.89 2153.4 5000 33200 0 0 40353.4 
1500 kVA 41 60-277/480 DRY TRANSFORMER 1.00 Ea 60 CN-ELEC $2,153 $5,000 $33.200 $0 $0 $40,353 

Memo: Transformer and labor costs are based on R. S. Means. 

ELEC U.C. per Ea 80 $35.89 2871.2 5000 42400 
2500 kVA 4160-277/480 DRY TRANSFORMER 2.00 Ea 160 CN-ELEC $5,742 $10,000 $84.800 

0 0 50271 2 
$0 $0 $100,542 

~ 

Subtotal $10,767 $20,000 $1 55.700 $0 $0 $186,467 
Sales Tax $0 $0 $9.342 $0 $0 $9,342 
INEEUSubcontractor Overheads 48.10% $5,179 $9,621 $79,392 $0 $0 $94,192 

Subtotal Estimate $290,001 
Escalation $2,130 $3,957 $32,656 $0 $0 $38,744 
Contingency $9,674 $17,971 $148.295 $0 $0 $1 75,941 

-Total 4.2.01.02.01.05.4.2 TRANSFORMERS 300 $27,751 $51,549 $425,386 $0 $0 $504,686 

4.2.01.02.01.05.4.3 STANDBY GENERATOR 

ELEC U.C. per Ea 120 $35.89 4306.8 5000 233000 0 0 242306 8 
1000 kW DIESEL GENERATOR 1.00 Ea 120 CN-ELEC $4,307 $5,000 $233,000 $0 $0 S242.307 

Memo: Pricing is based on a verbal ROM quote from Western States Equipment in Boise, 6/30/03. Price includes louvers, day tank, and maint fuel tank. 

Subtotal $4,307 $5,000 $233,000 $0 $0 $242,307 
Sales Tax $0 $0 $13,980 $0 $0 $13,980 
INEEVSubcontractor Overheads 48.10% $2,072 $2,405 $1 18,807 $0 $0 $123,284 

Subtotal Estimate $379,571 
Escalation $852 $989 $48,869 $0 $0 $50,711 
Contingency $3,870 $4,493 $221,919 $0 $0 $230,282 

-Total 4.2.01.02.01.05.4.3 STANDBY GENERATOR 120 $rl,lol $1 2,887 $636,576 $0 $0 S 6 6 0,5 6 3 

INEEL 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (26+3aP) 

OU 7-70 Staged lnterim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Suppori 

7 Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.01.02.01.05.4.4 CONDUCTORS AND GROUNDING 

ELEC U.C. per Lf 0.07 $35.89 2.512 0 4.5 0 0 7.012 
500 MCM 5 kV POWER CABLE, ASSUME 6 PER PHASE, 200 3,600.00 Lf 252 CN-ELEC $9,044 $0 $16,200 $0 $0 $25,244 
LF run 

110 GROUND WIRE 
ELEC U.C. per Lf 0.03 $35.89 1.077 0 0.8 0 0 1.877 

3,200.00 Lf 96 CN-ELEC $3,445 $0 $2,560 $0 $0 $6,005 

ELEC U.C. per Lf 0.05 $35.89 1.795 0 2.37 
500 MCM 600 VOLT CABLE 13.500.00 Lf 675 CN-ELEC $24,226 $0 $31,995 

Memo: Assume distribution transformers are located 500 Lf from the 5 kV switchgear. 

0 0 4.165 
$0 $0 $56,221 

ELEC U.C. per Lf 0.03 $35.89 1.077 0 0.8 0 0 1.877 
2/0 BARE COPPER GROUND FOR SWITCHGEAR PAD 600.00 Lf 18 CN-ELEC $646 $0 $480 $0 $0 $1.1 26 

ELEC U.C. perLf 0.032 $35.89 1.148 0 1 0 0 2.148 
30 BARE COPPER GROUND FOR SWITCHGEAR PAD 500.00 Lf 16 CN-ELEC $574 $0 $500 $0 $0 $1,074 

CADWELDS 
ELEC 

ELEC 
GROUND RODS 

U. C. per Ea 1.5 $35.89 53.835 
70.00 Ea 105 CN-ELEC $3,768 

0 17 
$0 $1,190 

0 0 70.835 
$0 ’ $0 $4,958 

U.C. per Ea 1 $35.89 35.89 0 35 0 0 70.89 
20.00 Ea 20 CN-ELEC $718 $0 $700 $0 $0 $1,418 

Subtotal $42,422 $0 $53,625 $0 $0 $96,047 
Sales Tax $0 $0 $3.21 a $0 $0 $3,218 
INEEUSubcontracror Overheads 48.10% $20,407 $0 $27,344 $0 $0 $47,750 

Subtotal Estimate $147,015 

Contingency $38,117 $0 $51,075 $0 $0 $89.1 92 

-Total 4.2.01.02.01.05.4.4 CONDUCTORS AND GROUNDING 1,182 $109,340 $0 $146,508 $0 $0 $255,848 

Escalation $8,394 $0 $1 1,247 $0 $0 $19,641 

4.2.01.02.01.05.4.5 TESTING 

ELEC 
Testing of systems and equipment 

INEEL 
09/25/2003 15: 17: 12 

U. C. per Is 
1.00 IS 

200 $35.89 71 78 
200 CN-ELEC $7,178 

Estimating Services Department 

0 0 
$0 $0 

0 0 71 78 
$0 $0 $7,178 

Materlal Costs where applicable include Idaho State Sales Tax 
PageNo. 38 



Project Name: 

Project Location: INEL-RWMC 
Estimate Number:5974-2 (2b4aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Description Contract= - Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.01.02.01 Jl5.4.5 TESTING 

Subtotal $7,178 $0 $0 $0 $0 $7,178 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 48.10% $3,453 $0 $0 $0 $0 $3,453 

Subtotal Estimate $1 0,631 
Escalation $1,420 $0 $0 $0 $0 $1,420 
Contingency $6,450 $0 $0 $0 $0 $6,450 

--Total 4.2.01.02.01.05.4.5 TESTING 200 $1 8,501 $0 $0 $0 $0 $1 8,501 

4.2.01.02.02 WRPF EARTHWORK 

DIRT 
FOUNDATION EXCAVATION 

U.C. per CY 
9,259.00 CY 0 

DIRT U.C. per CY 
FOUNDATION BACKFILL & COMPACT 8,387.00 CY 0 

DIRT 
SPREADEXCESSEXCAVATEDMATERIAL 

U.C. per CY 
872.M) CY 0 

0 
$0 

0 
$0 

0 3.51 0 3.51 
$0 $32,499 $0 $32,499 

0 0 0 13.87 0 13.87 
$0 $0 $0 $1 16,328 $0 $1 16,328 

0 0 0 1.8 0 1.8 
$0 $0 $0 $1,570 $0 $1,570 

Subtotal $0 $0 $0 $1 50,396 $0 $150,396 

INEEUSubcontractor Overheads 41.93% $0 $0 $0 $63,066 $0 $63,066 
Sales Tax $0 $0 $0 $0 $0 $0 

~~ 

Subtotal Estimate $21 3,462 
Escalation $0 $0 $0 $28,519 $0 $28,519 
Contingency $0 $0 $0 $129,505 $0 $1 29,505 

-Total 4.2.01.02.02 WRPF EARTHWORK 0 $0 $0 $0 $371,486 $0 $371,486 

4.2.01.03 WRPF - CONCRETE 

GEN 
FOUNDATION WALLS & FTGS. 

INEEL 
09/25/2003 15: 17: 12 

U.C. per CY 
662.00 CY 0 

0 
$0 

Estimating Services Department 

0 
$0 

0 430 0 430 
$0 $284.660 $284,660 $0 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 39 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

S. L. Austad Client: 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description 

MISC. & EQUIP. FDNS. 

FLOORS 

WALLS 

COLUMNS 

BEAMS & GIRDERS 

Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL - -  Contractor 

GEN 

GEN 

GEN 

GEN 

GEN 

U. C. per CY 
210.00 CY 0 

U. C. per CY 
1,544.00 CY 0 

0 0 0 430 0 430 
$0 $0 $0 $90,300 $0 $90,300 

0 
$0 

0 
$0 

0 430 0 430 
$0 $663,920 $0 $663,920 

U.C. per CY 15.81 1 $34.52 545.803 0 191.31 79.26 0 8 16.373 
$1,950,314 2.389.00 CY 37,773 CN-SKWK $1,303,922 $0 $457,040 $189,352 $0 

U.C. per CY 8.525 $34.52 294.283 0 131.8 306.18 0 732.263 
866.00 CY 7,383 CN-SKWK $254,849 $0 $114,139 $265,152 $0 $634,140 

U.C. per CY 9.404 $34.52 324.626 0 143.8 235.8 1 0 704.236 
741.00 CY 6.968 CN-SKWK $240,548 $0 $106,556 $174,735 $0 $52 1,839 

Subtotal $1,799,319 $0 $677,734 $1,668,119 $0 $4,145,173 
Sales Tax $0 $0 $40,664 $0 $0 $40,664 
INEEUSubcontractor Overheads 29.03% $522,342 $0 $208,551 $484,255 50 $1,215,148 

Subtotal Estimate $5,400,985 
Escalation $31 0,174 $0 $123,840 $287,557 $0 $721,572 
Contingency $1,408,528 $0 $562,370 $1,305,823 $0 $3,276,720 

-Total 4.2.01.03 WRPF - CONCRETE 52,124 $4,040,364 $0 $1,613,160 $3,745,754 $0 $9,399,278 

4.2.01.05 WRPF - METALS 

ROOF DECK 

INEEL 
09/25/2003 15: 17: 12 

STEEL U.C. per SF 
62,500.00 SF 

0.012 $42.71 0.519 
759 STEEL1 $32,435 

Estimating Services Department 

0.288 2.683 
$17,985 $1 67,688 

0 
$0 

0 
$0 

3.49 
$21 8,107 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 40 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number59742 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Dlsorptlon Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - 
4.2.01.05 WRPF - METALS 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 41.93% 

$32,435 $17,985 $167,688 $0 $0 5218,107 
$0 $0 $10,061 $0 $0 $10,061 

$13,601 $7,541 $74,535 $0 $0 $95,678 
~ 

Subtotal Estimate $323,847 
Escalation $6,150 $3,410 $33,705 $0 $0 $43,266 
Contingency $27,930 $15,486 $153,058 $0 $0 S196,474 

-Total 4.2.01.05 WRPF - METALS 759 $80,117 $44,423 $439,047 $0 $0 $563,587 

4.2.01.07 WRPF -THERMAL & MOISTURE PROTECTION 

ROOF 
ROOF INSULATION 

ROOF 
ROOFING 

INSUL 
EXTERIOR WALL INSULATION 

STEEL 
EXTERIOR WALL METAL SIDING 

U.C. per SF 
62,500.00 SF 0 

U.C. perSF 
62,500.00 SF 0 

U.C. per SF 
51,060.00 SF 0 

0 0 0 1.931 0 7.937 
$0 $0 $0 $120,706 $0 $120,706 

0 0 0 2.938 0 2.938 
$0 $0 $0 $183,594 $0 $1 83,594 

0 0 0 1.71 0 1.77 
$0 $0 $0 $87,313 $0 $87,313 

U.C. per SF 0.068 $36.82 2.485 0 4.47 0 0 6.955 
51,060.00 SF 3,447 CN-SHEE $126,902 $0 $228,238 $0 $0 $355,140 

Subtotal $1 26,902 $0 $228,238 $391,613 $0 5746,753 
Sales Tax $0 $0 $1 3,694 $0 $0 $1 3,694 
INEEUSubcontractor Overheads 41.93% $53,214 $0 $1 01,450 $164,215 $0 S318,878 

Subtotal Estimate $1,079,325 
Escalation $24,063 $0 $45,876 $74,259 $0 $144,198 
Continaencv $109,274 $0 $208,326 $337,215 $0 $654,815 

--Total 4.2.01.07 WRPF - THERMAL & MOISTURE PROTECTION 3,447 $313,454 $0 $597,504 $967,301 $0 $1,070,330 

INEEL 
09/25/2003 15:17: 12 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 41 Estimating Services Department 



DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 (2bi3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all wlth Thermal Dlsorption Option 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment 
7 

4.2.01.08 WRPF - DOORS & WINDOWS 

GEN 
PERSONNEL DOORS 3x7' 

GEN 
PERSONNEL DOORS 6 x 7  

U.C. per EA 6.885 $35.81 246.55 1 0 
7.00 EA 48 CN-CARP $1,726 $0 

U.C. per EA 14.58 $35.81 522.11 0 
3.00 EA 44 CN-CARP $1,566 $0 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Proiect Support 

Material Subcontractor Other TOTAL 

903.89 0 0 1150,441 
$6,327 $0 $0 $8,053 

2089.37 0 0 2611.48 
$6.268 $0 $0 $7,834 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 29.03% 

$3,292 $0 $12,595 $0 $0 $1 5,888 
$0 $0 $756 $0 $0 $756 

$956 $0 $3.876 $0 $0 $4.832 

Subtotal Estimate 
Escalation 
Continaencv 

$21,475 
$568 $0 $2,302 $0 $0 $2,869 

$2,577 $0 $10,451 $0 $0 $1 3,029 

--Total 4.2.01.08 WRPF - DOORS & WINDOWS 92 $7,393 $0 $29,980 $0 $0 $37,372 

4.2.01.09 WRPF - FINISHES 

PAINT 
EPOXY FLOOR COATING 

U.C. perSF 0.108 $38.00 4.104 0 1.07 0 0 5.174 
62,500.00 SF 6,750 CN-PNTS $256,500 $0 $66,875 $0 $0 $323,375 

PAINT U.C. per SF 0.078 Q8.W 2.964 0 1.14 0 0 4.104 
EPOXY WALL & CEILING COATING 126,992.00 SF 9,905 CN-PNTS $376,404 $0 $144,771 $0 $0 $521 ,I 75 

Subtotal 
Sales Tax 
INEEUSubcontracior Overheads 41.93% 

$632,904 $0 $21 1,646 $0 $0 $844,550 
$0 $0 $12,699 $0 $0 $1 2,699 

$265,396 $0 $94,074 $0 $0 $359,470 
~ 

$1,216,719 Subtotal Estimate 
Escalation $1 20,013 $0 $42,541 $0 $0 $162,554 
Contingency $544,989 $0 $193,181 $0 $0 $738,171 

--Total 4.2.01.09 WRPF - FINISHES 16,655 $1,563,302 $0 $554,141 $0 $0 52,117,443 

INEEL 
09/25/2003 15:17:12 

Material Costs where applicable include Idaho State Sales Tax 
Estimating Services Department PageNo. 42 



DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€LRWMC 
Estimate Number5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt ail with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R. 0. ADAMS / S. N. WASLE Y 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - 
4.2.01.11 WRPF - EQUIPMENT-INSTALL GFE 

Memo: From "Plant Design and Economics for Chemical Engineers," the average installation costs are about 25% of purchase price. Due to the very specialized nature of some of these systems 
(and the very high system purchase prices), assume installation will be one-half the average or 12.5% of purchase price. This factor will only apply to the non-HVAC and non-l&C equipment. 
HVAC and I&C equipment installation will be detailed separatley. 

EQUIPMENT INSTALLATION 
U.C. per $ 0.125 0 0 0 0 0.125 

61,320,957.00 $ 0 $7,665,120 $0 $0 $0 $0 $7,665,120 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$7.665.1 20 $0 $0 $0 $0 $7,665,120 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

~~ ~ 

Subtotal Estimate $7,665,120 
$1,024,060 

Contingency $4,650,347 $0 $0 $0 $0 $4,650,347 

-Total 4.2.01.11 WRPF - EQUIPMENT-INSTALL GFE 0 $1 3,339,526 SO $0 $0 $0 $13,339,526 

Escalation $1,024,060 $0 $0 $0 $0 

4.2.01.15.01 WRPF - INSTALL HVAC EQUIPMENT & DUCT 

PIPE U.C. per EA 60 536.82 2209.2 0 0 0 0 2209.2 
1000 kW HEATER SECTION (PREHEAT) 1.00 EA 60 CN-SHE€ $2,209 $0 $0 $0 $0 $2,209 

PIPE U. C. per EA 160 536.82 5891.2 0 0 0 0 5891 2 
INLET HEPA FILTER TRAIN 6x4 (1,500 CFM / FILTER) 2.00 EA 320 CN-SHEE $1 1,782 $0 $0 $0 $0 $1 1,782 

Memo: The cost for this filter train includes; inlet isolation dampers, prefilter section, test inlet, HEPA filters, test outlet, & outlet isolation damper. 

PIPE U.C. per EA 160 $36.82 5891.2 0 0 0 0 5891.2 
OUTLET HEPA FILTER TRAIN 6x4 (1,500 CFM / FILTER) 2.00 EA 320 CN-SHEE $1 1,702 $0 $0 $0 $0 $1 1,782 

Memo. The cost for this filter train includes; inlet isolation dampers, mist eliminator, TI, charcoal filter, heater section (RH control), prefilter section, test inlet, HEPA filters, test combination, & outlet isolation damper. 

PIPE U. C. per EA 150 536.82 5523 0 0 0 0 5523 
MAIN EXHAUST FAN (62,500 CFM- 300 HP) 1.00 EA 150 CN-SHE€ $5,523 $0 $0 $0 $0 $5,523 

PIPE U. C. per EA 120 536.82 4418.4 0 0 0 0 4418.4 
BACK-UP EXHAUST FAN (1 1,000 CFM-200 HP) 1.00 EA 120 CN-SHEE $4,418 $0 $0 $0 $0 $4.41 a 

PIPE 
RADIANT HEATERS 13.5 KW 

INEEL 
09/25/2003 15: 17:12 

U.C. per EA 8 $36.82 294.56 0 0 0 0 294.56 
18.00 EA 144 CN-SHE€ $5,302 $0 $0 $0 $0 $5,302 

Materlal Costs where applicable include Idaho State Sales Tax 
Estimating Services Department PageNo. 43 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage ill Project Treatment-Melt all with Thermal Disorption Option 

- Code Description Contractor Qtv UOM Hrs Resource Labor EaUiDment 

4.2.01.15.01 WRPF - INSTALL HVAC EQUIPMENT & DUCT 

PIPE U.C. per EA 60 $36.82 2209.2 0 
COMPUTER ROOM AC UNIT (IO TON GLYCOL UNIT) 1.00 EA 60 CN-SHEE $2,209 $0 

HVAC U.C. per LBS 0.2 $36.82 7.364 0.3 
STAINLESS STEEL DUCTWORK (BASED ON 1 LBS/SF) 62,500.00 LBS 12,500 CN-SHEE $460,250 $18,750 

HVAC U.C. per LES 0.08 $36.82 2.946 0.3 
GALVANIZED STEEL DUCTWORK (BASED ON 1 LBS/SF) 62,500.00 LBS 5,000 CN-SHEE $184,100 $1 8,750 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Material Subcontractor 

0 0 
$0 $0 

2 0 
$1 25.000 $0 

0.75 0 
$46,875 $0 

- Other TOTAL 

0 2209.2 
$0 $2,209 

0 9.664 
$0 9604,000 

0 3.996 
$0 $249,725 

Subtotal $687,577 $37,500 $171,875 $0 $0 5896,952 
Sales Tax $0 $0 $1 0.31 3 $0 $0 $10,313 
INEEUSubcontractor Overheads 45.75% $314,847 $17,113 $83,142 $0 $0 $415,102 

Subtotal Estimate $1,322,367 
Escalation $133,924 $7,296 $35,448 $0 so SI 76,668 
Contingency $608,160 $33,133 $160,973 $0 $0 $802,266 

-Total 4.2.01.15.01 WRPF - INSTALL HVAC EQUIPMENT & DUCT 18,674 $1,744,507 $95,043 $461,751 $0 $0 $2,301,301 

4.2.01.15.02 WRPF - FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protectlon vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. Fire system control costs are based on the GEM Project design, assume the same type system and coverage will be required for 
this facility. 

FP U.C. per SF 0 0 0 3.4 0 
WPR FACILITY FIRE SYSTEM CONTROLS 62.500.00 SF $0 $0 $0 $212.500 $0 

FP U.C. per SF 
WRP-DRY PIPE FIRE PROTECTION 62,500.00 SF 

FP U.C. per SF 
WRP-DRY PIPE FIRE PROTECTION (SECONDARY COVERAGE 62,500.00 SF 
UNDER EQUIPMENT) 

FP 
WRP- FEED MAINS 

INEEL 
09/25/2003 15:17:12 

U.C. per LF 
1,000.00 LF 

0 CN-SPRI 

0 CN-SPRI 

0 CN-SPRI 

0 CN-SPRI 

0 0 0 3.65 0 
$0 $0 $0 $228,125 $0 

0 
$0 

0 
$0 

0 3.65 0 
$0 $228.125 $0 

0 0 0 65.3 0 
$0 $0 $0 $65,300 $0 

3 4  
521 2,500 

3.65 
5228.125 

3.65 
$228,125 

65.3 
$65,300 

Estimating Services Department 
Material Costs where applicable include Idaho State Sales Tax 

PageNo. 44 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2/~+3aP) 

OU 7-10 Staged lnterim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Description Contractor Qty UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - 
4.2.01.15.02 WRPF - FIRE PROTECTIOF( 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. Fire system control costs are besed on the GEM Project design, assume the same type system and coverage will be required for 
this facility. 

FP U.C. per LS 
WRP-EXTRA HAZARD FOAM SYSTEM (EQUIPMENT ONLY) 1.00 LS 0 CN-SPRI 

0 
$0 

0 
$0 

0 1 ooooo 0 100000 
$0 $100,000 $0 $100,000 

FP U.C. per SF 0 0 0 4.35 0 4.35 
WRP-EXTRA HAZARD FOAM PIPING DISTRIBUTION SYSTEM 62,500.00 SF 0 CN-SPRI $0 $0 $0 $271,875 $0 $271,875 

FP U.C. per EA 0 0 0 1 OOOO 0 lOOO0 
WRP-EXTRA HAZARD FOAM MONITOR NOZZLES 6.00 EA 0 CN-SPRI $0 $0 $0 $60,000 $0 $60,000 

U.C. per CF 0 0 0 30.17 0 30.17 
WRP-GLOVEBOX MIST SYSTEM 73,495.00 CF 0 $0 $0 $0 $2,217,344 $0 $2,217,344 

Memo: Cost per cubic foot is based on the GEM facility gloveboxe fire protection misting system. Due to the extremely large sized gloveboxes an economy of scale factor was used 0 50% of GEM project. 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 14.45% 

$0 $0 $0 $3,383,269 $0 $3,383,269 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $488,907 $0 S488.907 

Subtotal Estimate 
Escalation 
Continaencv 

$3,872,176 
$0 $0 $0 $51 7,323 $0 $51 7,323 
$0 $0 $0 $2,349,208 $0 $2,349,208 

-Total 4.2.01.15.02 WRPF - FIRE PROTECTION 0 $0 $0 $0 $6,738,700 $0 $6,738,708 

4.2.01.15.03 WRPF - PLANT AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. Equipment cost for the compressor is by the retrieval project. 

WRP-PLANT AIR DIST. SYSTEM 

INEEL 
09/25/2003 15:17: 12 

U.C. per SF 
62,500.00 SF 0 

0 
$0 

Estimating Services Department 

0 
$0 

0 2.04 0 
$0 $127,500 $0 

2.04 
$127,500 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 45 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Dlsorptlon Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - 
4.2.01.15.03 WRPF - PLANT AIR 

Memo: Costs are based on the GEM Project design. assume the same type system and coverage will be required for this facility. Equipment cost for the compressor is by the retrieval project. 

Subtotal $0 $0 $0 $127,500 $0 $1 27,500 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $127,500 
Escalation $0 $0 $0 $17,034 $0 $1 7,034 
Contingency $0 $0 $0 $77,353 $0 $77,353 

-Total 4.2.01.15.03 WRPF - PLANT AIR 0 $0 $0 $0 $221,807 $0 16221,887 

4.2.01.15.04 WRPF - BREATHING AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. No costs for the breathing air compressor have been included, 
assume provided to the project by the BBWl equipment p w l  at no cost to this project. 

U.C. par SF 
WRP-BREATHING AIR DIST. SYSTEM 62,500.00 SF 0 

0 
$0 

0 
$0 

0 11.2 0 11.2 
$0 $700,000 $0 $700,000 

Subtotal $0 $0 $0 $700,000 $0 $700,000 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estlmate $700,000 
Escalation $0 $0 $0 $93,520 $0 $93,520 
Contingency $0 $0 $0 $424,683 $0 $424.683 

-Total 4.2.01.15.04 WRPF - BREATHING AIR 0 $0 $0 $0 $1,218,203 $0 $1,218,203 

WRPF - PROCESS PlPlNQ 

Memo: Allowance is based on previous detail takeoff process piping system. 

PIPE U.C. per SF 
PROCESS PIPING ALLOWANCE (assume 50% reduction due 31,250.00 SF 
to the equipment type) 

INEEL 
09/25/2003 15: 17: 1 2 

0.162 $39.33 7.158 
5,688 CN-PIPE $223,689 

Estimating Services Department 

0 32.7 
$0 $1,021,875 

0 
$0 

0 39.858 
$1,245,564 $0 

Material Costs where applicable include Idaho State Sales Tar 
PageNo.  46 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number: 5974-2 (2bi3aP) 

OU 7-70 Staged Interim Actlon 
Stage 111 Project Treatment-Melt ail with Thermal Disorption Option 

Client: 
Prepared By: 
Estimate Type: 

S. L. Austad 
R.D. ADAMS/S.N. WASLEY 
Project Support 

Code Description Contractor Qtv - -  UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - 
WRPF - PROCESS PIPING 

Memo: Allowance is based on previous detail take-off process piping system. 

Subtotal $223,689 $0 $1,021,875 $0 $0 $1,245,564 
Sales Tax $0 $0 $61,313 $0 ’ $0 $61.31 3 
INEEUSubcontractor Overheads 48.10% $107,604 $0 $521,057 $0 $0 5628,660 

Subtotal Estimate $1,935,537 
Escalation $44,261 . $0 $214,327 $0 $0 $250,508 
Continaencv $200.992 $0 $973.278 $0 $0 $1 ,I 74.270 

-Total WRPF - PROCESS PIPING 5,688 $576,546 $0 $0 $3,368,394 $0 $2,791,849 

3 
Memo: Costs are based on the GEM project calculated square footage. 

0 
$0 

0 
$0 

0 
$0 

17 
$1,062,500 

0 
$0 

77 
$1,062,500 FACILITY RACEWAYS 

U.C. per SF 
62.500.00 SF 0 

FACILITY WIRE & CABLE 
U.C. perSF 

62,500.00 SF 
0 

$0 
0 

$0 
0 

$0 
6.36 

$397,500 
0 

$0 
6.36 

$397.500 

FACILITY LIGHTING 
U.C. per SF 

62,500.00 SF 
0 

$0 
0 

$0 
0 

$0 
8.75 

$546,875 
0 

$0 
8.75 

$546,875 

U.C. per SF 
FACILITY MISC. (TELEPHONE, LIGHTNING PROTECTION, 62,500.00 SF 
ETC.) 

0 
$0 

0 
$0 

0 
$0 

5.45 
$340,625 

0 
$0 

5.45 
$340,625 

~~ 

Subtotal $0 $0 $0 $2,347,500 $0 $2,347,500 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $2,347,500 
Escalation $0 $0 $0 $313,626 $0 $31 3,626 
Contingency $0 $0 $0 $1,424,203 $0 $1,424,203 

-Total 4.2.01.16.01 WRPF - GENERAL FACILITIES ELECTRICAL 0 $0 M $0 54,085,329 $0 $4,085,329 

INEEL 
09/25/2003 1 5 1  7: 12 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (26+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.01.1 6.02.1 SWITCHGEAR 

ELEC U.C. p e r  Ea 160 $35.89 5742.4 5000 56000 0 0 66742.4 
MCC-2000,4000 AMP 1.00 Ea 160 CN-ELEC $5,742 $5,000 $56,000 $0 $0 $66,742 

Memo: Estimate is based on R. S. Means and G. E. Buy Log for material pricing. The estimate assumes this gear will have a HPS for a main breaker, will require metering, and will be gfci protected. All panel pricing is based 
on the above Misted sources. 

ELEC 
SMCC-0082.600 AMP 

U.C. p e r  Ea 24 $35.89 
1.00 Ea 24 CN-ELEC 

ELEC U.C. p e r  Ea 24 $35.89 
PP-2000,600 AMP 1.00 Ea 24 CN-ELEC 

Memo: Assume this will be a 4000 amp switchboard. 5000 amp is a non standard unit and pricing is not available. 

ELEC 
BUS-5001 -COM, 4000 AMP 

ELEC 
BUS-5000-COM. 4000 AMP 

ELEC 
BUS-5OOO-SB, 1000 AMP 

U.C. p e r  Ea 
1.00 Ea 

U. C. p e r  Ea 
1.00 Ea 

0 CN-ELEC 

0 CN-ELEC 

U.C. p e r  Ea 
1.00 Ea 0 CN-ELEC 

ELEC U.C. p e r  Ea 16 $35.89 
480 VOLT DISTRIBUTION PANELS 33.00 Ea 528 CN-ELEC 

ELEC 
120/208 PANELS 

U.C. p e r  Ls 
1.00 Ls 

ELEC U.C. p e r  Ls 
ALOWANCE FOR DISCONNECTS AND SMALL STRATERS 

INEEL 
09/25/2003 15:17:12 

1.00 Ls 

80 $35.89 
80 CN-ELEC 

120 $35.89 
120 CN-ELEC 

861.36 0 
$861 $0 

861.36 0 
$861 $0 

0 0 
$0 $0 

0 0 
$0 $0 

0 0 
$0 $0 

574.24 0 
$18,950 $0 

2871.2 0 
$2,871 $0 

4306.8 0 
$4,307 $0 

6500 
$6,500 

6500 
$6,500 

46000 
$46,000 

56000 
$56,000 

35000 
$35,000 

5000 
$165,000 

loo00 
$1 0,MM 

loo00 
$10,000 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

7361.36 
$7,361 

7361.36 
$7,361 

46000 
$46,000 

56000 
$56,000 

35000 
$35,000 

5574.24 
S183,950 

12871 2 
$12,871 

14306 8 
$14,307 

Estimating Services Department 
Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Code Description Contractor - 
4.2.01.16.02.1 SWITCHGEAR 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Qtv UOM Resource Labor Eauiument Material Subcontractor Other TOTAL 

ELEC U.C. per Ls 40 $35.89 1435.6 0 5000 0 0 6435 6 
ALLOWANCE FOR SMALL STEP DOWN TRANSFORMERS 1.00 Ls 40 CN-ELEC $1,436 $0 $5,000 $0 $0 $6,436 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 48.10% 

$35,029 $5,000 $396,000 $0 $0 $436,029 
$0 $0 $23,760 $0 $0 $23,760 

$16,850 $2,405 $201,921 $0 $0 $221,177 
~~ 

Subtotal Estimate 5680,965 
Escalation $6,931 $989 $83,057 $0 $0 $90,977 
Contingency $31,474 $4,493 $377,167 $0 $0 $413,134 

-Total 4.2.01.16.02.1 SWITCHGEAR 976 $90,284 $12,887 $1,081,905 $0 $0 $1,185,077 

4.2.01.16.02.2 EQUIPMENT CONTROLS 

ELEC U.C. per Ls 360 $35.89 12920.4 0 35000 0 0 47920 4 
PLC CONTROLLER, INCLUDING I/Os, SIGNAL POINTS, 1.00 Ls 360 CN-ELEC $1 2,920 $0 $35,000 $0 $0 $47,920 
TRANSMITERS 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 48.10% 

$12,920 $0 $35,000 $0 $0 $47,920 
$0 $0 $2,100 $0 $0 $2,100 

$6.21 5 $0 $17,847 $0 $0 $24,062 

Subtotal Estimate 
Escalation 
Contingency 

S74,082 
$2,557 $0 $7,341 $0 $0 $9,897 

$1 1,609 $0 $33,336 $0 $0 $44,945 

--Total 4.2.01.16.02.2 EQUIPMENT CONTROLS 360 $33,302 so $95,623 $0 $0 5128,924 

4.2.01.16.02.3 RACEWAYS AND ENCLOSURES 

ELEC U.C. per Ls 40 $35.69 1435.6 
ALLOWANCE FOR LARGE JUNCTION BOXES AND GUTTER 1.00 LS 40 CN-ELEC $1,436 

INEEL 
09/25/2003 15: 17: 12 

0 
$0 

2000 
$2,000 

0 
$0 

0 3435.6 
$0 $3,436 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S, L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.01.16.02.3 RACEWAYS AND ENCLOSURES 

ELEC U.C. per Lf 0.24 $35.89 8.614 0 3.31 0 0 11.924 
2 '  GRC WITH FITTINGS AND SUPPORTS 5,100.00 Lf 1,224 CN-ELEC $43,929 $0 $16,881 $0 $0 $60,810 

Memo: The estimate assumes an average size of branch feeder conduits will be 2', and that the average length of the conduit run will be 150 If. 

ELEC 
110 THHN COPPER WIRE 

U.C. per Lf 0.16 $35.89 5.742 0 0.52 0 0 6.262 
1.700.00 Lf 272 CN-ELEC $9,762 $0 $884 $0 $0 $10,646 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 48.10% 

$55,127 $0 $19,765 $0 $0 $74.892 
$0 $0 $1,186 $0 $0 $1,186 

$26.518 $0 $1 0,078 $0 $0 $36,597 

Subtotal Estimate 
Escalation 
Continoencv 

$10,908 
$49.533 

$0 $4,145 
$0 $18.825 

$1 12,674 
$0 $0 $1 5,053 
$0 $0 $68.358 

-Total 4.2.01.16.02.3 RACEWAYS AND ENCLOSURES 1,536 $1 42,087 $0 $54,000 $0 $0 $196,086 

4.2.01.16.02.4 CONDUCTORS AND GROUNDING 

14.356 
250 MCM THHN COPPER WIRE FEEDERS 17.000.00 Lf 6,800 CN-ELEC $244,052 

ELEC U.C. per Lf 0.4 $35.89 

ELEC U.C. per Ea 8 $35.89 281.12 
ALLOWANCE FOR MOTOR CONNECTIONS AND TESTING 36.00 Ea 288 CN-ELEC $10,336 

0 1.22 
$0 $20,740 

0 150 
$0 $5,400 

0 0 15.576 
$0 $0 5264,792 

0 0 437.12 
$0 $0 $1 5,736 

Subtotal $254,388 $0 $26,140 $0 $0 $280,528 
Sales Tax $0 $0 $1,568 $0 $0 $1,568 
INEEUSubcontractor Overheads 48.10% $122,371 $0 $13,329 $0 $0 $135,700 

Subtotal Estimate $417,797 
Escalation $50,335 $0 $5,483 $0 $0 $55,818 
Contingency $228,576 $0 $24,897 $0 $0 $253,473 

-Total 4.2.01.16.02.4 CONDUCTORS AND GROUNDING 7,088 $655,670 $0 $71,417 $0 $0 $727,087 

INEEL 
09/25/2003 15: 17: 12 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number: 5974-2 (2&+3aP) 

OU 7-10 Staged lnterim Actlon 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

7 Code Description Contradpr 

4.2.01.16.02.5 TESTING 

ELEC 
Testing of systems and equipment 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL 

U.C. perk 200 $35.89 71 78 0 0 0 0 71 78 
1.00 Is 200 CN-ELEC $7.1 78 $0 $0 $0 $0 $7,178 

Subtotal 
Sales Tax 
INEEVSubcontractor Overheads 48.10% 

$7,178 $0 $0 $0 $0 $7,178 
$0 $0 $0 $0 $0 $0 

$3,453 $0 $0 $0 $0 $3,453 

Subtotal Estimate $10,631 
Escalation $1,420 $0 $0 $0 $0 $1,420 
Contingency $6,450 $0 $0 $0 $0 $6,450 

-Total 4.2.01.16.02.5 TESTING 200 $18,501 $0 $0 $0 $0 $18,501 

4.2.01.16.03 WRPF - MONITORING AND CONTROLS 

Memo: Installation, raceways, and cabling @ 50% of I&C procurement cost. 

ELEC U.C. per LS 
I&C INSTALLATION, RACEWAYS, & CABLING 1.00 LS 0 

0 
$0 

0 
$0 

0 80450 0 80450 
$0 $80,450 $0 $80,450 

Subtotal $0 $0 $0 $80.450 $0 $80,450 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 48.10% $0 $0 $0 $38,700 $0 $38,700 

Subtotal Estimate $1 19,150 
Escalation $0 $0 $0 $15,918 $0 $1 591 8 
Continaencv $0 $0 $0 $72.287 $0 $72.287 

-Total 4.2.01.16.03 WRPF - MONITORING AND CONTROLS 0 $0 $0 $0 $207,355 $0 $207,355 

4.2.01.16.04 WRPF - CRITICALITY & RAD MONITORING SYSTEMS INSTALLATION 

U.C. per EA 
CRITICALITY SYSTEM INSTALLATION 3.00 EA 

Memo: Based on the GEM project installation costs for criticality equipment. 

INEEL 
09/25/2003 15: 17: 12 

0 
0 

$0 

Estimating Services Department 

0 
$0 

0 
$0 

20 185 
$60,555 

0 
$0 

20 185 
$60,555 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged lnterim Action 
Stage //I Project Treatment-Melt all with Thermal Disorption Option 

Code Description Contractor Qtv UOM . - 
4.2.01.16.04 WRPF - CRITICALITY & RAD MONITORING SYSTEMS INSTALLATION 

Irs Resource Labor Eauiument Matel 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R.D. ADAMS/S.N. WASLE Y 

Subcontractor Other TOTAL 

0 
0 0 
$0 $0 

U.C. per LS 
RADIOLOGICAL MONITORING EQUIPMENT INSTALLATION 1.00 LS 

0 16349 0 16349 
$0 $1 6,349 $0 $16,349 

Subtotal $0 $0 $0 $76,904 $0 $76,904 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $76,904 
Escalation $0 $0 $0 $10,274 $0 $10,274 
Contingency $0 $0 $0 $46,657 $0 $46,657 

-Total 4.2.01.16.04 WRPF - CRITICALITY & RAD MONITORING 0 $0 $0 $0 $133,835 $0 $133,835 
SYSTEMS INSTALLATION 

4.2.01.16.05 WRPF - CCTV MONITORING SYSTEM 

Memo: Costs are based on the GEM project calculated square footage. 

U.C. per SF 
CCTV MONITORING SYSTEM-INSTALLATION LABOR 62,500.00 SF 0 

Memo Unit costs are based on the GEM project Camera equipment costs are included in the procurement WBS. 

0 0 0 1.36 0 1.36 
$0 $0 $0 $85,000 $0 $85.000 

~~ _ _ _ ~ ~  -~ ~ 

Subtotal $0 $0 $0 $85,000 $0 $85,000 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $85,000 
Escalation $0 $0 $0 $1 1,356 $0 $1 1,356 
Continaencv $0 $0 $0 $51.569 $0 $51,569 

-Total 4.2.01.16.05 WRPF - CCTV MONITORING SYSTEM 

GEN 
SUPERVISION 

Memo: @ 12% of labor hrs. 

INEEL 
09/25/2003 15:17:12 

0 $0 $0 $0 $147,925 $0 $147,925 

U.C. per HRS 0.12 $40.00 4.8 
25.604.00 HRS 3,072 CN-SUPR $1 22,899 

0 
$0 

0 
$0 

0 0 4.8 
$0 $0 $122.899 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number59742  (26+3aP) 

OU 7-10 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS1S.N. WASLEY 
Estimate Type: Project Support 

- Code DescriDtion Contractor 

4.2.02.01 TDF - GENERAL CONDITIONS 

Qtv UOM 

GEN U.C. per$ 

Memo: Mobilization/demobilization costs 0 .6% of direct construction $. 
Mobilization & Demobilization 3,001,000.00 $ 

GEN U.C. per HRS 
CONSTRUCTION EQUIPMENT ALLOWANCE 25,604.00 HRS 

Memo: @I $2.50 /LABOR HOUR. 

GEN U.C. per $ 
SMALL TOOLS & CONSUMABLES 230,439.00 $ 

Memo: @ 4% of construction labor $. 

GEN 
GENERAL CLEANUP 

Memo: @ 8% of construction labor hours 

U.C. per HRS 
25.604.00 HRS 

GEN U.C. per HRS 
CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 25,604.00 HRS 

Memo: 0 5% of labor hours. 

7 Hrs Resource Labor Eaubment Material Subcontractor Other TOTAL 

0 0 0 0.006 0 0.006 
0 CN-SKWK $0 $0 $0 $18,006 $0 $18.006 

0 

0 

0 4 0 0 0 4 
$0 $1 02,416 $0 $0 $0 $1 02,416 

0 0 0.04 0 0 0.04 
$0 $0 $9.218 $0 $0 $9,218 

0.08 $31.58 2.526 0 0 0 0 2.526 
2,048 CN-LABR $64,686 $0 $0 $0 $0 $64,686 

0.05 $34.52 1.726 0 0 0 0 1.726 
1,280 CN-SKWK $44,193 $0 $0 $0 $0 $44,193 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 29.03% 

$231,778 $102,416 $9,218 $1 8,006 $0 $361,417 
$0 $0 $553 $0 $0 $553 

$67,285 $29,731 $2,836 $5,227 $0 $105,080 
_______ -~ 

Subtotal Estimate 
Escalation 
Contingency 

$39,955 $1 7,655 $1,684 $3,104 $0 
$1 81,438 $80,172 $7.649 $14,095 $0 

$467,050 
$62,398 

$283,354 

-Total 4.2.02.01 TDF - GENERAL CONDITIONS 6,401 
~~ ~ 

$520,456 $229,975 $21,940 $40,432 $0 $81 2,803 

4.2.02.02 TDF - SITEWORY 

DIRT 
FOUNDATION EXCAVATION 

DIRT 
FOUNDATION BACKFILL & COMPACT 

INEEL 
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U.C. per CY 
925.00 CY 0 

U.C. per CY 
824.00 CY 0 

0 0 0 3.51 0 3.51 
$0 $0 $0 $3,247 $0 $3,247 

0 0 0 13.87 0 13.87 
$0 $0 $0 $1 1,429 $0 $1 1,429 

Material Costs where applicable include Idaho State Sales Tax 
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Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (Zbi3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Me/t a// wlth Thermal Disorption Option 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code DescriRtion Contractor 

4.2.02.02 TDF - SITEWORK 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

DIRT U.C. per  CY 
SPREAD EXCESS EXCAVATED MATERIAL 101.00 CY 0 

0 
$0 

0 0 1.8 0 1.8 
$0 $0 $1 82 $0 $1 82 

Subtotal $0 $0 $0 $14,857 $0 $14.857 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 4 1 .93% $0 $0 $0 $6,230 $0 $6,230 

Subtotal Estimate $21,088 
Escalation $0 $0 $0 $2,817 $0 $2,817 
Contingency $0 $0 $0 $12,794 $0 $12,794 

-Total 4.2.02.02 TDF - SITEWORK 0 $0 $0 $0 $36,699 $0 $36,699 

4.2.02.03 TDF - CONCRETE 

GEN 
FOUNDATION WALLS 

GEN 
COLUMN FOOTINGS 

GEN 
FLOORS 

U.C.  per  CY 
45.00 CY 

U.C. per  CY 
56.00 CY 

U.C. per  CY 
178.00 CY 0 

0 0 0 430 0 430 
$0 $0 $0 $19,350 $0 $1 9,350 

0 0 
$0 $0 

0 
$0 

0 
$0 

0 430 0 430 
$0 $24,080 $0 $24,080 

0 430 0 430 
$0 $76,540 $0 $76,540 

Subtotal $0 $0 $0 $1 19,970 $0 $1 19,970 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 29.03% $0 $0 $0 $34,827 $0 $34,827 

Subtotal Estimate $1 54,797 
Escalation $0 $0 $0 $20,681 $0 $20,681 
Contingency $0 $0 $0 $93,914 $0 $93,914 

-Total 4.2.02.03 TDF - CONCRETE 0 so $0 $0 $269,392 $0 $269,392 

INEEL 
09/25/2003 15: 17: 12 Estimating Services Department 

Material Costs where applicable Include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2bi3af) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all wifh Thermal Dlsorption Option 

- Code Description Contractor 

4.2.02.05 TDF - METALS 

STEEL 
STRUCTURAL STEEL 

ROOF DECK 
STEEL 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Qtv UOM & Resource Labor Eauipment Material Subcontractor Other TOTAL 

U.C. per TONS 10.2 $42.71 435.676 241.57 1668 0 0 2345.246 
51.00 TONS 520 STEELl $22,219 $12,320 $85,068 $0 $0 s i  19,608 

U.C. perSF 0.012 $42.71 0.519 0.288 2.683 0 0 3.49 
7,200.00 SF 87 STEEL1 $3,737 $2,072 $19,318 $0 $0 $25,126 

Subtotal $25,956 $14,392 $104,386 $0 $0 $144,734 
Sales Tax $0 $0 $6,263 $0 $0 $6,263 
INEEUSubcontractor Overheads 41.93% $10,884 $6,035 $46,398 $0 $0 $63,317 

Subtotal Estimate $21 431 4 

Contingency $22,351 $12,393 $95,279 $0 $0 S130,022 
Escalation $4,922 $2,729 $20,981 $0 $0 $28,632 

~~ 

-Total 4.2.02.05 TDF - METALS 608 
~~~ ~~ 

$64,113 $35,549 0273,307 $0 $0 $372,969 

4.2.02.07 TDF -THERMAL & MOISTURE PROTECTION 

ROOF 
ROOF INSULATION 

ROOF 
ROOFING 

U.C. per SF 
7,200.00 SF 0 

U.C. perSF 
7,200.00 SF 0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 1.931 1.931 
$0 $13,905 $1 3,905 

0 2.938 2.938 
$0 $21,150 $21,150 

INEEL 
09/25/2003 15:17: 12 

Material Costs where applicable include Idaho State Sales Tax 
Estimating Services Department PageNo. 55 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2bi3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

- Code Description Contractor 

4.2.02.07 TDF -THERMAL & MOISTURE PROTECTION 

STEEL 
SANDWICH WALL PANELS 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

U.C. per SF 0.068 $42.71 2.883 1.599 13.94 0 0 18.422 
11,040.00 SF 745 STEEL1 $31,830 $17,649 $1 53,898 $0 $0 $203,376 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 36.00% 

$31,830 $1 7.649 $153,898 $0 $35,055 $238,432 
$0 $0 $9,234 $0 $0 $9,234 

$13,347 $7,401 $68,406 $0 $0 $89,154 
- 

Subtotal Estimate 
Escalation 
Contingency 

~~ ~ _ _ ~  
$336,819 

$27,409 $15,197 $140,471 $0 $21,268 $204,345 
$6,036 $3,347 $30.933 $0 $4,683 $44,999 

~~~~ ~~ ~ ~~ 

-Total 4.2.02.07 TDF -THERMAL & MOISTURE PROTECTION 745 
~~ ~~ 

$78,621 $43,593 $402,942 $0 $61,006 $586,163 

4.2.02.08 TDF - DOORS & WINDOWS 

GEN 
PERSONNEL DOORS 3x7' 

U.C. per EA 6.885 $35.81 246.552 0 903.89 0 0 f150.442 
10.00 EA 69 CN-CARP $2,466 $0 $9,039 $0 $0 $1 1,504 

GEN U.C. per EA 
8x12 OH DOOR WI MOTOR OPERATOR 3.00 EA 0 

GEN U.C. per EA 
12'X12 OH DOOR W l  OPERATOR 1.00 EA 0 

0 0 0 3643.75 0 3643.75 
$0 $0 $0 $10,931 $0 $1 0,931 

0 0 0 401 4.75 0 4014.75 
$0 $0 $0 $4,015 $0 $4,015 

Subto!al 
Sales Tax 
INEEUSubcontractor Overheads 29.03% 

$2,466 $0 $9,039 $14,946 $0 $26,450 
$0 $0 $542 $0 $0 $542 

$716 $0 $2,781 $4,339 $0 $7.836 

Subtotal Estimate 
Escalation 
Contingency 

~~ 

$34,829 
$425 $0 $1,652 $2,576 $0 $4,653 

$1,930 $0 $7,500 $1 1,700 $0 $21,130 
~ ~~ 

-Total 4.2.02.08 TDF - DOORS & WINDOWS 

INEEL 
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69 
~ ~~ 

$5,536 $0 $21,515 $33,561 $0 $60,612 

Material Costs where applicable include Idaho State Sales Tax 
Estimating Services Department PageNo. 56 



Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage /// Project Treatment-Melt a// with Thermal Disorption Option 

- Code Description Contractor 

4.2.02.09 TDF - FINISHES 

PAINT 
EPOXY FLOOR COATING 

DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor Eauiament Material Subcontractor Other TOTAL 

U.C. per SF 0.108 $38.00 4.104 0 1.07 0 0 5.174 
7,200.00 SF 778 CN-PNTS $29,549 $0 $7,704 $0 $0 $37,253 

Subtotal 
Sales Tax 
INEEUSubconVactor Overheads 41.93% 

$29,549 
$0 

$12,391 

$0 $7,704 $0 $0 $37,253 
$0 $462 $0 $0 $462 
$0 $3,424 $0 $0 $1 581 5 

Subtotal Estimate $53,530 
Escalation $5,603 $0 $1,549 $0 $0 $7,152 
Contingency $25,444 $0 $7,032 $0 $0 $32,476 

-Total 4.2.02.09 TDF - FINISHES 770 $72,987 $0 $20,171 $0 $0 $93,158 

4.2.02.11 TDF - EQUIPMENT-INSTALL GFE 

Memo: From "Plant Design and Economics for Chemical Engineers, I' the average installation costs are about 25% of purchase price. Due to the very specialized nature of some of these systems 
(and the very high system purchase prices), assume installation will be one-half the average or 12.5% of purchase price. This factor will only apply to the non-HVAC and non-l&C equipment. 
HVAC and I&C equipment installation will be detailed separatley. 

EQUIPMENT INSTALLATION 
U. C. per $ 

1,808,042.00 $ 0 
0.125 0 

$226,005 $0 
0 

$0 
0 0 0.125 

$0 $0 $226,005 

Subtotal $226,005 $0 $0 $0 $0 $226,005 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $226,005 
Escalation $30,194 $0 $0 $0 $0 $30,194 
Contingency $1 37,115 $0 $0 $0 $0 $137,115 

-Total 4.2.02.11 TDF - EQUIPMENT-INSTALL GFE 0 $393,315 $0 $0 $0 $0 $393,315 

HVAC U.C. per LBS 
STAINLESS STEEL DUCTWORK (BASED ON 3 LBS/SF) 21,600.00 LBS 

INEEL 
09/25/2003 1 5 1  7: 12 

0.2 $36.82 7.364 
4,320 CN-SHE€ $159,062 

Estimating Services Department 

0.3 2 
$6,480 $43,200 

0 
$0 

0 
$0 

9.664 
$208.742 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: lN€€L-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Dlsorption Option 

Code Description Contractor Qtv UOM - 
4.2.02.15.01.01 TDF - INSTALL HVAC EQUIPMENT & DUCTWORK 

HVAC U.C. per LBS 
GALVANIZED STEEL DUCTWORK (BASED ON 3 LBS/SF) 21.600.00 LBS 

HVAC U.C. per EA 
AIR HANDLING UNIT 20,000 CFM (ZONE I AREA) 3.00 EA 

HVAC U.C. per EA 
275 kw ELECTRIC HEATER (ZONE I AREA) 1.00 EA 

HVAC U.C. per EA 
HEPA FILTER (4 HIGH X 5 WIDE) 20,000 CFM (ZONE I 
AREA) 

1.00 EA 

HVAC 
EXHAUST FAN 40 HP 

U.C. per EA 
3.00 EA 

HVAC U.C. per EA 
HEPA FILTER (1 HIGH X 1 WIDE) 150 CFM (ZONE 111 
AREA) 

1.00 EA 

HVAC U.C. per EA 
EXHAUST FAN 1/2 HP (ZONE 111 AREA) 3.00 EA 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Hrs Resource Labor EauiPment Material Subcontractor Other TOTAL 

0.08 $36.82 2.946 0.3 0.75 0 0 3.996 
1,728 CN-SHE€ $63,625 $6,480 $16,200 $0 $0 $86.305 

54 $36.82 1988.28 0 0 0 0 1988.28 
162 CN-SHEE $5,965 $0 $0 $0 $0 $5,965 

10 $36.82 368.2 0 0 0 0 368.2 
10 CN-SHEE $368 $0 $0 $0 $0 $368 

140 $36.82 5154.8 
140 CN-SHEE $5,155 

60 $36.82 2209.2 
180 CN-SHEE $6,628 

0 
$0 

0 
$0 

0 0 0 5154.8 
$0 $0 $0 $5,155 

0 0 0 2209.2 
$0 $0 $0 $6,628 

24 $36.82 883.68 0 0 0 0 883 68 
24 CN-SHEE $884 $0 $0 $0 $0 $884 

10 $36.82 368.2 
30 CN-SHEE $1,105 

0 
$0 

0 
$0 

0 0 368 2 
$0 $0 $1,105 

~~~ ~~ ~~ ~ ~ ~ ~ 

Subtotal $242,791 $12,960 $59,400 $0 $0 $31 5,151 
Sales Tax $0 $0 $3,564 $0 $0 $3,564 
INEEUSubcontractor Overheads 45.64% $1 10,799 $5,914 $28,734 $0 $0 $145,448 

Subtotal Estimate 5464,163 
Escalation $47,240 $2,522 $1 2,251 $0 $0 $62,012 
Continoencv $214,519 $1 1,451 $55.632 $0 $0 $281,603 

-Total 4.2.02.15.01.01 TDF - INSTALL HVAC EQUIPMENT & 
DUCTWORK 

INEEL 
09/25/2003 15:17:12 

6,594 $615,349 $32,847 $1 59,581 $0 $0 S807,777 

Estimating Services Department 
Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEL-RWMC 
Estimate Number:5974-2 (2h3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.02.15.01.02 TDF - EXHAUST STACK 

U.C. per LBS 0 0 0 3.94 0 3.94 
EXHAUST STACK 40" X 65 FT HIGH (C.S.) INCLUDING 41,393.00 LBS 0 $0 $0 $0 $1 63,088 $0 $163,088 
BASE 

Memo: Costs are based on the exhaust stack built and installed for the GEM project, but sized accordingly to support this Stage 111 project. Assume the stack base to be 105" in dia. and a 40" dia for the main stack section x 65 
ft high, all fabricated from carbon steel materials. Estimated weight including base to be around 41,393 Ibs. 

U.C. per LBS 0 0 0 2.3 0 2 3  
INSTALLATION OF EXHAUST STACK 41,393.00 LBS 0 $0 $0 $0 $95,204 $0 $95,204 

Memo: Stack installation costs are based on the GEM project, and increased accordingly to the new stack ROM design dimensions. Estimated weight, including base 41,393 Ibs 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 
$0 
$0 

_____~ _ _ _ ~ ~  ~~ 

$0 $0 $258,292 $0 $258,292 
$0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 

- 

Subtotal Estimate 
Escalation 
Contingency 

$0 $0 
$0 $0 

~~ ~~~ 

5258,292 
$0 $34,508 $0 $34,508 
$0 $1 56,703 $0 31 56,703 

-Total 4.2.02.15.01.02 TDF - EXHAUST STACK 0 $0 $0 $0 $449,503 $0 5449,503 

4.2.02.15.01.03 TDF - EMISSIONSNOC MONITORIONG 

Memo: Based on the GEM project design and cost. Assume the GEM project system will be sufficent, not cost aaustment needed for larger stack. 

EXHAUST STACK MONlTOlRlNG EQUIPMENT 
U. C. per EA 

1.00 EA 

U.C. per LS 
INSTALLATION OF MONITORING EQUIPMENT 1.w LS 

INEEL 
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0 

0 

0 
$0 

0 
$0 

Estimating Services Department 

0 1600OO 
$0 $160,000 

0 
$0 

0 
$0 

0 
$0 

9Ooo 
$9,000 

0 
$0 

0 
$0 

160WO 
$160,000 

Material Costs where a6plicable Include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (2b+3aP) 

OU 7-70 Staged lnterlm Action 
Stage Ill Project Treatment-Melt all with Thermal Disorptlon Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Supporf 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

4.2.02.15.01.03 TDF - EMISSIONSNOC MONITORIONG 

Memo: Based on the GEM project design and cost. Assume the GEM project system wlll be sufflcent, not cost adjustment needed for larger stack. 

U.C. per LS 0 0 
VOC MONITORING EQUIPMENT 1.00 LS 0 $0 $0 

Memo: Cost are based on an allowance provided by Ryan McMurtrey, Ryan has experience in this type of system on other projects of this nature. 

0 1 OOOOO 0 100000 
$0 $100,000 $0 $100,000 

Subtotal $0 $0 $160,000 $109,000 $0 $269,000 
Sales Tax $0 $0 $9,600 $0 $0 $9,600 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continaencv 

$278,600 
$0 $0 $22,659 $14,562 $0 $37,221 
$0 $0 $102.895 $66.1 29 $0 $169.024 

-Total 4.2.02.15.01.03 TDF - EMISSIONSNOC MONITORIONG 0 $0 $0 $295,153 $189,692 $0 S484,045 

4.2.02.15.02 TDF - FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. Fire system control costs are based on the GEM Project deslgn, assume the same type system and coverage wlll be required for 
this facility. 

U. C. per SF 
TDF-FACILITY FIRE SYSTEM CONTROLS 

Memo: Cost are based on GEM Project and include subcontract indirects. 

FP U.C. per SF 
TDF BUILDING-DRY PIPE FIRE PROTECTION 

FP U.C. perSF 
TDF BUILDING-DRY PIPE F.P. (SECONDARY COVERAGE 
UNDER EQUIPMENT) 

FP 
TDF BUILDING- FEED MAINS 

INEEL 
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U.C. per LF 

7,200.00 SF 0 
0 
$0 

0 
7,200.00 SF 0 CN-SPRI $0 

0 
3.600.00 SF 0 CN-SPRI $0 

100.00 LF 0 CN-SPRI 
0 

$0 

Estimating Services Department 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

3.4 
$24,480 

3.65 
$26,280 

3.65 
$13,140 

65.3 
$6,530 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

3.4 
$24,480 

3.65 
$26,280 

3.65 
$13,140 

65.3 
$6,530 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged lnterim Action 
Stage 111 Project Treatment-Melt ail with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.02.15.02 TDF - FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and Installed many fire 
protection systems at the INEEL, as well as the GEM project. Fire system control costs are based on the GEM Project design, assume the same type system and coverage will be required for 
this facility. 

U.C. per CF 0 
TDF GLOVEBOX F.P. MIST SYSTEM 588.00 CF 0 $0 

Memo: Cost per cubic foot is based on the GEM facility gloveboxe fire protection misting system, and include subcontract indirects. 

0 
$0 

0 60.35 0 60.35 
$0 $35,486 $0 $35,486 

Subtotal $0 $0 $0 $105,916 $0 81 05,916 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 18.1 9% $0 $0 $0 $19,268 $0 $1 9,268 

Subtotal Estimate $125,184 
Escalation $0 $0 $0 $16,725 $0 $1 6,725 
Contingency $0 $0 $0 $75,948 $0 $75,948 

-Total 4.2.02.15.02 TDF - FIRE PROTECTION 0 $0 $0 $0 $217,856 $0 5217,856 

4.2.02.15.03 TDF - PLANT AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. Equipment cost for the compressor is by the retrieval project. 

TDF -PLANT AIR DIST. SYSTEM 
U.C. perSF 

7,200.00 SF 0 
0 0 0 2.04 0 2.04 

$0 $0 $0 $14,688 $0 $1 4,688 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $14.688 $0 $14,688 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continoencv 

$0 $0 
50 50 

$0 $1,962 $0 $1 $1,962 4,688 
50 58.91 1 $0 58.91 1 

-Total 4.2.02.15.03 TDF - PLANT AIR 0 to $0 $0 $25,561 $0 $25,561 

INEEL 
09/25/2003 15:17:12 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all witb Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauiment Material Subcontractor Other TOTAL 

4.2.02.15.04 TDF - BREATHING AIR 

Memo: Costs are based on the GEM Proiect design, assume the same type system and coverage will be required for this facility. No costs for the breathing air compressor have been included, 
assume provided to the project by the 66 WI equipment pool at no cost to this project. 

TDF -BREATHING AIR DIST. SYSTEM 
U.C. per SF 

7,200.00 SF 0 
0 
$0 

0 
$0 

0 11.2 0 17.2 
$0 $80,640 $0 $80,640 

Subtotal $0 $0 $0 $80,640 $0 $80,640 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $80,640 
Escalation $0 $0 $0 $10,774 $0 $10,774 
Contingency $0 $0 $0 $48,923 $0 $48,923 

-Total 4.2.02.15.04 TDF - BREATHING AIR 0 $0 $0 $0 $1 40,337 $0 S140,337 

TDF - PROCESS PIPING 

Memo: Allowance is based on previous detail take-off process piping system. 

PIPE 
PROCESS PIPING ALLOWANCE 

U.C. per SF 0.182 $39.33 7.758 
4,800.00 SF a74 CN-PIPE $34,359 

0 32.7 
$0 $156,960 

0 0 39.858 
$0 $0 $191,319 

Subtotal $34,359 $0 $156,960 $0 $0 $191,319 
Sales Tax $0 $0 $ 9 ~ 1  a $0 $0 $9,418 
INEEUSubcontractor Overheads 48.10% $16,528 $0 $80,034 $0 $0 $96,562 

Subtotal Estimate $297,298 

Continoencv $30.872 $0 $149.495 $0 $0 tiao.368 
Escalation $6,798 $0 $32,921 $0 $0 $39,719 

-Total TDF - PROCESS PIPING 074 $88,557 $0 $428,828 $0 $0 ~517,385 

Memo: Costs are based on the GEM project calculated square footage. 

FACILITY RACEWAYS 

INEEL 
09/25/2003 15:17:12 

U.C. per SF 
7.200.00 SF 0 

0 
$0 

Estimating Services Department 

0 
$0 

0 17 0 77 
$1 22,400 $0 $122,400 $0 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate N urn ber: 5974-2 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

- Code Description Contractor Qtv - -  UOM Hrs Resource Labor Eauipment 

4.2.02.16.01 TDF - GENERAL FACILITIES ELECTRICAL 

Memo: Costs are based on the GEM project calculated square footage. 

FACILITY WIRE i% CABLE 

FACILITY LIGHTING 

U.C. per SF 
7,200.00 SF 0 

U.C. per SF 
7,200.00 SF 

U.C. perSF 
FACILITY MISC. (TELEPHONE, LIGHTNING PROTECTION, 7,200.00 SF 
ETC.) 

0 

0 

0 0 
$0 $0 

0 
$0 

0 
$0 

0 0 
$0 $0 

Client: S. L. Austad 
Prepared By. R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL 

0 6.36 0 6.36 
$0 $45,792 $0 $45,792 

0 8.75 0 8.75 
$0 $63,000 $0 $63,000 

0 5.45 0 5.45 
$0 $39,240 $0 $39,240 

Subtotal $0 $0 $0 $270,432 $0 $270,432 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 SO $0 $0 

Subtotal Estimate $270,432 
Escalation $0 $0 $0 $36,130 $0 $36,130 
Contingency $0 $0 $0 $164,068 $0 $164,068 

-Total 4.2.02.16.01 TDF - GENERAL FACILITIES ELECTRICAL 0 $0 $0 $0 $470,630 $0 $470,630 

4.2.02.16.03 TDF - MONITORING AND CONTROLS 

Memo: Installation, raceways, and cabling @ 50% of I&C procurement cost. 

U.C. per LS 
I&C INSTALLATION, RACEWAYS, & CABLING 1.00 LS 0 

0 
$0 

0 0 83625 0 83625 
$0 $0 $83,625 $0 $83,625 

Subtotal $0 $0 $0 $83,625 $0 $83,625 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEVSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $83,625 
Escalation $0 $0 $0 $1 1,172 $0 $1 1,172 
Contingency $0 $0 $0 $50,734 $0 $50,734 

-Total 4.2.02.16.03 TDF - MONITORING AND CONTROLS 0 so so $0 $1 45,532 $0 $145,532 

INEEL 
09/25/2003 15: 17: 12 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2bi3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

- Code Description Contractor Qtv UOM J-& Resource Labor EauiRment 

4.2.02.16.04 TDF - CRITICALITY & RAD MONITORING SYSTEMS INSTALL AT1 0 N 

U.C. per EA 
CRITICALITY SYSTEM INSTALLATION 3.00 EA 0 

Memo: Based on the GEM project installation costs for criticality equipment. 

U.C. per LS 
RADIOLOGICAL MONITORING EQUIPMENT INSTALLATION 1.00 LS 0 

0 0 
$0 $0 

0 0 
$0 $0 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL 

0 20185 0 .  20185 
$0 $60,555 $0 $60,555 

0 16349 0 16349 
$0 $1 6,349 $0 $1 6,349 

Subtotal 
Sales Tax 
INEEUSubcontracIor Overheads 0.00% 

$0 $0 $0 $76,904 $0 $76,904 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continaencv 

$76,904 
$0 $0 $0 $10,274 $0 $10,274 
$0 $0 $0 $46.657 $0 $46.657 

-Total 4.2.02.16.04 TDF - CRITICALITY & RAD MONITORING 
SYSTEMS INSTALLATION 

0 

4.2.02.16.04 TDF - CCTV MONITORING SYSTEM 

Memo: Costs are based on the GEM project calculated square footage. 

U.C. per SF 
CCTV MONITORING SYSTEM-INSTALLATION LABOR 7,200.00 SF 0 

Memo: Unit costs are based on the GEM project. Camera equipment costs are included in the procurement WBS 

$0 $0 $0 91 33,035 $0 $133,035 

0 0 0 1.36 0 136 
$0 $0 $0 $9,792 $0 $9,792 

Subtotal $0 $0 $0 $9,792 $0 $9,792 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEVSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $9,792 
Escalation $0 $0 $0 $1.308 $0 $1,308 
Contingency $0 $0 $0 $5.941 $0 $5,941 

-Total 4.2.02.16.04 TDF - CCTV MONITORING SYSTEM 0 $0 $0 $0 $17,041 $0 $17,041 

INEEL 
09/25/2003 15: 17: 12 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: OU 7-70 Staged Interim Action 

Staae Ill Proiect Treatment-Melt all wlth Thermal Dlsorotion Option 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support Project Location: INEk-RWM'C 

Estimate Nurnber:5974-2 (2b+3aP) 

- Code Description Contractor 

4.2.04.01 MELTER - GENERAL CO NDITIONS 

Qtv UOM - Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

GEN 
SUPERVISION 

Memo: @I 12% of labor hrs. 

U. C. per HRS 
109,817.00 HRS 

0.12 $40.00 
13.178 CN-SUPR 

4.8 
$527,122 

0 
$0 

0 
$0 

0 
$0 

2.526 
$277.442 

1.726 
$109,544 

0 
$0 

0 0 0 4.8 
$0 $0 $0 5527.1 22 

GEN U.C. per $ 

Memo: Mobilization!demobilization costs 0 .6% of direct construction $. 
Mobilization & Demobilization 13,775,182.00 $ 

0 
$0 

0 0.006 0 0.006 
$0 $82,651 $0 $82,651 0 CN-SKWK 

GEN U.C. per HRS 
CONSTRUCTION EQUIPMENT ALLOWANCE 109,817.00 HRS 

Memo: @ $2.50 LABOR HOUR. 

4 
$439,268 

0 0 0 4 
$0 $0 $0 $439,268 0 

GEN 
SMALL TOOLS & CONSUMABLES 

Memo: 0 4% of construction labor $. 

U. C. per $ 
6,230,069.00 $ 

0 
$0 

0.04 
$249,203 

0 0 0.04 
$0 $0 $249,203 0 

GEN 
GENERAL CLEANUP 

Memo. 0 8% of construction labor hours. 

U.C. per HRS 
109,817.00 HRS 

0.08 $31.58 
8,785 CN-LABR 

0 
$0 

0 0 0 2.526 
$0 $0 $0 $277,442 

GEN U.C. per HRS 
CONDUCT OF OPERATIONSKONDUCT OF MAINTENANCE 109,817.00 HRS 

Memo 0 5% of labor hours 

0.05 $34.52 
5,491 CN-SKWK 

0 
$0 

0 0 1.726 
$0 $0 5109,544 

0 
$0 

$1,765,229 Subtotal $994,107 $439,268 $249,203 $82,651 $0 
Sales Tax $0 $0 $t4,952 $0 $0 $14,952 
INEEUSubcontractor Overheads 29.03% $288,589 $127,520 $76,684 $23,994 $0 $516,707 

$2,296,968 Subtotal Estlmate 
Escalation $171,368 $75,723 $45,536 $14.248 $0 $306,875 

$1,393,546 

--Total 4.2.04.01 MELTER - GENERAL CONDITIONS 27,454 $2,232,264 $986.374 $593,159 $185,593 $0 $3,997,389 

Contingency $778,199 $343,864 $206,783 $64,700 $0 

4.2.04.02 MELTER - SITEWORK 

DIRT 
FOUNDATION EXCAVATION 

U.C. per CY 
8,854.00 CY 

0 
$0 

0 3.51 0 3.51 
$0 $31,078 $0 $31,078 0 

0 
$0 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged lnterim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEV 
Estimate Type: Project Support 

Code Description Contractor Qtv - -  UOM Hrs Resource Labor EclUiDment Material Subcontractor Other TOTAL - 
4.2.04.02 MELTER - SITEWORK 

DIRT U.C. perCY 
FOUNDATION BACKFILL & COMPACT 7,558.00 CY 0 

0 
$0 

0 
$0 

0 13.87 0 13.87 
$0 $104,829 $0 $104,829 

DIRT U.C. per CY 
SPREAD EXCESS EXCAVATED MATERIAL 1.296.00 CY 0 

0 0 0 1.8 0 1.8 
$0 $0 $0 $2,333 $0 $2,333 

Subtotal $0 $0 $0 $138,240 $0 $138,240 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 41.93% $0 $0 $0 $57,968 $0 $57,968 

Subtotal Estimate 
Escalation 
Continaencv 

$196,208 
$0 $0 $0 $26,213 $0 $26.21 3 
$0 $0 $0 $1 19.037 $0 $1 19.037 

-Total 4.2.04.02 MELTER - SITEWORK 0 $0 $0 $0 $341,459 $0 $341,459 

4.2.04.03 MELTER - CONCRETE 

U.C. perCY 
415.00 CY 

0 
$0 

0 
$0 

0 
$0 

430 
$1 78.450 

0 
$0 

430 
S178,450 

GEN 
FOUNDATION WALLS 0 

GEN 
COLUMN FOOTINGS 

U.C. per CY 
174.00 CY 

0 
$0 

0 
$0 

0 
$0 

430 
$74,820 

0 
$0 

430 
$74,820 

GEN 
FLOORS 

U.C. perCY 
973.00 CY 

0 
$0 

0 
$0 

0 
$0 

430 
$41 8,390 

0 
$0 

430 
$41 8,390 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2bi3aP) 

OU 7-70 Staged lnterim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description 

4.2.04.03 MELTER - CONCRETE 

_Contractor 

GEN 
MISC. PADS & EQUIP. FOUNDATIONS 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

U.C. per CY 
60.00 CY 0 

0 
$0 

0 
$0 

0 430 0 430 
$0 $25,800 $0 $25,800 

Subtotal $0 $0 $0 $697,460 $0 $697,460 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 29.03% $0 $0 $0 $202,473 $0 $202,473 

Subtotal Estimate $899,933 
Escalation $0 $0 $0 $120,231 $0 $1 20,231 
Continaencv $0 $0 $0 $545,980 $0 $545,980 

-Total 4.2.04.03 MELTER - CONCRETE 0 $0 $0 $0 $1,566,143 $0 $1,566,143 

4.2.04.05 MELTER - METALS 

STEEL 
STRUCTURALSTEEL 

STEEL 
ROOF DECK 

U.C. per TONS 10.2 $42.71 435.676 241.57 1668 
307.00 TONS 3,131 STEEL1 $133,753 $74,162 $512,076 

U.C. per SF 0.012 $42.71 0.519 0.288 2.683 
38,270.00 SF 465 STEEL1 $19,861 $1 1.01 2 $102,678 

0 0 2345.246 
$0 $0 $719,991 

0 0 3.49 
$0 $0 $133,552 

~~ 

Subtotal $1 53,613 $85,174 $614,754 $0 $0 S853,542 
Sales Tax $0 $0 $36,885 $0 $0 $36,885 
INEEUSubcontractor Overheads 41.93% $64,415 $35,716 $273,252 $0 $0 $373,383 

SI ,263,ai o Subtotal Estimate 
Escalation $29,129 $16,151 $1 23,566 $0 $0 $168,845 
Continaencv $132,275 $73,343 $561,122 $0 $0 $766.740 

$2,199,396 -Total 4.2.04.05 MELTER - METALS 3,596 $379,432 $21 0,384 $1,609,579 $0 $0 

4.2.04.07 MELTER -THERMAL & MOISTURE PROTECTION 

ROOF 
ROOF INSULATION 

INEEL 
09/25/2003 15:17:12 

U.C. per SF 
38,270.00 SF 0 

0 
$0 

Estimating Services Department 

0 0 1.931 0 1.931 
$0 $0 $73,911 $0 $73,911 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Project Name: 

Project Location: /N€€L-RWMC 
Estimate Number59742 (2bi3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

4.2.04.07 MELTER -THERMAL & MOISTURE PROTECTION 

ROOF 
ROOFING 

U.C. per SF 
38,270.00 SF 0 

0 0 0 2.938 0 2.938 
$0 $0 $0 $1 12,418 $0 $1 12,418 

STEEL 
SANDWICH WALL PANELS 

U. C. per SF 0.068 $42.71 2.883 1.599 13.94 0 0 18.422 
57,170.00 SF 3,859 STEEL1 $1 64,830 $91,393 $796,950 $0 $0 $1,053,173 

Subtotal $1 64,830 $91,393 $796.950 $1 86,329 $0 $1,239,502 
Sales Tax $0 $0 $47,817 $0 $0 $47,817 
INEEUSubcontractor Overheads 41.93% $69,118 $38,324 $354,236 $78,133 $0 $539,811 

Subtotal Estimate 
Fcralstinn 

$1,827,130 
$31.255 $17.330 $160.187 $35.332 $0 $244,105 

-YV..II.I".. 

Contingency $141 ;934 $781698 $727,422 $160,446 $0 $1,108,501 

-Total 4.2.04.07 MELTER -THERMAL & MOISTURE PROTECTION 3,859 $407,137 $225,746 $2,086,612 $460,241 $0 $3,179,735 

4.2.04.08 MELTER - DOORS & WINDOWS 

U.C. per EA 

U.C. per EA 

U.C. per EA 

6.885 $35.81 246.552 
62 CN-CARP $2,219 

0 903.89 
$0 $8,135 

0 
$0 

0 
$0 

1150.442 
$1 0,354 

GEN 
PERSONNEL DOORS 3x7 9.00 EA 

GEN 
PERSONNEL DOORS 6x7' 

14.58 $35.81 522.1 1 
73 CN-CARP $2,611 

0 2089.37 
$0 $1 0,447 

0 
$0 

0 
$0 

2611.48 
$1 3,057 5.00 EA 

4.00 EA 
0 

$0 
0 0 

$0 $0 
3643.75 

$14,575 
0 

$0 
3643.75 

$1 4.575 
GEN 

8x12' OH DOOR WI MOTOR OPERATOR 0 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv - -  UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.04.08 MELTER - DOORS & WINDOWS 

GEN 
12x12 OH DOOR Wl OPERATOR 

U.C. par EA 
4.00 EA 0 

0 0 
$0 $0 

0 40 14.75 0 4014.75 
$0 $16,059 $0 $1 6,059 

Subtotal $4,830 $0 $18,582 $30,634 $0 $54,045 
Sales Tax $0 $0 $1,115 $0 $0 $1,115 
INEEUSubcontractor Overheads 29.03% $1.402 $0 $5.718 $8.893 $0 $1 6.013 

Subtotal Estimate 
Escalation 
Continaencv 

$71,173 
$833 $0 $3,395 $5,281 $0 $9,509 

$3.781 $0 $1 5.41 9 $23.981 $0 $43.1 80 

-Total 4.2.04.08 MELTER -DOORS &WINDOWS 135 $10,845 $0 $44,229 $68,789 $0 $123,862 

4.2.04.09 MELTER - FINISHES 

PAINT 
EPOXY FLOOR COATING 

U.C. par SF 0.108 $38.00 4. 104 0 1.07 
39,362.00 SF 4,251 CN-PNTS $161,542 $0 $42,117 

PAINT U.C. par SF 0.078 $38.00 2.964 
EPOXY WALL & CEILING COATING 3,508.00 SF 274 CN-PNTS $10,398 

0 1.14 
$0 $3,999 

0 0 5.174 
$0 $0 $203,659 

0 0 4.104 
$0 $0 $1 4,397 

~~ ~ ~~ ~ 

Subtotal $171,939 $0 $46,116 $0 $0 $21 8.056 
Sales Tax $0 $0 $2,767 $0 $0 $2,767 
INEEUSubcontractor Overheads 41.93% $72,099 $0 $20,498 $0 $0 $92,598 

$313.420 Subtotal Estimate 
Escalation $32,604 $0 $9,269 $0 $0 $41,873 
Continaencv $148,056 $0 $42,093 $0 $0 $190,149 

-Total 4.2.04.09 MELTER - FINISHES 4,525 $424,698 $0 $1 20,744 $0 $0 $545,442 

INEEL 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (2bi3aP) 

OU 7-70 Staged lnterlm Action 
Stage //I Project Treatment-Melt all wlth Thermal Disorptlon Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEV 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.04.11 MELTER - EQUIPMENT-INSTALL GFE 

Memo: from "Plant Design and Economics for Chemical Engineers," the average installation costs are about 25% of purchase price. Due to the very specialized nature of some of these systems 
(and the very high system purchase prices), assume installation will be onchalf the average or 12.5% of purchase price. This factor will only apply to the non-HVAC and non-l&C equipment. 
W A C  and I&C equipment installation will be detailed separatley. 

EQUIPMENT INSTALLATION 
U.C. per$ 0.125 0 0 0 0 0.125 

15,497,443.00 5 0 $1,937,180 50 $0 $0 $0 $1,937,180 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 

$1,937,180 $0 $0 $0 $0 $1,937,180 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 0.00% 

Subtotal Estimate 
Escalation 
Contingency 

$1,937,180 
$258,807 $0 50 $0 $0 $258,807 

$1,175,267 $0 50 $0 $0 $1,175,267 
~~ ~ 

-Total 4.2.04.11 MELTER - EQUIPMENT-INSTALL GFE 
~ 

0 
~ 

$0 $3,371,254 $0 $0 $0 $3,371,254 

0.3 
$34,443 

2 
$229,620 

0 
$0 

0 9.664 
$0 $1,109,524 

HVAC U.C. per LBS 
STAINLESS STEEL DUCTWORK (based on 3 Ibdsf) 114,810.00 LBS 

0.2 $36.82 
22.962 CN-SHEE 

7.364 
$845,461 

HVAC U.C. per LBS 
GALVANIZED STEEL DUCTWORK (based on 3 Ibdsf) 114,810.00 LBS 

0.08 $36.82 
9,185 CN-SHEE 

2.946 
$338,184 

0.3 
$34.443 

0.75 
$86,108 

0 
$0 

0 3.996 
50 $458,735 

HVAC U.C. per EA 
Melter facility Zone 111 HEPA (2x1 housing, 1500 1.00 EA 
CFM) 

36 $36.82 
36 CN-SHEE 

1325.52 
$1,326 

0 
$0 

0 
$0 

0 
$0 

0 1325.52 
$0 $1,326 

HVAC U.C. per EA 
Melter facility Zone I1 HEPA (4x4 housing, 80,000 5.00 EA 
CFM) 

120 $36.82 
600 CN-SHEE 

4418.4 
522,092 

0 
50 

0 
50 

0 
$0 

0 4418 4 
$0 $22,092 

HVAC U.C. par EA 
Melter facility Zone I HEPA (4x4 housing, 32,000 2.00 EA 
CFM) 

120 $36.82 
240 CN-SHEE 

4418.4 
$8,837 

0 
50 

0 
50 

0 
$0 

0 4418.4 
$0 $8,837 

HVAC U.C. per EA 
Melter Facility Zone 111 exhaust fan-750 CFM 1.00 EA 

12 $36.82 441.84 
12 CN-SHEE $442 

0 0 
$0 $0 

0 0 441.84 
$0 $0 5442 

INEEL 
09/25/2003 15:17:12 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 70 Estimating Services Department 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal DisorDtion ODtion 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Contractor Qtv UOM - Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

- Code Description - Hrs Resource Labor Eauipment laterial Subcontractor TOT 1 - 

441.84 
$442 

441.84 
$442 

3373.8 
$3,314 

3313 8 
$3,314 

3313 8 
$3.31 4 

2209 2 
$2,209 

2209 2 
$2,209 

2209 2 
$2.209 

2945 6 
$2,946 

2945 6 
$2,946 

4.2.04.15.01.01 MELTER -INSTALL HVAC EQUIPMENT & DUCTWORK 

HVAC 
Melter Facility Zone 111 exhaust fan-750 CFM 

U. C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U. C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per EA 

12 $36.82 
12 CN-SHEE 

441.84 0 
$442 $0 

0 0 
$0 $0 1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

HVAC 
Melter Facility Zone 111 exhaust fan-750 CFM 

12 $36.82 
12 CN-SHEE 

441.64 0 
$442 $0 

0 0 
$0 $0 

HVAC 
Melter Facility Zone II exhaust fan-40,000 CFM 

90 $36.82 
90 CN-SHEE 

3313.8 0 
$3,314 $0 

0 0 
$0 $0 

HVAC 
Melter Facility Zone II exhaust fan-40,000 CFM 

90 $36.82 
90 CN-SHEE 

3313.8 0 
$3,314 $0 

0 0 
$0 $0 

HVAC 
Melter Facility Zone II exhaust fan-40,000 CFM 

90 $36.82 
90 CN-SHEE 

3313.8 0 
$3,314 $0 

0 0 
$0 $0 

HVAC 
exhaust fan-16,000 CFM 

60 $36.82 
60 CN-SHEE 

2209.2 0 
$2,209 $0 

0 0 
$0 $0 Melter Facility Zone 

Melter Facility Zone 
HVAC 

exhaust fan-16,000 CFM 
60 $36.82 
60 CN-SHEE 

2209.2 0 
$2,209 $0 

0 0 
$0 $0 

HVAC 
Melter Facility Zone I exhaust fan-16,000 CFM 

60 $36.82 
60 CN-SHEE 

2209.2 0 
$2,209 $0 

0 0 
$0 $0 

HVAC 
Melter Facility Zone II air handling unii-40,000 
CFM 

80 $36.82 
EO CN-SHEE 

2945.6 0 
$2,946 $0 

0 0 
$0 $0 

HVAC 
Melter Facility Zone II air handling unit-40,000 
CFM 

80 $36.82 
EO CN-SHEE 

2945.6 0 
$2,946 $0 

0 0 
$0 $0 

HVAC 
Melter Facility Zone I I  air handling unit-40,000 
CFM 

2945.6 80 $36.82 
80 CN-SHE€ $2,946 

0 0 
$0 $0 

0 0 2945.6 
$0 $0 $2,946 

HVAC 
Melter Facility Zone I air handling unit-I 6,000 
CFM 

52 $36.62 1914.64 
52 CN-SHEE $1,915 

0 0 0 0 1914.64 
$0 $0 $0 $0 $1,915 1.00 EA 

INEEL 
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DETAIL ITEM REPORT 
Project Name: OU 7-10 Staged Interim Action 

Staae 111 Project Treatment-Melt all with Thermal DisorDtion ODtion 
Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support Project Location: INE~L-RWMC 

Estimate Number:5974-2 (2b+3aP) 

Qtv UOM Contractor - Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

- Code Description - Hrs Resource Labor Equipment Material Subcontractor TOTAL 

HVAC U.C. per EA 
air handling unit-16,000 

52 $36.82 1914.64 
52 CN-SHE€ $1,915 

0 
$0 

0 0 
$0 $0 

1914.64 
$1,915 1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

1.00 EA 

Melter Facility Zone 
CFM 

HVAC U.C. per EA 
air handling unit-1 6,000 

52 $36.82 1914.64 0 
52 CN-SHE€ $1,915 $0 

0 0 
$0 $0 

1914.64 
$1.91 5 Melter Facility Zone 

CFM 

HVAC U.C. m r  EA 10 $36.82 368.2 0 
10 CN-SHEE $368 $0 

0 0 
$0 $0 

368.2 
$368 Melter Facility Zone II air handling unit heater 

HVAC U.C. per EA 
Melter Facility Zone II air handling unit heater 

10 $36.82 368.2 0 
10 CN-SHE€ $368 $0 

0 0 
$0 $0 

368.2 
$368 

HVAC U.C. per EA 
Melter Facility Zone II air handling unit heater 

10 $36.82 368.2 0 
10 CN-SHE€ $368 $0 

0 0 
$0 $0 

368.2 
$368 

HVAC U.C. per EA 
Melter Facility Zone I air handling unit heater 

10 $36.82 368.2 0 
10 CN-SHE€ $368 $0 

0 0 
$0 $0 

368.2 
$368 

HVAC U.C. per EA 
Melter Facility Zone I air handling unit heater 

10 $36.82 368.2 
10 CN-SHE€ $368 

0 
$0 

0 0 
$0 $0 

368.2 
$368 

HVAC U.C. per EA 
Melter Facility Zone I air handling unit heater 

10 $36.82 368.2 
10 CN-SHE€ $368 

0 
$0 

0 0 
$0 $0 

3682 
$368 

Subtotal $1,250,584 $31 5,728 $0 $0 $1,635,197 $68,886 
Sales Tax $0 $0 $18,944 $0 $0 $18,944 
INEEUSubcontractor Overheads 45.64% $570.71 1 $31.437 $152.729 $0 $0 $754.877 

Subtotal Estimate 
Escalation 
Continaencv 

$2,409,018 
$243,325 $13,403 $65,117 $0 $0 $321,845 

$1.461.526 $1.104.961 $60.865 $295.701 $0 $0 

-Total 4.2.04.15.01.01 MELTER - INSTALL W A C  EQUIPMENT & 
DUCTWORK 

33,965 $3,169,581 $174,590 $848,218 so $0 $4,192,389 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (26+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

Code Description Contractor - 
4.2.04.15.01.02 MELTER - EXHAUST STACK 

Qtv - -  UOM Hrs Resource Labor ECIUiDment 

Client: S. L. Austad 
Prepared By, R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL 

U.C. per LBS 0 0 
EXHAUST STACK 40" X 65 FT HIGH (C.S.) INCLUDING 41,393.00 LBS 0 $0 $0 
BASE 

Memo: Costs are based on the exhaust stack built and installed for the GEM project, but sized accordingly to support this Stage 111 project. Assume the stack base to be 105' in dia. and a 40" dia for the main stack section x 65 
ft high, all fabricated from carbon steel materials. Estimated weight including base to be around 41,393 ibs. 

0 3.94 0 3.94 
$0 $163,088 $0 $163,088 

U.C. per LBS 0 0 0 2.3 0 23 
INSTALLATION OF EXHAUST STACK 41,393.00 LBS 0 $0 $0 $0 $95,204 $0 $95,204 

Memo. Stack installation costs are based on the GEM project, and increased accordingly to the new stack ROM design dimensions. Estimated weight, including base 41,393 Ibs 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $258,292 $0 $258,292 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

~ ~~ -~ ~ 

Subtotal Estimate $258,292 
Escalation $0 $0 $0 $34,508 $0 $34,508 
Contingency $0 $0 $0 $156,703 $0 $1 56,703 

-Total 4.2.04.15.01.02 MELTER - EXHAUST STACK 0 $0 $0 $0 $449,503 $0 $449,503 

4.2.04.15.01.03 MELTER - EMISSIONSNOC MONITORIONG 

Memo: Based on the GEM project design and cost. Assume the GEM project system will be sufficent, not cast a@ustment needed for larger stack. 

U. C. per EA 
EXHAUST STACK MONlTOlRlNG EQUIPMENT 1.00 EA 0 

INSTALLATION OF MONITORING EQUIPMENT 

INEEL 
09/25/2003 15: 17:12 

U.C. perLS 
1.00 LS 0 

0 0 16oooO 0 
$0 $0 $160,000 $0 

0 0 0 9Ooo 
$0 $0 $0 $9,000 

Estimating Services Department 

0 
$0 

0 
$0 

160000 
5160,000 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (2bi3aP) 

OU 7-70 Staged lnterim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv - -  UOM Hrs Resource Labor EC4UiDment Material Subcontractor Other TOTAL 

4.2.04.15.01.03 MELTER - EMISSIONSNOC MONITORIONG 

Memo: Based on the GEM project design and cost. Assume the GEM project system will be sufficent, not cost adjustment needed for larger stack. 

U.C. per LS 0 0 0 1 OWM) 0 1 OOOOO 
VOC MONITORING EQUIPMENT 1.00 LS 0 $0 $0 $0 $100,000 $0 s100,000 

Memo: Cost are based on an allowance provided by Ryan McMurtrey, Ryan has experience in this type of system on other projects of this nature. 

Subtotal $0 $0 $160,000 $109,000 $0 $269,000 
Sales Tax $0 $0 $9,600 $0 $0 $9,600 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $278,600 
Escalation $0 $0 $22,659 $14,562 $0 $37,221 
Contingency $0 $0 $102,895 $66.1 29 $0 $169,024 

--Total 4.2.04.15.01.03 MELTER - EMISSIONSNOC MONITORIONG 0 $0 $0 $295,153 $189,692 $0 S484,845 

4.2.04.15.02 MELTER -FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. Fire system control costs are based on the GEM Project design, assume the same type system and coverage will be required for 
this facility. 

U.C. per SF 
MELTER FACILITY FIRE SYSTEM CONTROLS 38,270.00 SF 0 

0 0 0 3.4 0 
$0 $0 $0 $130,118 $0 

FP U.C. per SF 0 0 0 3.65 0 
MELTER-DRY PIPE FIRE PROTECTION 38,270.00 SF 0 CN-SPRI $0 $0 $0 $1 39,686 $0 

FP U.C. per SF 
MELTER-DRY PIPE FIRE PROTECTION (SECONDARY 38,270.00 SF 
COVERAGE UNDER EQUIPMENT) 

FP 
MELTER- FEED MAINS 

U.C. perLF 
500.00 LF 

0 0 0 3.65 0 
0 CN-SPRI $0 $0 $0 $139.686 $0 

U.C. per LS 
MELTER-EXTRA HAZARD FOAM SYSTEM (EQIPMENT ONLY) 1.00 LS 0 

0 0 0 65.3 0 
0 CN-SPRI $0 $0 $0 $32,650 $0 

INEEL 
09/25/2003 15: 17: 12 Estimating Services Department 

0 0 0 lwwo 0 
$0 $0 $0 $100,000 $0 

3.4 
$130,118 

3.65 
SI 39,686 

3.65 
SI 39.686 

65.3 
$32,650 

100000 
$100,000 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

7 Code Description Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL 

4.2.04.15.02 MELTER - FIRE PROTECTlOy 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and Installed many fire 
protection systems at the INEEL, as well as the GEM project. Fire system control costs are based on the GEM Project design, assume the same type system and coverage will be required for 
this facility. 

U.C. per SF 
MELTER-EXTRA HAZARD FOAM PIPING DISTRIBUTION 38.270.00 SF 0 
SYSTEM 

U.C. per EA 
MELTER-EXTRA HAZARD FOAM MONITOR NOZZLES 4.00 EA 0 

0 0 0 4.35 0 4.35 
$0 $0 $0 $166,475 $0 $1 66,475 

0 
$0 

0 
$0 

0 loo00 0 1 moo 
$0 $4O.oOO $0 $40,000 

~ ~~ ~~ 

Subtotal $0 $0 $0 $748,614 $0 $748,614 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 17.48% $0 $0 $0 $130,840 $0 $130,840 

Subtotal Estimate $879,453 

Continqencv $0 $0 $0 $533,555 $0 $533,555 
Escalation $0 $0 $0 $1 17,495 $0 $117,495 

--Total 4.2.04.15.02 MELTER - FIRE PROTECTION 0 $0 $0 $0 $1,530,503 $0 $1,530,503 

4.2.04.15.03 MELTER - PLANT AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. Equipment cost for the compressor is by the retrieval project. 

U.C. perSF 
MELTER BLDG-PLANT AIR DIST. SYSTEM 38,270.00 SF 0 

0 
$0 

0 
$0 

0 2.04 0 2.04 
$0 $78,071 $0 $78,071 

Subiotal $0 $0 $0 $78,071 $0 $78,071 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $78,071 
Escalation $0 $0 $0 $1 0,430 $0 $10,430 
Contingency $0 $0 $0 $47,365 $0 $47,365 

--Total 4.2.04.15.03 MELTER - PLANT AIR 0 SO $0 $0 $135,866 $0 5335,866 

INEEL 
09/25/2003 15: 17: 12 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Dlsorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv - -  UOM Hrs Resource Labor Eauiument Material Subcontractor Other TOTAL 

4.2.04.15.04 MELTER - BREATHING AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. No costs for the breathing air compressor have been included, 
assume provided to the project by the BBWl equipment pool at no cost to this project. 

U.C. per SF 
WRP-BREATHING AIR DIST. SYSTEM 38,270.00 SF 0 

0 0 0 11.2 0 112 
$0 $0 $0 $428,624 $0 $428,624 

Subtotal 
Sales Tax 
IN EEUSubcontractor Overheads 0.00% 

$0 $0 $0 $428,624 $0 S428,624 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

~~ ~~ 

Subtotal Estimate $428,624 
Escalation $0 $0 $0 $57,264 $0 $57,264 
Contingency $0 $0 $0 $260,042 $0 $260,042 

S745,930 -Total 4.2.04.15.04 MELTER - BREATHING AIR 0 $0 $0 $0 $745,930 $0 

MELTER -PROCESS PIPING 

Memo: Allowance is based on previous detail takeoff process piping system. 

PIPE 
PROCESS PIPING ALLOWANCE 

U.C. perSF 0.182 $39.33 7.158 0 32.7 0 0 39.858 
20,000.00 SF 3,640 CN-PIPE $143,161 $0 $654,000 $0 $0 $797,161 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 48.10% 

$143,161 $0 $654,000 $0 $0 5797,161 
$0 $0 $39,240 $0 $0 $39,240 

$68,866 $0 $333,476 $0 $0 5402,342 

Subtotal Estimate $1,230,744 
Escalation $20,327 $0 $1 37,169 $0 $0 S165,496 
Contingency $128,635 $0 $622,898 $0 $0 S751,533 

$2,155,772 -Total MELTER - PROCESS PIPING 3,640 $368,989 $0 $1,786,703 $0 $0 

4.2.04.16.01 MELTER - GENERAL FACILITIES ELECTRICAL 

Memo: Costs are based on the GEM project calculated square footage. 

FACILITY RACEWAYS 

INEEL 
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U.C. per SF 
38.720.00 SF 0 

0 0 0 17 0 17 
$0 $0 $0 $658,240 $0 5658,240 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (26i3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

- Code Description Contractor Qtv UOM Hrs Resource Labor Equipment 

4.2.04.16.01 MELTER - GENERAL FACILITIES ELECTRICAL 

Memo: Costs are based on the GEM project calculated square footage. 

FACILITY WIRE & CABLE 

FACILITY LIGHTING 

U.C. per SF 
38,720.00 SF 0 

U.C. per SF 
38,720.00 SF 0 

U.C. per SF 
FACILITY MISC. (TELEPHONE, LIGHTNING PROTECTION, 38,720.00 SF 0 
ETC.) 

0 
$0 

0 
$0 

0 0 
$0 $0 

0 0 
$0 $0 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL 

0 6.36 0 6.36 
50 $246,259 $0 $246,259 

0 8.75 0 $338,800 8.75 
50 $338.800 $0 

0 5.45 0 5.45 
$0 $21 1,024 $0 $21 1,024 

Subtotal $0 $0 $0 $1,454,323 $0 $1,454,323 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEVSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $1,454,323 
Escalation $0 $0 $0 5194,298 $0 $194,298 
Contingency $0 $0 $0 $882,322 50 $882.322 

-Total 4.2.04.16.01 MELTER - GENERAL FACILITIES ELECTRICAL 0 $0 $0 $0 $2,530,943 $0 $2,530,943 

4.2.04.16.03 MELTER - MONITORING AND CONTROLS 

Memo: Installatlon, raceways, and cabling @ 50% of I&C procurement cost. 

I&C INSTALLATION, RACEWAYS, & CABLING 1.00 LS 
U. C. per LS 

Memo: Installation, raceways, and cabling Q 50% of I&C procurement cost. 

INEEL 
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0 
0 

50 

Estimating Services Department 

0 
50 

0 112250 
$0 $1 12,250 

0 
50 

112250 
$1 12,250 

Material Costs where applicable Include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number59742 (2b+3aP) 

OU 7-10 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Dlsorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

7 Code DeSCriDtiOn sontractor Qtv UOM Hrs Resource Labor EcruiDment Material Subcontractor Other TOTAL 

7 s  
Memo: Installation, raceways, and cabling 8 50% of I&C procurement cost. 

~ ~ ~ ~ ~ ~~~ ~ 

Subtotal $0 $0 $0 $1 12,250 $0 $1 12,250 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate S112,250 
Escalation $0 $0 $0 $14,997 $0 $14,997 
Contingency $0 $0 $0 $68,101 $0 $68,101 

--Total 4.2.04.16.03 MELTER - MONITORING AND CONTROLS 0 $0 $0 $0 $195,347 $0 $195,347 

4.2.04.16.04 MELTER - CRITICALITY & RAD MONITORING SYSTEMS INSTALLATION 

U.C. per EA 
CRITICALITY SYSTEM INSTALLATION 3.00 EA 

Memo. Based on the GEM project installation costs for criticality equipment. 

U.C. per 1.5 
RADIOLOGICAL MONITORING EQUIPMENT INSTALLATION 1.00 LS 

0 

0 

0 0 0 20185 0 20185 
$0 $0 $0 $60,555 $0 $60,555 

0 
$0 

0 
$0 

0 16349 0 16349 
$0 $16,349 $0 $16,349 

Subtotal $0 $0 $0 $76,904 $0 $76,904 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $76,904 
Escalation $0 $0 $0 $10,274 $0 $10,274 
Continoencv $0 $0 $0 $46.657 $0 $46.657 

-Total 4.2.04.16.04 MELTER - CRITICALITY & RAD MONITORING 
SYSTEMS INSTALLATION 

0 $0 $0 $0 $133,835 $0 $133,835 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: IN€€L-RWMC 
Estimate Nurnber:5974-2 (2bi3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Dlsorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv - -  UOM Hrs Resource Labor Eaubment Material Subcontractor Other TOTAL 

4.2.04.16.05 MELTER - CCTV MONITORING SYSTEM 

Memo: Costs are based on the GEM project calculated square footage. 

U.C. per SF 
CCTV MONITORING SYSTEM-INSTALLATION LABOR 38,270.00 SF 0 

Memo: Unit costs are based on the GEM project. Camera equipment costs are included in the procurement WBS. 

0 0 0 1.36 0 1.36 
$0 $0 $0 $52,047 $0 $52,047 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 

$0 $0 $0 $52,047 $0 $52,047 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 0.00% 

Subtotal Estimate $52,047 
Escalation $0 $0 $0 $6,954 $0 $6,954 
Contingency $0 $0 $0 $31,576 $0 $31,576 

-Total 4.2.04.16.05 MELTER - CCTV MONITORING SYSTEM 0 $0 $0 $0 $90,577 $0 $90,577 

4.2.06.01 AIRLOCK - GENERAL CONDITIONS 

GEN 
SUPERVISION 

Memo: @ 12% of labor hrs. 

U.C. per HRS 
25.272.00 HRS 

0.12 $40.00 4.8 
3,033 CN-SUPR $121,306 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

4.8 
$1 21,306 

GEN U.C. per $ 
Mobilization & Demobilization 2,060,547.00 $ 

Memo: Mobi1ization:demobilization costs 63 ,670 of direct construction $. 

0 
0 CN-SKWK $0 

0 
$0 

0 
$0 

0.006 
$12,363 

0.006 
$1 2,363 

0 
$0 

GEN U.C. per HRS 
CONSTRUCTION EQUIPMENT ALLOWANCE 25,272.00 HRS 

Memo: 0 $2.50 /LABOR HOUR. 
0 

0 
$0 

4 
$101,088 

0 
$0 

0 
$0 

0 
$0 

4 
$101,088 

GEN 
SMALL TOOLS & CONSUMABLES 

Memo: @ 4% of construction labor $. 

U.C. per5 
1,027,484.00 $ 

0.04 
$41,099 0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0.04 
$41,099 

GEN 
GENERAL CLEANUP 

Memo. @ 8% of construction labor hours 

U.C. per HRS 
25,272.00 HRS 

0.08 $31.58 2.526 
2,022 CN-LABR $63,847 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

2.526 
$63,847 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: IN€€L-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged lnterim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Description Contractor - 
4.2.06.01 AIRLOCK - GENERAL CONDITIONS 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

GEN U.C. per HRS 0.05 $34.52 1.726 0 0 0 0 1.726 
CONDUCT OF OPERATIONS/CONDUCT OF MAINTENANCE 25,272.00 HRS 1,264 CN-SKWK $43,619 $0 $0 $0 $0 $43,619 

Memo: @ 5% of labor hours. 

2736 1250 
Craning Allowance - W/ Operator & Oiler 26.00 Wk 2,080 CN-ENGR $71,136 $32,500 

U.C. per Wk 80 $34.20 GEN 0 
$0 

0 0 3986 
$0 $0 $103,636 

~~~ ~ ~~ ~~ ~ 

Subtotal $299,908 $133,588 $41,099 $12,363 $0 $486.959 
Sales Tax $0 $0 $2,466 $0 $0 $2,466 
INEEUSubcontractor Overheads 29.03% $87,063 $38,781 $12,647 $3,589 $0 $142,080 

Subtotal Estimate $631,505 
Escalation $51,699 $23,028 $7,510 $2,131 $0 $84,369 
Contingency $234,772 $104,574 $34.1 03 $9,678 $0 $383,127 

-Total 4.2.06.01 AIRLOCK - GENERAL CONDITIONS 8,398 $673,443 $299,971 $97,826 $27,762 $0 $1,099,001 

4.2.06.02 AIRLOCK - SITEWORK 

DIRT U.C. per SF 
SF COST FROM RETRIEVAL PORTION 3,860.00 SF 0 

0 0 0 4 0 4 
$0 $0 $0 $15,440 $0 $1 5,440 

Subtotal 
Sales Tax 
IN EEUSubcontractor Overheads 41.93% 

$0 $0 $0 $1 5,440 $0 $15,440 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $6,474 $0 $6,474 

~ 

Subtotal Estimate 
Escalation 
Contingency 

$0 
$0 

~ 

$21,914 
$0 $0 $2,928 $0 $2,928 
$0 $0 $13,295 $0 $1 3,295 

~~ ~ ~~ ~ 

-Total 4.2.06.02 AIRLOCK - SITEWORK 

4.2.06.03 AIRLOCK - CONCRETE 

GEN 
SF COST FROM RETRIEVAL PORTION 

INEEL 
09/25/2003 15: 17:12 

U. C. per SF 
3,860.00 SF 

0 

0 

$0 $0 
~ ~ ~~ 

$0 $38,137 $0 $38.1 37 

0 
$0 

Estimating Services Department 

0 0 16.28 0 16.28 
$0 $0 $62.841 $0 $62,841 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: IN€€L-RWMC 
Estimate N urn ber: 5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorption Option 

S. L. Austad Client: 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.06 03 AIRLOCK - CONCRETE 

Subtotal $0 $0 $0 $62,841 $0 $62,841 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 29.03% $0 $0 $0 $18,243 $0 $18,243 

Subtotal Estimate $81,083 
Escalation $0 $0 $0 $10,833 $0 $10,833 
Contingency $0 $0 $0 $49,192 $0 $49,192 

-Total 4.2.06.03 AIRLOCK - CONCRETE 0 $0 $0 $0 $141,109 $0 $1 41,109 

4.2.06.05 AIRLOCK - METALS 

STEEL U.C. per SF 2 $43.62 87.24 5.538 21 0 0 113.778 
SF COST FROM RETRIEVAL PORTION 3,860.00 SF 7,720 E4 $336,746 $21,375 $81,060 $0 $0 $439,181 

Subtotal $336,746 $21,375 $81,060 $0 $0 S439,181 
Sales Tax $0 $0 $4,864 $0 $0 $4,864 
INEEUSubcontractor Overheads 4 1 .93% $141,208 $8,963 $36,030 $0 $0 $1 86,201 

Subtotal Estimate $630,246 
Escalation $63,855 $4,053 $16,293 $0 $0 $84,201 
Contingency $289,970 $18,406 $73.988 $0 $0 $382.364 

-Total 4.2.06.05 AIRLOCK - METALS 7,720 $831,779 $52,797 $212,235 M $0 $1,096,810 

4.2.06.09 AIRLOCK - FINISHES 

SF COST FROM RETRIEVAL PORTION 

INEEL 
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U.C. per SF 
3.860.00 SF 0 

0 
$0 

Estimating Services Department 

0 
$0 

0 3.5 
$0 $13,510 

0 
$0 

3.5 
$1 3,510 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 81 



DETAIL ITEM REPORT 
Project Name: 

Project Location: lN€€L-RWMC 
Estimate Number5974-2 (2b+3aP) 

OU 7-10 Staged lnterim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eaubment Material Subcontractor Other TOTAL 

4.2.06.09 AIRLOCK - FINISHES 

Subtotal $0 $0 $0 $13,510 $0 $1 3.51 0 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontracior Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $1 3,510 
Escalation $0 $0 $0 $1,805 $0 $1,805 
Contingency $0 $0 $0 $8,196 $0 $8,196 

-Total 4.2.06.09 AIRLOCK - FINISHES 0 $0 $0 $0 $23,511 $0 $23,511 

4.2.06.13 AIRLOCK - SPECIAL CONSTRUCTION 

U.C. per SF 
ERECT-AIRLOCK CHARACTERIZATION STRUCTURE- FRAME, 3,860.00 SF 0 
FABRIC 

U.C. per SF 
ERECT- PERSONNEL AIRLOCK STRUCTURE 3,860.00 SF 0 

0 0 30 12.6 0 42 6 
$0 $0 $1 15,800 $48,636 $0 S164,436 

0 
$0 

0 
$0 

0 140.97 0 140.97 
$0 $544,144 $0 $544,144 

Subtotal $0 $0 $1 15,800 $592,780 $0 $706,580 
Sales Tax $0 $0 $6,948 $0 $0 $6,948 
INEEUSubcontracior Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate 
Escalation 
Continoencv 

$715,528 

$0 $0 $74.470 $359.633 $0 $434,103 
$0 $0 $16,399 $79,195 $0 $95,595 

$1,245,226 -Total 4.2.06.13 AIRLOCK -SPECIAL CONSTRUCTION 0 $0 $0 $213,617 $1,031,609 $0 

4.2.06.15.01 AIRLOCK - HVAC 

HVAC U.C. per LBS 
STAINLESS STEEL DUCTWORK (based on 3 Ibdsf) 12,750.00 LBS 

INEEL 
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0.2 $36.82 7.364 
2,550 CN-SHEE $93,891 

Estimating Services Department 

0.3 2 
$3,825 $25,500 

0 
$0 

0 
$0 

9.664 
91 2x21 6 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 82 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (2b+3aP) 

OU 7-70 Staged Interim Actlon 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

4.2.06.15.01 AIRLOCK - WAC 

HVAC U.C. per LBS 0.08 $36.82 2.946 0.3 0.7s 
GALVANIZED STEEL DUCTWORK (based on 3 Ibdsf) 12,750.00 LBS 1,020 CN-SHEE $37,556 $3,825 $9,563 

0 0 3.996 
$0 $0 $50,944 

~~~ ~ 

Subtotal $1 31,447 $7,650 $35,063 $0 $0 $174,160 
Sales Tax $0 $0 $2,104 $0 $0 $2,104 
IN EEUSubcontractor Overheads 45.64% $59,987 $3,491 $16,961 $0 $0 $80,439 

Subtotal Estimate $256,703 
Escalation $25.576 $1,488 $7,231 $0 $0 $34,295 
Contingency $1 16,141 $6,759 $32,838 $0 $0 $155,739 

-Total 4.2.06.15.01 AIRLOCK - HVAC 3,570 $333,151 $19,389 $94,197 $0 $0 $446,737 

4.2.06.15.02 AIRLOCK - FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. Thls company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. Fire system control costs are based on the GEM Project design, assume the same type system and coverage will be required for 
this facility. 

U.C. per SF 
. AIRLOCK TO CHARACTERIZATION STRUCTURE FIRE SYSTEM 4,250.00 SF 0 

CONTROLS 

FP U.C. per SF 
CHARACTERIZATION AIRLOCK STRUCTURE-DRY PIPE FIRE 4,250.00 SF 
PROTECTION 

INEEL 
09/25/2003 15: 17:12 

0 CN-SPRI 

0 0 0 3.4 0 
$0 $0 $0 $14,450 $0 

0 
$0 

Estimating Services Department 

0 
$0 

. 

0 3.65 0 
$0 $15,513 $0 

34 
$14,450 

3.65 
$15,513 

Material Costs where applicable include Idaho State Sales Tax 
PageNo. 83 



DETAIL ITEM REPORT 
Project Name: 

Project Locat ion: INEEL-R WMC 
Estimate Number5974-2 (26+3aP) 

OU 7-10 Staged lnterim Action 
Stage 111 Project Treatment-Melt a// with Thermal Dlsorption Optlon 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractor Qtv UOM Hrs Resource Labor Eauiprnent Material Subcontractor Other TOTAL 

4.2.06.15.02 AIRLOCK - FIRE PROTECTION 

Memo: Costs are based on contacting a local fire protection vendor that has provided many hours of time as a consultant for the INEEL. This company has also design and installed many fire 
protection systems at the INEEL, as well as the GEM project. Fire system control costs are based on the GEM Project design, assume the same type system and coverage will be required for 
this facility. 

FP U.C. per LF 0 0 0 65.3 0 65.3 
CHARACTERIZATION AIRLOCK- FEED MAINS 100.00 LF 0 CN-SPRI $0 $0 $0 $6,530 $0 $6,530 

Subtotal $0 $0 $0 $36,493 $0 $36,493 

IN EEUSubcontractor Overheads 25.33% $0 $0 $0 $9,243 $0 $9,243 

Subtotal Estimate $45,736 
Escalation $0 $0 $0 $6,110 $0 $6,110 
Contingency $0 $0 $0 $27,747 $0 $27,747 

Sales Tax $0 $0 $0 $0 $0 $0 

-Total 4.2.06.15.02 AIRLOCK - FIRE PROTECTION 0 $0 $0 $0 $79,593 $0 $79,593 

4.2.06.15.03 AIRLOCK - PLANT AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this facility. Equipment cost for the compressor is by the retrieval project. 

U.C. per SF 
AIRLOCK TO CHARACTERIZATION-PLANT AIR DIST. SYSTEM 4,250.00 SF 0 

0 
$0 

0 
$0 

0 2.04 0 2.04 
$0 $8,670 $0 $8,670 

Subtotal $0 $0 $0 $8,670 $0 $8,670 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $8,670 
Escalation $0 $0 $0 $1,158 $0 $1,158 
Continaencv $0 $0 $0 $5,260 $0 $5,260 

-Total 4.2.06.15.03 AIRLOCK - PLANT AIR 0 $0 $0 $0 815,088 $0 $1 5,088 

INEEL 
09/25/2003 15:17:12 Estimating Services Department 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Locat ion : INEEL-R WMC 
Estimate Number:5974-2 (2bi3aP) 

OU 7-70 Staged lnterlm Action 
Stage 111 Project Treatment-Melt all with Thermal Disorptlon Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Description Contractor Qtv - -  UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL - 
4.2.06.15.04 AIRLOCK - BREATHING AIR 

Memo: Costs are based on the GEM Project design, assume the same type system and coverage will be required for this faclllty. No costs for the breathing air compressor have been included, 
assume provided to the project by the BBWI equipment pool at no cost to this project. 

U.C. Der 0 0 0 7 7.2 0 112 
AIRLOCK TO CHARACTERIZATION-BREATHING AIR DIST. 4,250.00 0 $0 $0 $0 $47,600 $0 $47,600 
SYSTEM 

Subtotal $0 $0 $0 $47,600 $0 $47,600 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $47,600 
Escalation $0 $0 $0 $6,359 $0 $6,359 
Contingency $0 $0 $0 $28,878 $0 $28,878 

-Total 4.2.06.15.04 AIRLOCK - BREATHING AIR a $0 $0 bo 582,838 $0 ~ 2 , a a  

4.2.06.16.01 AIRLOCK - GENERAL FACILITIES ELECTRICAL 

Memo: Costs are based on the GEM project calculated square footage. 

FACILITY RACEWAYS 

FACILITY WIRE & CABLE 

FACILITY LIGHTING 

INEEL 
09/25/2003 151 7: 12 

U.C. per  SF 
4,250.00 SF 

U.C. per SF 
4,250.00 SF 

u. c. per  SF 
4,250.00 SF 

0 
$0 

0 
$0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

0 
$0 

0 17 
$0 $72,250 

0 6.36 
$0 $27,030 

0 8.75 
$0 $37.188 

0 
$0 

0 
$0 

0 
$0 

17 
$72,250 

6.36 
$27,030 

8.75 
$37,188 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-10 Staged lnterim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorprion Option 

Code Description Contractor Qtv UOM Hrs Resource Labor - 
4.2.06.16.01 AIRLOCK - GENERAL FACILITIES ELECTRICAL 

Memo: Costs are based on the GEM project calculated square footage. 

U.C. per SF 
FACILITY MISC. (TELEPHONE, LIGHTNING PROTECTION, 4,250.00 SF 0 
ETC.) 

0 
$0 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Eauipment Material Subcontractor Other TOTAL 

0 0 5.45 0 5.45 
$0 $0 $23,163 $0 $23,163 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $159,630 $0 $159,630 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 __ ~ 

Subtotal Estimate 
Escalation 
Contingency 

~~ ~ 

$1 59,630 
$0 $0 $0 $21,327 $0 $21.327 
$0 $0 $0 $96,846 $0 $96,846 

-Total 4.2.06.16.01 AIRLOCK - GENERAL FACILITIES ELECTRICAL 0 $0 $0 $0 $277,002 $0 $277,802 

4.2.06.16.03 AIRLOCK - MONITORING AND CONTROLS 

Memo: Unit costs are based on the GEM project calculated square footage. This unit cost also included HVAC controls. 

U.C. per SF 
MONITORING AND CONTROLS-INSTRUMENTATION (BASED ON 4.250.00 SF 0 
THE GEM PROJECT SF) 

U.C. per SF 
MONITORING AND CONTROLS-CABLES (BASED ON THE GEM 4,250.00 SF 0 
PROJECT SF) 

Memo: Unit costs were adjusted down by 50% from the GEM project due to the economy of scale. 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 5.9 
$0 $25,075 

0 1.5 
$0 $6,375 

0 5 9  
$0 $25,075 

0 1.5 
$0 $6,375 

INEEL 
09/25/2003 15: 17: 12 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /N€€L-RWMC 
Estimate Numbe~5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Disorptlon Option 

7 Code Description Gontractor Qtv UOM Hrs Resource Labor Eaubment 

4.2.06.16.03 AIRLOCK - MONITORING AND CONTROLS 

Memo: Unit costs are based on the GEM project calculated square footage. This unit cost also included W A C  controls. 

U.C. mr SF 
MONITORING AND CONTROLS-RACEWAYS (BASED ON THE 4,250.00 SF 0 
GEM PROJECT SF) 

Memo: Unit costs were adjusted down by 50% from the GEM project due to the economy of scale. 

0 0 
$0 $0 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL 

0 1.45 0 1.45 
$0 $6,163 $0 $6,163 

~ ~~ ~ ~~ ~~ ~ 

Subtotal $0 $0 $0 $37,613 $0 $37,613 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $37,613 
Escalation $0 $0 $0 $5,025 $0 $5,025 
Contingency $0 $0 $0 $22,819 $0 $22.819 

-Total 4.2.06.16.03 AIRLOCK - MONITORING AND CONTROLS 0 $0 $0 $0 $65,457 $0 $65.457 

4.2.06.16.04 AIRLOCK - CRITICALITY & RAD MONITORING SYSTEMS INSTALLATION 

U.C. perm 
CRITICALITY SYSTEM INSTALLATION 1.00 EA 

Memo: Based on the GEM project installation costs for criticality equipment. 

U.C. per LS 
RADIOLOGICAL MONITORING EQUIPMENT INSTALLATION 1.00 LS 

0 

0 

0 0 0 20185 0 20185 
$0 $0 $0 $20,185 $0 $20,185 

0 
$0 

0 0 16349 0 16349 
$0 $0 $16,349 $0 $1 6,349 

Subtotal $0 $0 $0 $36,534 $0 $36,534 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $36,534 
Escalation $0 $0 $0 $4,881 $0 $4,881 
Continaencv $0 $0 $0 $22,165 $0 $22.1 65 

-Total 4.2.06.16.04 AIRLOCK - CRITICALITY & RAD MONITORING 
SYSTEMS INSTALLATION 

INEEL 
09/25/2003 15: 17:12 

0 so $0 $0 $63,580 $0 $63,580 

Estimating Services Department 
Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (26+3aP) 

OU 7-70 Staged Interim Action 
Stage Ill Project Treatment-Melt all with Thermal Dlsorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contracto[ Qtv - -  UOM Hrs Resource Labor Equipment Material Subcontractor Other TOTAL 

4.2.06.16.05 AIRLOCK - CCTV MONITORING SYSTEM 

Memo: Costs are based on the GEM project calculated square footage. 

U.C. par SF 
CCTV MONITORING SYSTEM-INSTALLATION LABOR 4,250.00 SF 0 

Memo: Unit costs are based on the GEM project. Camera equipment costs are included in the procurement WBS 

0 0 0 1.36 0 1.36 
$0 $0 $0 $5,780 $0 $5,780 

~~~ _ _ _ _ _ _ _ _ _ ~  ~ ~ -~ ~~ ~~ ~ ~~ 

Subtotal $0 $0 $0 $5,780 $0 $5,780 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $5,700 
Escalation $0 $0 $0 $772 $0 $772 
Contingency $0 $0 $0 $3,507 $0 $3,507 

-Total 4.2.06.16.05 AIRLOCK - CCTV MONITORING SYSTEM 0 $0 $0 $0 $10,059 $0 $1 0,059 

4.2.07 OFFICWRESTROOM AREAS 

Memo: Office area costs are based on historical costs of three office buildings constructed at the INEEL. The three building are CFA Training Facility (5000 si), TRA 678 office building (5000 sf), and 
ICPP Ops Training Facility CPP 1651. Estimate file contains historlcal back-up information. 

OFFICE AREAS 
U.C. per SF 

1,400.00 SF 0 
0 0 
$0 $0 

0 178.13 0 
$0 $249,382 $0 

U.C. perSF 0 0 0 143.73 0 
RESTROOM AREA 30  X 60  1,800.00 SF 0 $0 $0 $0 $258,714 $0 

Memo: Unit costs for this pre-engineered metal building is based on historical cost of a facilityerected at the RWMC area in 1996. the RWMC Maintenance Facility. The reflected unit cost includes slab on grade, building 
structure, mechanical, and electrical. The estimate file containes the historical cost data sheet. 

PIPE 
WATER CLOSETS 

PIPE 
URINALS 

PIPE 
LAVATORIES 

PIPE 
SHOWERS 

INEEL 
09/25/2003 1 5: 17: 12 

U.C. par EA 0 0 0 1250 0 
8.00 EA 0 CN-PIPE $0 $0 $0 $1O.O00 $0 

U.C. par EA 0 0 0 750 0 
3.00 EA 0 CN-PIPE $0 $0 $0 $2,250 $0 

U. C. per EA 0 0 0 650 0 
5.00 EA 0 CN-PIPE $0 $0 $0 $3,250 $0 

U.C. par EA 0 0 0 1000 0 
8.00 EA 0 CN-PIPE $0 $0 $0 $8,000 $0 

Material Costs where applicable include Idaho State Sales Tax 
Estimating Services Department PageNo. 88 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3af) 

OU 7-10 Staged lnterim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code Description Contractg Qtv - -  UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL 

4.2.07 OFFlCEmESTROOM AREAS 

Memo: Office area costs are based on historical costs of three office buildings constructed at the INEEL. The thm building are CFA Training Facility (so00 sf), TRA 678 office building (5000 s9,8nd 
ICPP Ops Training Facility CPP 1651. Estimate file contains hlstorical back-up information. 

PIPE 
WATER COOLER 

PIPE 
LOCKERS 

U.C. per EA 0 0 0 990 0 990 
1.00 EA 0 CN-PIPE $0 $0 $0 $990 $0 $990 

U.C. per EA 0 0 0 30 0 30 
80.00 EA 0 CN-PIPE $0 $0 $0 $2,400 $0 $2,400 

Subtotal 
Sales Tax 
INEEVSubcontractor Overheads 2.42% 

$0 $0 $0 $534,986 $0 5534,986 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $12,935 $0 $1 2,935 

Subtotal Estimate 
Escalation 
Contingency 

$547,921 
$0 $0 $0 $73,202 $0 $73,202 
$0 $0 $0 $332,418 $0 $332,418 

~- ~~ 

--Total 4.2.07 OFFICEIRESTROOM AREAS 0 
~~ ~ 

$0 $0 $0 $953,541 $0 $953,541 

8.1 TESTING AND TURNOVER PLANNING 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

TESTING & TURNOVER PLANNING 
U.C. per$ 

142,153,165.00 $ 0 
0 0 0 0 0.002 0.002 
$0 $0 $0 $0 $284,306 $284,306 

Subtotal $0 $0 $0 $0 $284,306 $284,306 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEVSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $284,306 
Escalation $0 $0 $0 $0 $45,716 $45,716 
Contingency $0 $0 $0 $0 $278,523 $278,523 

-Total 6.1 TESTING AND TURNOVER PLANNING 0 $0 $0 $0 $0 $608,546 5608,546 

INEEL 
09/25/2003 15: 17: 12 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: /NE€L-RWMC 
Estimate Number:5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage 1li Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: 
Estimate Type: Project Support 

R.D. ADAMS/S.N. WASLE Y 

Code DescriDtion Contractor Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL - 
§.2.01 S. 0. TESTING 

U.C. par $ 
142,153,165.00 $ 0 

0 0 0 0 0.03 0.03 
$0 $0 $0 $0 $4,264,595 $4,264,595 S. 0. TESTING 

Subtotal $0 $0 $0 $0 $4,264,595 $4,264,595 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $4,264,595 
Escalation $0 $0 $0 $0 $685,747 S685,747 
Continaencv $0 $0 $0 $0 $4,177,844 $4,177,844 

-Total 6.2.01 S. 0. TESTING 0 $0 SO $0 $0 $9,128,185 $9,128,185 

6.2.02 TRIAL BURN 

U.C. per LOT 
1.00 LOT 

0 
$0 

0 
$0 

0 
$0 

2 0 m  
$200,000 

0 200000 
$0 $200,000 BURN TEST - SAMPLE CREW 0 

245940.75 
$245,941 

0 
$0 

0 
$0 

0 
$0 

0 245940.75 
$0 S245,941 

BBWI-A 
BURN TEST ~ OPERATORS 

U.C. per LOT 
1.00 LOT 

4725 $52.05 
4,725 T21 

100000 
$100,000 

0 1 00000 
$0 $100,000 

U.C. per LOT 
1.00 LOT 

0 
$0 

0 
$0 

0 
$0 BURN TEST - FUEL 0 

U. C. per TESTS 
15.00 TESTS 

800 
$1 2,000 

0 
$0 

0 
$0 

0 
$0 

0 800 
$0 $1 2,000 PARTICULATES (IN LIQUIDS) 0 

U.C. per TESTS 
6.00 TESTS 

800 
$4,800 

0 
$0 

0 
$0 

0 
$0 

0 800 
$0 $4,800 DENSITY 0 

U.C. per TESTS 
3.00 TESTS 

3000 
$9,000 

0 
$0 

0 
$0 

0 
$0 

0 3000 
$0 $9.000 HEAT OF COMBUSTION 0 

2000 
$12,000 

0 
$0 

0 
$0 

0 
$0 

0 2000 
$0 $1 2.000 

U.C. par TESTS 
6.00 TESTS 0 TOTAL CHLORINE 

INEEL 
09/25/2003 15:17:12 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

- Code Description Contractg 

8.2.02 TRIAL BURN 

OU 7-70 Staged Interim Acfion 
Stage Ill Proiecf Treatment-Meif all with Thermal Disorpfion Option 

Client: S. L. Austad 
PreDared Bv: R.D. ADAMS/S.N. WASLEY 
Estimate T ipe:  Project Support 

- Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

Qtv UOM - Hrs Resource Labor Equipment Material Subcontractor TOTAL 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

U.C. per TESTS 

0 
3000 

$18,000 
0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

3000 
$18,000 TOTAL ORGANIC HALOGENS 6.00 TESTS 

6.00 TESTS 

18.00 TESTS 

18.00 TESTS 

12.00 TESTS 

12.00 TESTS 

12.00 TESTS 

12.00 TESTS 

12.00 TESTS 

18.00 TESTS 

18.00 TESTS 

12.00 TESTS 

24.00 TESTS 

0 
800 

$4,800 
0 
$0 

800 
$4,800 VISCOSITY 

0 
9Ooo 

$162,000 
0 
$0 

9000 
$162,000 ICP METALS 

0 
3000 

$54,000 
0 

$0 
3000 

$54,000 MERCURY 

0 
1000 

$1 2.000 
0 

$0 
1000 

$1 2.000 TSS 

0 
1000 

$12,000 
0 

$0 
1000 

$12,000 TDS 

0 
2000 

$24,000 
0 

$0 
2000 

$24,000 TOC 

0 
1000 

$12,000 
0 

$0 
1000 

$1 2,000 PH 

0 
2000 

$24.000 
0 

$0 
2000 

$24,000 HALOGENS 

0 
5000 

$9O,OOo 
0 
$0 

5000 
$90,000 PCB 

0 
0 
$0 

30000 
$540,000 TCLP 

0 
5000 

$60,000 
0 

$0 
5000 

$60.000 DIOXINS AND FURANS 

0 
1000 

$24,000 
0 

$0 
1000 

$24,000 PARTICULATES (IN GASES) 

INEEL 
09/25/2003 15:17:12 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: OU 7-10 Staged lnterim Action 

Stage /I! Project Treatment-Melt a// wlth Thermal Disorption Option 
Project Location: /NEEL-RWMC 
Estimate Number:5974-2 (2b+3aP) 

- Code Description Contractor 

6.2.02 TRIAL BURN 

HCL AND CL2 

VOLATILE ORGANICS 

SEMI-VOLATILE ORGANICS 

ICP METALS 

MERCURY 

PCB 

CONTINUOUS CO & 0 2  MONITORING 

EPA COMPREHENSIVE TEST REPORT 

RCRA TRIAL BURNIDRE TEST REPORT 

BURN TEST SAMPLE VALIDATION 

WASTE FEED ANALYSIS SAMPLES 

WASTE FEED ANALYSIS SAMPLE VALIDATION 

NEPA SUPPORT 

INEEL 
09/25/2003 15: 1 7: 12 

Qtv UOM 

U.C. per TESTS 
36.00 TESTS 

U.C. per TESTS 
12.00 TESTS 

U.C. per TESTS 
12.00 TESTS 

U.C. per TESTS 
36.00 TESTS 

U.C. per TESTS 
36.00 TESTS 

U.C. per TESTS 
9.00 TESTS 

U.C. per TESTS 

U.C. per LOT 

U.C. perLOT 

U.C. per EA 

U.C. per EA 

U.C. per EA 

U.C. per LOT 

3.00 TESTS 

1.00 LOT 

1.00 LOT 

351.00 EA 

20.00 EA 

120.00 EA 

1.00 LOT 

Hrs Resource Labor Eauipment - 

0 

0 

0 

0 

0 

0 

0 

2700 $79.75 
2.700 E08 

1350 $79.75 
1,350 E08 

0 EO8 

0 E08 

0 E08 

750 $79.75 
750 E08 

3000 
$1 08,000 

loo00 
$1 20,000 

lwoo 
$120,000 

9Ooo 
$324,000 

3000 
$108,000 

5000 
$45,000 

low0 
$30,000 

215323.13 
$21 5,323 

107661.57 
$107,662 

0 
$0 

0 
$0 

0 
$0 

5981 1.98 
$59,812 

Estimating Services Department 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Material Subcontractor 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

45 
$1 5,795 

15000 
$300,000 

45 
$5,400 

0 
$0 

- Other 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

0 
$0 

TOTAL 

3000 
$108,000 

10000 
$120,000 

1 ow0 
$1 20,000 

WOO 
$324,000 

3000 
$108,000 

5000 
$45,000 

10000 
$30,000 

215323.13 
$21 5,323 

107661.57 
$107,662 

45 
$1 5,795 

15000 
$300.000 

45 
$5,400 

5981 1.98 
$59,812 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (26+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

- Code Description Contractor 

5.2.02 TRIAL BURN 

PUBLIC MEETINGS 

Qtv - -  UOM Hrs Resource Labor Eauipment 

U.C. per LOT 450 $79.75 35887.19 0 
1.00 LOT 450 EO8 $35,887 $0 

U.C. per LOT 0 0 
REPRODUCTION AND TECH EDITOR COSTS 1.00 LOT 0 $0 $0 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Material Subcontractor Other TOTAL 

0 0 0 35887.79 
$0 $0 $0 535.887 

0 32oooO 0 320000 
$0 $320,000 $0 $320,000 

~ 

Subtotal $2,594.225 $0 $100,ooo $841,195 50 $3,535,420 
Sales Tax $0 $0 $6,000 $0 $0 $6,000 
INEEUSubcontractor Overheads 0.79% $28,037 $0 $0 $0 $0 $28,037 

Subtotal Estimate $3,569,457 
Escalation $433.460 $0 $1 7,522 $139,050 $0 $590,031 
Contingency $2,578.878 $0 $104,246 $827.278 $0 $3,510,402 

--Total 6.2.02 TRIAL BURN 9,975 $5,634,600 $0 $227,768 $1,807,522 $0 $7,669,890 

6.3 ORR SUPPORT 

Memo: Percentage allowances derived by the project team on the CSiXlTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

ORR SUPPORT 
U.C. per $ 

142,153,165.00 $ 0 
0 0 0 0 0.002 0.002 

$0 $0 $0 $0 $312,737 $312,737 

Subtotal $0 $0 $0 $0 $312,737 $31 2,737 
Sales Tax $0 $0 $0 50 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $31 2,737 
Escalation $0 $0 $0 $0 $50,288 $50,288 
Contingency $0 $0 $0 $0 $306,375 $306,375 

--Total 6.3 ORR SUPPORT 0 so SO $0 $0 $669,400 $669,400 

INEEL 
09/25/2003 15:17:12 

Material Costs where applicable include idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (26+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Qtv UOM Hrs Resource Labor Eauipment Material Subcontractor Other TOTAL - Code DeSCriDtiOn Contractor - -  
5.4 FACILITY ACCEPTANCE REVIEW 

Memo: Percentage allowances derived by the project team on the CSiXfTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

U.C. p e r  $ 0 0 0 0 0.002 0.002 
FACILITY ACCEPTANCE REVIEW 142,153,165.00 $ 0 $0 $0 $0 $0 $213,230 $21 3,230 

~ 

Subtotal $0 $0 $0 $0 $213,230 $21 3,230 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $21 3,230 
Escalation $0 $0 $0 $0 $34,287 $34.287 
Continaencv $0 $0 $0 $0 $208,892 $208,892 

-Total 6.4 FACILITY ACCEPTANCE REVIEW 0 $0 $0 $0 $0 $456,409 $456,409 

5.5 RADIOLOGICAL CONTROL SUPPORT 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibllity Study, produced by Washington Group International, December, 2000. 

RAD CONTROL SUPPORT 
U.C. p e r  $ 

142,153,165.00 $ 0 
0 0 0 0 0.001 0.007 

$0 $0 $0 $0 $156,368 S156,368 

$1 56,368 Subtotal $0 $0 $0 $0 $156.368 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $156,368 
Escalation $0 $0 $0 $0 $25,144 $25,144 
Continaencv $0 $0 $0 $0 $153,188 $153,188 

-Total 6.5 RADIOLOGICAL CONTROL SUPPORT 0 $0 $0 $0 $0 $334,700 $334,700 

6.6 OPERATOR TRAINING 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

U. C. p e r  $ 0 0 0 0 0.02 0.02 
OPERATOR TRAINING 142,153,165.00 $ 0 $0 $0 $0 $0 $2,843,063 $2,843.063 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
Estimating Services Department PageNo. 94 



DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number59742 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Descridion Contractor Qtv UOM Hrs Resource Labor Eauiprnent Material Subcontractor Other TOTAL - 
6.6 OPERATOR TRAINING 

Memo: Percentage allowances derived bv the prolect team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International. December, 2000. 
~~ 

Subtotal $0 $0 $0 $0 $2,843,063 $2,843,063 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $2,843,063 
Escalation $0 $0 $0 $0 $457,165 $457,165 
Contingency $0 $0 $0 $0 $2,785,229 $2,785,229 

-Total 6.6 OPERATOR TRAINING 0 $0 $0 $0 $0 $6,085,457 $6,085,457 

6.7 OPERATING PROCEDURES 

Memo: Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

OPERATING PROEDURES 
U.C. per 5 

142,153,165.00 $ 0 
0 0 0 0 0.004 0.004 

$0 $0 $0 $0 $625,474 5625,474 

-~ ~ 

Subtotal $0 $0 $0 $0 $625,474 5625,474 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $625,474 
Escalation $0 $0 $0 $0 $100,576 SI 00,576 
Contingency $0 $0 $0 $0 $612,750 $61 2,750 

--Total 6.7 OPERATING PROCEDURES 0 $0 $0 $0 $0 $1,338,801 $1,338,801 

9.8 START-UP COORDINATION 

Memo: Percentage allowances derived by the project team on the CSiwTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

STARTUP COORDINATION 

INEEL 
09/25/2003 15: 17: 12 

U.C. per5 
142,153,165.00 $ 0 

0 
$0 

Estimating Services Department 

0 
$0 

0 
$0 

0 0.001 
$0 $184,799 

0.001 
8184.799 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number5974-2 (2b+3aP) 

OU 7-70 Staged Interim Action 
Stage /// Project Treatment-Melt a// with Thermal Disorption Option 

Client: S. L. Austad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

- Code DeSCriDtiOn Contractu Qtv UOM Hrs Resource Labor EauiDment Material Subcontractor Other TOTAL 

5.8 START-UP COORDINATION 

Memo: Percentage allowances derived by the project team on the CSiXlTRU Grout Feasibility Study, produced by Washington Group International, December, 2000. 

Subtotal $0 $0 $0 $0 $184,799 $184,799 
Sales Tax $0 $0 $0 $0 $0 $0 
INEEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $184,799 
Escalation $0 $0 $0 $0 $29,716 $29.71 6 
Contingency $0 $0 $0 $0 $181,040 $181,040 

-Total 6.8 START-UP COORDINATION 0 so SO $0 $0 $395,555 $395,555 

6.9 SPARES 

Memo: In support of start-up and testing only. Percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International, December, 
2000. 

U. C. par $ 
SPARES 79,293,447.00 $ 

Memo: Calculated at 6% of procurement costs. 
0 

0 0 0.06 0 0 0.06 
$0 $0 $4,757,607 $0 $0 $4,757,607 

Subtotal $0 $0 $4,757,607 $0 $0 $4,757,607 
Sales Tax $0 $0 $285,456 $0 $0 $285.456 
IN EEUSubcontractor Overheads 0.00% $0 $0 $0 $0 $0 $0 

Subtotal Estimate $5,043,063 
Escalation $0 $0 $810,925 $0 $0 $810,925 
Continaencv $0 $0 $4,940,476 $0 $0 $4,940,476 

--Total 6.9 SPARES 0 so $0 $10,794,464 $0 $0 $10,794,464 

7.0 PROJECT MANAGEMENT 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE 111 - LCB, estimate # 5974-1. Also considered were 
percentage allowances derived by the project team on the CSiXTRU Grout Feasibility Study, produced by Washington Group Internatlonal, December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

PROJECT MANAGEMENT SUPPORT 

INEEL 
09/25/2003 15:17:12 

U. C. per  $ 
142,153,165.00 $ 0 

0 
$0 

Estimating Services Departmeni 

0 
$0 

0 
$0 

0 
$0 

0.09 
$',"'."' 

0.09 
$12,793,785 

Material Costs where applicable include Idaho State Sales Tax 
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DETAIL ITEM REPORT 
Project Name: 

Project Location: INEEL-RWMC 
Estimate Number:5974-2 (2bi3aP) 

OU 7-70 Staged Interim Action 
Stage 111 Project Treatment-Melt all with Thermal Disorption Option 

Client: S. L. Aostad 
Prepared By: R.D. ADAMS/S.N. WASLEY 
Estimate Type: Project Support 

Code Description Contractor Qtv - -  UOM Hrs Resource Labor Eauiument .laterial Subcontractor Other TOT-L - 
7.0 PROJECT MANAGEMENT 

Memo: Percentage of construction and procurement costs based on detailed input from the project team for the LCB effort, OU 7-10 PIT-9 STAGE Ill - LCB, estimate # 5974-1. Also considered were 
percentage allowances derived by the project team on the CSiX/TRU Grout Feasibility Study, produced by Washington Group International. December, 2000. Where large discrepencies 
occurred, an average of the two percentages was applied here. 

Subtotal 
Sales Tax 
INEEUSubcontractor Overheads 0.00% 

$0 $0 $0 $0 $12,793,785 $12,793,785 
$0 $0 $0 $0 $0 $0 
$0 $0 $0 $0 $0 $0 

- 

Subtotal Estimate 
Escalation 
Contingency 

$1 2,793,785 
$0 $0 $0 $0 $1,368,935 $1,368,935 
$0 $0 $0 $0 $6,867,252 $6,867,252 

-Total 7.0 PROJECT MANAGEMENT 0 $0 so $0 $0 $21,029,972 $21,029,972 

Subtotal MELT ALL WITH TDF $24,086,218 $2,257,085 $87,965,864 $33,831,359 $96,236,870 $-*,***,*** 
$5,277,952 Sales Tax $0 SO $5,277,952 $0 $0 

INEEUSubcontractor Overheads $4,179,947 $715,044 $3,488,549 $2,660,170 $0 $1 1,043,711 

Subtotal Estimate $'*,***.*+* 
Escalation $3,859,485 $397,077 $8,901,070 $3,608,625 $9,368,523 $26,134,779 
Contingency $1 8,136,761 $1,803,160 $64,329,596 $23,764,495 $68,391,368 tt*,tt*,*** 

Total MELT ALL WITH TDF 325,440 

_____ ~~ ~~~~ _ _ ~  
$50,262,411 $5,172,366 $169,963,031 $63,864,649 S173,996,761 $463,259,218 

INEEL 
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Material Costs where applicable include Idaho State Sales Tax 
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